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LOCATION: GEORGE LILES PARKWAY FROM SOUTH OFASR 1304
(ROBERTA ROAD) TO SR 1431 (WEDDINGTON ROAD)

N.C.D.O.T. WORK ZONE TRAFFIC CONTROL
1580 MAIL SERVICE CENTER (MSC) RALEIGH, NC 27699-1580
1020 BIRCH RIDGE DRIVE, RALEIGH, NC 27610 (DELIVERY)
PHONE: (919) 250-4094 FAX: (919) 250-4098

WORK ZONE SAFETY & MOBILITY
“from the MOUNTAINS to the COAST”
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. GETTIER, P.E.
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TMP-16 - 26 TEMPORARY TRAFFIC CONTROL PHASE II DETAILS

TMP-27 - 30 TEMPORARY TRAFFIC CONTROL PHASE III DETAILS
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TMP-32 - 38 TEMPORARY TRAFFIC CONTROL PHASE I
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R-2246B TMP-1A

ROADWAY STANDARD DRAWINGS LEGEND
THE FOLLOWING ROADWAY STANDARDS AS SHOWN IN "ROADWAY STANDARD DRAWINGS" -
PROJECT SERVICES UNIT - N.C. DEPARTMENT OF TRANSPORTATION - RALEIGH, N.C., GENERAL TEMPORARY PAVEMENT MARKING
DATED JANUARY 2012 ARE APPLICABLE TO THIS PROJECT AND BY REFERENCE HEREBY ARE <= DIRECTION OF TRAFFIC FLOW SYMBOL DESCRIPTION
CONSIDERED A PART OF THESE PLANS: ~<R>  DIRECTION OF PEDESTRIAN TRAFFIC FLOW
e | e EXIST. PVMT PAINT(4")
STD. NO. TITLE ' ' PA WHITE EDGELINE
— S =me NORTH ARROW PB YELLOW EDGELINE
1101.01 WORK ZONE ADVANCE WARNING SIGNS PC 10 FT. WHITE SKIP LINE
1101.02 TEMPORARY LANE CLOSURES PROPOSED PVMT. PD 2 FT. WHITE MINISKIP
1101.03 -~ TEMPORARY ROAD CLOSURES PE WHITE LANE LINE
1101.04 TEMPORARY SHOULDER CLOSURES WORK AREA | PG 2 FT. YELLOW MINISKIP
1101.05 WORK ZONE VEHICLE ACCESSES | PI YELLOW DOUBLE CENTER
1101.11 TRAFFIC CONTROL DESIGN TABLES
1110.01 STATIONARY WORK ZONE SIGNS ‘ REMOVAL PAINT(8")
1110.02 PORTABLE WORK ZONE SIGNS PR WHITE GORELINE
1115.01 FLASHING ARROW PANELS PV YELLOW DIAGONAL
1130.01 DRUMS USER DEFINED (IF NEEDED)
1135.01 CONES PAINT (24")
1145.01 BARRICADES T TOPBAR
1150.01 FLAGGING DEVICES USER DEFINED (IF NEEDED) P4 WHITE STO
1165.01 TRUCK MOUNTED IMPACT ATTENUATOR PAINT MARKING SYMBOLS
1180.01 SKINNY -DRUM TRAFFIC CONTROL DEVICES QA LEFT TURN ARROW
1205.01 PAVEMENT MARKINGS - LINE TYPES & OFFSETS S QB RIGHT TURN ARROW
1205.02 PAVEMENT MARKINGS - 2 LANE & MULTILANE ROADWAYS ' """'" BARRICADE (TYPE III) Qac STRAIGHT ARROW
1205.03 PAVEMENT MARKINGS - INTERCHANGES e aD COMBO. STRAIGHT/LEFT
1205.04 PAVEMENT MARKINGS - INTERSECTIONS A CONE QF COMBO. STRATGHT /RIGHT
1205.05 PAVEMENT MARKINGS - TURN LANES @ DRUM SKINNY DRUM © TUBULAR MARKER '
1205.06 PAVEMENT MARKINGS - THRU LANE DROPS A% TEMPORARY CRASH CUSHION
1205.08 PAVEMENT MARKINGS - SYMBOLS & WORD MESSAGES \. FLASHING ARROW PANEL (TYPE C)
1205.09 PAVEMENT MARKINGS - PAINTED ISLANDS — ‘
1205.12 PAVEMENT MARKINGS - BRIDGES ¢  FLAGGER
1250.01 PAVEMENT MARKER SPACING )
1251.01 RAISED PAVEMENT MARKERS - (TEMPORARY & PERMANENT) [} LAW ENFORCEMENT

/A\
8

ljj TRUCK MOUNTED IMPACT ATTENUATOR (TMIA)
CHANGEABLE MESSAGE SIGN

a3

TEMPORARY SIGNING

|<] PORTABLE SIGN
|— STATIONARY SIGN

b STATIONARY OR PORTABLE SIGN

SIGNALS

’Qﬁ i # I

‘@ ExIsTING  BHPROPOSED  BIE TEMPORARY
@ & 3

PAVEMENT MARKINGS

——EXISTING LINES
- TEMPORARY LINES

PAVEMENT MARKERS

CRYSTAL /CRYSTAL
[} CRYSTAL/RED

€@ YELLOW/YELLOW

PAVEMENT MARKING SYMBOLS

"‘ﬁq PAVEMENT MARKING SYMBOLS

APPROVED:

ROADWAY STANDARD

DRAWINGS & LEGEND
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REVISED SHOULDERS, MEDIAN AND RAMP TIE-INS WILL BE CONSTRUCTED
USING LANE CLOSURES AND TEMPORARY SIGNAL.

PROPOSED -L- AND -Y- LINES CONSTRUCTION SUMMARY:

PROPOSED -L- AND -Y- LINES OTHER THAN US 29 WILL BE CONSTRUCTED
USING LANE CLOSURES WITH FLAGGERS, TEMPORARY CROSSOVER, TRAFFIC
SHIFTS AND A ROAD CLOSURES.

GENERAL NOTES /
LOCAL NOTES

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL
DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE
TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED
OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING,
SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY

THE ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION
OF THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE
PLAN OR DIRECTED BY THE ENGINEER.

TIME RESTRICTIONS

A) DO NOT CLOSE OR NARROW TRAVEL LANES AS FOLLOWS:

ROAD NAME DAY AND TIME RESTRICTIONS-

US 29 (-Y4-) MONDAY THROUGH FRIDAY 6:00 AM TO 9:00 AM

4:00 PM TO 7:00 PM

B) DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND SPECIAL
EVENTS AS FOLLOWS:

HOLIDAY

1. FOR ANY UNEXPECTED OCCURRENCE THAT CREATES UNUSUALLY HIGH
TRAFFIC VOLUMES, AS DIRECTED BY THE ENGINEER.

2. FOR NEW YEAR'S, BETWEEN THE HOURS OF 6:00 A.M. DECEMBER 31st
TO 7:00 P.M. JANUARY 2ND. IF NEW YEAR'S DAY IS ON A FRIDAY,
SATURDAY, SUNDAY, OR MONDAY THEN UNTIL 7:00 P.M. THE FOLLOWING
TUESDAY .

3. FOR EASTER, BETWEEN THE HOURS OF 6:00 A.M. THURSDAY AND 7:00
P.M. MONDAY. R

4. FOR MEMORIAL DAY, BETWEEN THE HOURS OF 6:00 A.M. FRIDAY TO
7:00 P.M. TUESDAY.

5. FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 6:00 A.M. THE
DAY BEFORE INDEPENDENCE DAY AND 7:00 P.M. THE DAY AFTER
INDEPENDENCE DAY.

IF INDEPENDENCE DAY IS ON A FRIDAY, SATURDAY, SUNDAY OR
MONDAY THEN BETWEEN THE HOURS OF 6:00 A.M. THE THURSDAY
BEFORE INDEPENDENCE DAY AND 7:00 P.M. THE TUESDAY AFTER
INDEPENDENCE DAY.

6. FOR LABOR DAY, BETWEEN THE HOURS OF 6:00 A.M. FRIDAY AND
7:00 P.M. TUESDAY.

7. FOR THANKSGIVING DAY, BETWEEN THE HOURS OF 6:00 A.M TUESDAY
TO 7:00 P.M. MONDAY.

8. FOR CHRISTMAS, BETWEEN THE HOURS OF 6:00 A.M. THE FRIDAY
BEFORE THE WEEK OF CHRISTMAS DAY AND 7:00 P.M. THE FOLLOWING
TUESDAY AFTER THE WEEK OF CHRISTMAS.

9. FOR NASCAR, NHRA, AND AUTO FAIR EVENTS AT CHARLOTTE MOTOR SPEEDWAY,
BETWEEN THE HOURS OF 6:00 AM THE WEDNESDAY BEFORE THE EVENT AND

7:00 PM THE MONDAY AFTER THE EVENT.
C) DO NOT STOP TRAFFIC AS FOLLOWS:

ROAD NAME DAY AND TIME RESTRICTIONS

DURATION & OPERATION

30 MINUTES
HANGING GIRDERS

US 29 (-Y4-) SUNDAY THROUGH SATURDAY
5:00 A.M. TO 12:00 A.M.

LANE AND SHOULDER CLOSURE REQUIREMENTS

D) REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING
PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO
LONGER NEEDED OR AS DIRECTED BY THE ENGINEER.

E) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN
OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY
STANDARD DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED
BY BARRIER OR GUARDRAIL OR A LANE CLOSURE IS INSTALLED.

R-2246B TMP -2

F) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER
ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN
OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY
STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY
BARRIER OR GUARDRAIL.

WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER
ADJACENT TO A DIVIDED FACILITY AND WITHIN 10 FT OF AN OPEN

TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY
STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY
BARRIER OR GUARDRAIL.

G) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL
OF AN UNDIVIDED OR DIVIDED FACILITY, CLOSE THE LANE ACCORDING TO
THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS, OR AS DIRECTED
BY THE ENGINEER. CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR
EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE.

H) DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN OPEN
TRAVELWAY, RAMP, OR LOOP WITHIN THE SAME LOCATION UNLESS PROTECTED
WITH GUARDRAIL OR BARRIER.

PAVEMENT EDGE DROP OFF REQUIREMENTS

I) BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING
PAVEMENT IN AREAS ADJACENT TO AN OPENED TRAVEL LANE THAT HAS AN
EDGE OF PAVEMENT DROP-OFF AS FOLLOWS:

BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH
POSTED SPEED LIMITS OF 45 MPH OR GREATER.

BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH
POSTED SPEED LIMITS LESS THAN 45 MPH. :

BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE
ENGINEER, AT NO EXPENSE TO THE DEPARTMENT.

J) DO NOT EXCEED A DIFFERENCE OF 2 INCHES IN ELEVATION BETWEEN OPEN
LANES OF TRAFFIC FOR NOMINAL LIFTS OF 1.5 INCHES. INSTALL ADVANCE
WARNING "UNEVEN LANES" SIGNS (W8-11) 100 FT IN ADVANCE AND A
MINIMUM OF EVERY HALF MILE THROUGHOUT THE UNEVEN AREA.

TRAFFIC PATTERN ALTERATIONS

K) NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY
TRAFFIC PATTERN ALTERATION.

SIGNING

L) INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN
40 FT FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE
(3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION.

M). PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING
TO THE ROADWAY STANDARD DRAWINGS AND TRAFFIC CONTROL PLANS.

PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN
IN THE TRAFFIC CONTROL PLANS.

N) COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE
ROAD WHEN ROAD CLOSURE IS NOT IN OPERATION.

COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR
WHEN THE DETOUR IS NOT IN OPERATION.

APPROVED;

TRANSPORTATION

OPERATIONS
PLAN
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|_PROJ. REFERENCE NO. | SHEET NO._|
R-2246B TMP -2A

0) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
TRAFFIC PATTERN.

P)  INSTALL BLACK ON ORANGE ''DIP" SIGNS (W8-2) AND/OR "BUMP" SIGNS
(W8-1) 100 FT IN ADVANCE OF THE UNEVEN AREA, OR AS DIRECTED BY
THE ENGINEER.

TRAFFIC CONTROL DEVICES

Q) SPACE CHANNELIZING DEVICES IN WORK AREAS NO GREATER IN FEET
THAN TWICE THE POSTED SPEED LIMIT (MPH), EXCEPT 10 FT ON-CENTER
IN RADII, AND 3 FT OFF THE EDGE OF AN OPEN TRAVELWAY WHEN LANE
CLOSURES ARE NOT IN EFFECT. WHEN SKINNY DRUMS ARE ALLOWED REFER
TO SECTION 1180 OF STANDARD SPECIFICATIONS FOR ROADS AND
STRUCTURES OR AS SHOWN IN THE PLANS.

R) PLACE TYPE III BARRICADES, WITH "ROAD CLOSED"” SIGN R11-2
ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.

S) PLACE ADDITIONAL SETS OF THREE CHANNELIZING DEVICES
PERPENDICULAR TO THE EDGE OF TRAVELWAY ON 500 FT CENTERS WHEN
UNOPENED LANES ARE CLOSED TO TRAFFIC.

PAVEMENT MARKINGS AND MARKERS

T) INSTALL PAVEMENT MARKINGS AND PAVEMENT MARKERS ON THE FINAL SURFACE
AS SHOWN IN THE PAVEMENT MARKING PLAN.

U) INSTALL TEMPORARY PAVEMENT MARKINGS AND TEMPORARY PAVEMENT MARKERS
ON INTERIM LAYERS OF PAVEMENT AS FOLLOWS:

ROAD NAME MARKING MARKER

ROADWAY PAINT TEMPORARY RAISED

V) PLACE ONE APPLICATION OF PAINT FOR TEMPORARY TRAFFIC PATTERNS.
PLACE A SECOND APPLICATION OF PAINT SIX (6) MONTHS AFTER THE
INITIAL APPLICATION AND EVERY SIX MONTHS AS DIRECTED BY THE
ENGINEER.

W) TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING
LINES.

X) REMOVE /REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS AND
MARKERS BY THE END OF EACH DAY'S OPERATION.

Y) TRACE THE PROPOSED MONOLITHIC ISLAND LOCATIONS WITH PROPER
COLOR PAVEMENT MARKINGS PRIOR TO AND INSTALLATION. PLACE
DRUMS TO DELINEATE ANY PROPOSED MONOLITHIC ISLANDS BEFORE
INSTALLATION.

TEMPORARY / FINAL SIGNALS
Z) SHIFT AND REVISE ALL SIGNAL HEADS AS SHOWN ON THE SIGNAL PLANS.
MISCELLANEOUS

AA) IN THE EVENT A TIE-IN CANNOT BE MADE IN ONE DAY'S TIME, BRING THE
TIE-IN AREA TO AN APPROPRIATE ROADWAY ELEVATION AS DETERMINED BY
THE ENGINEER. PLACE BLACK ON ORANGE "LOOSE GRAVEL" SIGNS (W8-7)
AND BLACK ON ORANGE ''PAVEMENT ENDS' SIGNS (W8-3) 100 FT AND
200 FT RESPECTIVELY IN ADVANCE OF THE UNEVEN AREAS. USE DRUMS
TO DELINEATE THE EDGE OF ROADWAY ALONG UNPAVED AREAS.

APPROVED:

TRANSPORTATION

OPERATIONS
PLAN
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PROJ. REFERENCE NO. | SHEET NoO.
R-224
6B TMP-2B
SIGN NUMBER: SP12331 BACKG COLOR: Fluorescent Orange . .
g¢ | DESIGN BY: DHB CHECKED BY: KLJ DATE: Dec 17, 2012
TYPE: STATIONARY  COPY COLOR: Black PROJECT ID: R-2246B DIV: 10
QUANTITY: SEE PLANS SYMBOL X Y WID | HT
SIGN WIDTH: 3'-6"
HEIGHT: 2'-0"
TOTAL AREA: 7.0 Sq.Ft. 3’6"
BORDER TYPE: INSET ~ ~
RECESS: 0.38"
[
WIDTH: 0.63" 5.1"
RADII: 1.5"
oo ROBERTA |-
NO. Z BARS: MAT'L: 0.080" (2.0 mm) ALUMINUM
LENGTH: 3.8"
USE NOTES: 1,2
5.1"
1. Legend and border shall be direct applied black -
non-reflective sheeting.
2. Background shall be NC GRADE B fluorescent orange
retroreflective sheeting. BORDEI; 4" 34" 4"
R=1.5
TH=0.63"
IN=0.38"
Spacing Factor is 1 unless specified otherwise
LETTER POSITIONS
. Series/Size
Letter spacings are to start of next letter Text Length
R 0 B R T A D 2000
6.8 4.2 4.6 (4.2 4 3.8 3.4 (4.3 6.8 28.5
w 0 0 D S c T D 2000
4 5.1 (4.6 (4.7 (4.1 |3.4 5 4.1 3.1 4 34
FILENAME: Guidsign_English NORTH CAROLINA D.O.T. SIGN DETAIL
YA I
11
SPECIAL SIGN DESIGN
SCALE: NONE REVISIONS
DATE: 12/12
DWG. BY: DHB
DESIGN BY: DHB
Reviewed BY:  KLJ e




|_PROJ. REFERENCE NO. | SHEET NO.
R-2246B TMP-03

NOTE: MAINTAIN TRAFFIC FOR ALL DRIVEWAYS AND SECONDARY ROADS THROUGHOUT THE
TED WITHIN DAY EE SPECIAL PROVISIONS FOR LIQUIDATED DAMAGES) .
PROJECT FOR THE DURATION OF THE PROJECT. o PHASE I STEP 3A AND 3B SHALL BE COMPLE ITHIN 30 S (SEE SPEC OVISIONS FO Qu GES)
> | STEP 3
PHASE 1 <D(
o A. INSTALL OFF-SITE DETOUR SIGNS AS SHOWN ON TMP-31. CLOSE -Y3- USING THE OFF-SITE DETOUR AND OPEN
STEP 1 ™ -Y3DET2-. CONSTRUCT -Y3-, -Y6- AND -L- FROM STA. 26+54+/- TO STA. 28+22+/- UP TO, BUT NOT
INCLUDING, FINAL LAYER OF SURFACE COURSE AS SHOWN ON TMP-08.
USING RSD 1101.01, PLACE ADVANCE WORK ZONE WARNING SIGNS. '
— B. USING RSD 1101.02 SHEET 1 OF 15 AND FLAGGERS AS NEEDED, PLACE TEMPORARY PAVEMENT MARKINGS ON -Y3-
STEPS 2 THROUGH 4 MAY BE COMPLETED CONCURRENTLY & AND -Y6-, REMOVE ROAD CLOSURE ON -Y3- AND PLACE TRAFFIC INTO NEW TEMPORARY TRAFFIC PATTERN AS
= SHOWN ON TMP-08. CLOSE TEMPORARY ROADWAY USING TYPE III BARRICADE.
STEP 2
C. USING RSD 1101.02 SHEET 1 OF 15 AND FLAGGERS AS NEEDED, REMOVE -Y3DET2- AND COMPLETE CURB
USING RSD 1101.02 SHEET 1 OF 15 AND FLAGGERS AS NEEDED, CONSTRUCT THE FOLLOWING: AND GUTTER ON -Y6- AS SHOWN ON TMP-08. CONSTRUCT -L- UP TO, BUT NOT INCLUDING, FINAL LAYER OF
SURFACE COURSE FROM STA. 25+30+/- TO STA. 26+54+/-.
LEFT SIDE OF -L1- UP TO, BUT NOT INCLUDING, FINAL LAYER OF SURFACE COURSE FROM STA. 11+00+/- TO
STA. 14+68+/- AS SHOWN ON TMP-04 INCLUDING TIE-IN OF -Y8- TO EDGE OF EXISTING STOUGH RD (SR 1309). STEP 4

-L1- UP TO, BUT NOT INCLUDING, FINAL LAYER OF SURFACE COURSE FROM STA. 14+68+/- TO TIE-IN OF USING RSD 1101.02 SHEET 3 OF 15 AS NEEDED:
EXISTING ROBERTA RD (SR 1304) AS SHOWN ON TMP-04 AND TMP-05, INCLUDING DRIVEWAYS AND -Y9- FROM
TIE-IN OF -L1- TO EDGE OF EXISTING STOUGH RD (SR 1309). PROVIDE WEDGING AS NEEDED AT TIE-IN OF

-Y9- TO MAINTAIN EXISTING TRAFFIC.

A. CONSTRUCT OUTSIDE EDGES OF -Y4- UP TO, BUT NOT INCLUDING, FINAL LAYER OF SURFACE COURSE AS SHOWN
ON TMP-12 AND TMP-13 INCLUDING TIE-IN OF PHILLIP MORRIS DR. MILL PAVEMENT ON -Y4- AND REPLACE
WITH ASPHALT UP TO THE EDGE AND ELEVATION OF EXISTING PAVEMENT AS SHOWN IN THE CONSTRUCTION PLANS.

RIGHT SIDE OF -Y1- UP TO, BUT NOT INCLUDING, FINAL LAYER OF SURFACE COURSE FROM STA. 10+50+/- TO
TIE-IN OF -L- AS SHOWN ON TMP-05.

LEFT SIDE OF -Y1- UP TO BUT NOT INCLUDING FINAL LAYER OF SURFACE COURSE FROM STA. 15+57+/- TO STA.
22+00+/- AS SHOWN ON TMP-05.

-L1- UP TO, BUT NOT INCLUDING, FINAL LAYER OF SURFACE COURSE FROM TIE-IN OF -Y1- ROBERTA RD

B. PLACE TEMPORARY PAVEMENT MARKINGS ON -Y4- AS SHOWN ON TMP-14 AND TMP-15 AND TEMPORARY RAISED
MARKERS (1250.01 SHEET 1 OF 3) AND PLACE TRAFFIC INTO NEW TEMPORARY TRAFFIC PATTERN.

C. REMOVE EXISTING MEDIAN AND CONSTRUCT NEW ROADWAY UP TO, BUT NOT INCLUDING, FINAL LAYER OF SURFACE
COURSE ON -Y4- US 29 FROM STA. 0+00+/- TO STA. 40+00+/- AS SHOWN ON TMP-14 AND TMP-15. INCLUDE
WEDGING UP TO BUT NOT INCLUDING FINAL LAYER OF SURFACE COURSE.
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(SR 1304) TO TIE-IN OF -Y- SUMMERTREE AVE (SR 3810) INCLUDING TIE-IN OF -Y1- AS SHOWN ON TMP-05
AND TMP-06. PROVIDE WEDGING AS NEEDED ON EXISTING ROBERTA CHURCH RD TO PROVIDE A SMOOTH TRANSITION

FOR TIE-IN OF -Y-. PHASE 1II

LEFT SIDE OF -L1- UP TO, BUT NOT INCLUDING, FINAL LAYER OF SURFACE COURSE FROM TIE-IN OF -Y- TO PHASE II STEP 1A THROUGH 1C SHALL BE COMPLETED WITHIN ONE (1) WEEKEND (SEE SPECIAL PROVISIONS FOR
= .
RIGHT SIDE OF -L1- UP TO, BUT NOT INCLUDING, FINAL LAYER OF SURFACE COURSE FROM STA. 40+62 +/- TO Y | sTEP 1
STA. 45+00 +/- AS SHOWN ON TMP-06. PROVIDE WEDGING ON EXISTING ROBERTA CHURCH RD (SR 1310) TO ™
. | T

PROVIDE A SMOOTH TRANSITION FOR EXISTING TRAFFIC = USING RSD 1101.02 SHEET 1 OF 9 AND FLAGGERS AS NEEDED:
ézfé4ug1T2é gggwsogNIﬁgt?géNﬁ&DF$3ﬁfO;AYER OF SURFACE COURSE FROM TIE-IN OF -L1- T0 -L2- STA. T A. PLACE TEMPORARY PAVEMENT MARKINGS AS SHOWN ON TMP-16 THROUGH TMP-25 AND MARKERS USING RSD 1250.01

' ' ' SHEET 1 OF 3. INSTALL TEMPORARY SIGNAL AS SHOWN IN SIGNAL PLANS. PLACE NORTH BOUND TRAFFIC OF
RIGHT SIDE OF -L- UP TO, BUT NOT INCLUDING, FINAL LAYER OF SURFACE COURSE FROM STA. 23+00+/- TO k= EXISTING ROBERTA CHURCH RD (1310) INTO NEW TEMPORARY PATTERN.
STA. 25+30+/- AS SHOWN ON TMP-06,07 & 08. — B. CONSTRUCT RIGHT SIDE OF -L- UP TO, BUT NOT INCLUDING, FINAL LAYER OF SURFACE COURSE FROM STA.
RIGHT SIDE OF -L- UP TO, BUT NOT INCLUDING, FINAL LAYER OF SURFACE COURSE FROM STA. 28+22+/- TO STA. 30+00+/- TO STA. 32+50+/- AS SHOWN ON TMP-21.
63+00 +/- AS SHOWN ON TMP-07 THROUGH TMP-10 INCLUDING THE CONSTRUCTION OF A TEMPORARY CROSSOVER.
CONSTRUCT TEMPORARY PAVEMENT FROM -L- STA. 28+22+/- TO STA. 29+76+/- AS SHOWN ON TMP-07. C. PLACE SOUTHBOUND TRAE1C OF EXISTING ROBERTA CHURCH RD (1310) INTO NEW TRAFFIC PATTERN SHOWN O

-Y3DET2- FROM STA. 9+98+/- TO STA. 11+81+/-. KEEP -Y3DET2- CLOSED USING TYPE III BARRICADES. STEP 2
-Y2REV- UP TO, BUT NOT INCLUDING, FINAL LAYER OF SURFACE COURSE FROM STA. 15+28 TO TIE-IN OF -Y4-

AS SHOWN ON TMP-11 AND TMP-13. USE RSD 1101.02 SHEET 3 OF 15 AS NEEDED FOR TIE-IN AT -Y4-. USING RSD 1101.02 SHEET 1 OF 15 AS NEEDED, CONSTRUCT THE FOLLOWING:

COMPLETE TIE-IN OF -L1- UP TO, BUT NOT INCLUDING, FINAL LAYER OF SURFACE COURSE FROM STA. 11+00+/-
TO STA. 14+68+/- AS SHOWN ON TMP-16.

-Y3DET1- FROM STA. 9+54+/- TO STA. 13+67+/-. PLACE TEMPORARY PAVEMENT MARKINGS PER RSD. 1205.01
AND 1205.02. (NOTE: MAINTAIN ACCESS TO ALL RESIDENCES DURING CONSTRUCTION)

AWAY FROM TRAFFIC, CONSTRUCT TEMPORARY CROSSOVER (-LDET-) AND -L- UP TO, BUT NOT INCLUDING, -Y9- FROM STA. 10+45+/- TO STA. 12+00+/- UP TO, BUT NOT INCLUDING, FINAL LAYER OF SURFACE COURSE AS
FINAL LAYER OF SURFACE COURSE FROM STA. 62+00 +/- TO SOUTH END OF NEW BRIDGE AS SHOWN ON TMP-10 AND SHOWN ON TMP-16.
TMP-11.

SHOULDER AND DRIVEWAYS ON RIGHT SIDE OF -L1- AS SHOWN ON TMP-16.

AWAY FROM TRAFFIC, BEGIN CONSTRUCTION OF -L- UP TO, BUT NOT INCLUDING, FINAL LAYER OF SURFACE COURSE

FROM NORTH SIDE OF NEW BRIDGE DECK TO STA. 146+00+/-. LEFT SIDE OF -Y1- AND WEDGING OF EXISTING ROBERTA RD (SR 1304) UP TO, BUT NOT INCLUDING FINAL LAYER

OF SURFACE COURSE FROM STA. 10+50+/- TO STA. 15+57+/- AS SHOWN ON TMP-17.

RIGHT SIDE OF -Y1- AND WEDGING ON EXISTING ROBERTA RD (SR 1304) UP TO, BUT NOT INCLUDING, FINAL
SURFACE COURSE FROM THE TIE-IN OF -L1- TO STA. -Y1- 22+00+/- AS SHOWN ON TMP-17.

USING RSD 1101.02 SHEET 3 OF 15 AS NEEDED:
CONSTRUCT END BENTS AND RETAINING WALLS AT END BENTS SHOWN IN CONSTRUCTION DOCUMENTS.
CONSTRUCT RAMPS AND SPURS (-SPURA-, -RPA-, -SPURB-, -RPB-, -RPC-, -SPURC-, -SPURD-, -RPD-) UP TO, APPROVED:

BUT NOT INCLUDING, FINAL LAYER OF SURFACE COURSE TO EDGE OF EXISTING US 29 AS SHOWN ON TMP-11 AND
TMP-12.

25

USING RSD 1101.03 (SHEET 8 OF 9), PLACE BRIDGE GIRDERS. INSTALL TEMPORARY BENTS AS NEEDED AND AS R PHASING
SHOWN IN THE CONSTRUCTION PLANS IN ORDER TO PLACE GIRDERS. AFTER GIRDER INSTALLATION IS COMPLETE, i 19862 i
REMOVE TEMPORARY BENTS.
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RIGHT SHOULDER OF -L1- AND WEDGING UP TO, BUT NOT INCLUDING, FINAL LAYER OF SURFACE COURSE STA.
39+23+/- TO STA. 40+62+/- CLOSING ACCESS TO EXISTING ROBERTA CHURCH RD (SR 1310). AS SHOWN ON
TMP-19.

TURNOUT ON EXISTING ROBERTA CHURCH RD (SR 1310) AND REMOVE EXISTING ROBERTA CHURCH RD AS SHOWN ON
TMP-19 AND CONSTRUCTION PLANS.

LEFT SIDE OF -L1- AND -L- UP TO, BUT NOT INCLUDING, FINAL LAYER OF SURFACE COURSE FROM STA. -L1-
41+00+/- TO STA. -L- 63+00+/- AS SHOWN ON TMP-19 THROUGH TMP-22. INCLUDE CONSTRUCTION OF TIE-IN OF
-Y3- UP TO BUT NOT INCLUDING FINAL LAYER OF SURFACE COURSE AS SHOWN ON TMP-20.
TURNOUTS ON EXISTING ROBERTA CHURCH RD (SR 1310) AND WINDSWEPT RD (SR 1457) AS SHOWN ON TMP-22.
TIE-IN OF -Y2REV- INTO EXISTING ROBERTA CHURCH RD (SR 1310) FROM STA. 12+50 TO STA. 15+28 UP TO, BUT
NOT INCLUDING, FINAL LAYER OF SURFACE COURSE AS SHOWN ON TMP-23. PLACE TEMPORARY MARKINGS
(AS SHOWN ON TMP-23 & 25) AND SHIFT TRAFFIC ON TO -Y2REV-.

USING RSD 1101.02 SHEET 3 OF 15 AS NEEDED, CONSTRUCT THE FOLLOWING:
OUTSIDE EDGE OF -Y4- UP TO, BUT NOT INCLUDING, FINAL LAYER OF SURFACE COURSE FROM STA. 16+66+/- TO
STA. 17+27+/- CLOSING ACCESS TO EXISTING ROBERTA CHURCH RD (SR 1310) AS SHOWN ON TMP-24. REMOVE
EXISTING SIGNAL AT -Y4-/ROBERTA CHURCH ROAD INTERSECTION.

MEDIAN MONOLITHIC ISLANDS ON -Y4-, -SPURA- AND -SPURC- AS SHOWN ON TMP-24 AND TMP-25. REMOVE EXISTING
SIGNAL AT -Y4-/PHILLIP MORRIS DRIVE INTERSECTION.

NEW ROADWAY AND WIDENING OF -L- UP TO, BUT NOT INCLUDING, FINAL LAYER OF SURFACE COURSE FROM STA.
146+00+/- TO STA. 154+27.70+/- AS SHOWN ON TMP-26.

WIDENING OF -Y5- UP TO, BUT NOT INCLUDING, FINAL LAYER OF SURFACE COURSE FROM STA. 14+00+/- AND
STA. 22+50+/- AS SHOWN ON TMP-26.

PHASE III

STEP 1

USING RSD 1101.02 SHEETS 1 AND 3 OF 15 AND FLAGGERS AS NEEDED, PLACE TEMPORARY PAVEMENT MARKINGS AS
SHOWN ON FINAL PAVEMENT MARKING PLANS AND MARKERS USING RSD 1250.01 SHEET 1 OF 3 ON -Y-, -Y1-, -Y3-,
-Y5-, -Y8-, -Y9-, -L2-, -L1- FROM STA 11+00 TO STA 23+00, AND -L- FROM STA 23+00 TO STA 46+00+/-.

PLACE TEMPORARY PAVEMENT MARKINGS AND MARKERS ON -L- FROM STA 46+00+/- TO TIE-INS AT RAMPS -RPB- AND
-RPC-, -Y4-, AND -RPB- AS SHOWN ON TMP-27 THROUGH TMP-29. INSTALL SIGNAL IN FINAL LOCATION ACCORDING TO
SIGNAL PLANS AND PLACE TRAFFIC INTO NEW TEMPORARY PATTERN.

STEP 2

USING RSD 1101.02 SHEET 3 OF 15, CONSTRUCT MONOLITHIC ISLANDS BETWEEN -L1- STA. 44+76+/- AND -L1- STA.
46+00+/-, -L1- 49+83+/- AND -L1- 50+90+/-, -L- 25+92+/- AND -L- 29+76+/-, -L- 40+78+/- AND -L- 43+07+/-,
-Y5- 15+00+/- AND -Y5- 17+57+/-, AND BETWEEN -Y5- 19+71+/- AND -Y5- 22+13+/- AS SHOWN ON TMP-30.

REMOVE TEMPORARY PAVEMENT SHOWN ON TMP-07 AND COMPLETE CONSTRUCTION OF MEDIAN.

COMPLETE CONSTRUCTION OF -L- FROM NORTH SIDE OF BRIDGE DECK TO STA 146+00+/-, BEGUN IN PHASE I, STEP 2,
AND ALL OTHER REMAINING WORK.

STEP 3

USING RSD 1101.02 SHEETS 1 AND 3 OF 15 AS NEEDED, PLACE FINAL LAYER OF SURFACE COURSE ON ALL ROADWAYS, FINAL PAVEMENT
MARKINGS AND MARKERS AS SHOWN IN FINAL PAVEMENT MARKING PLANS, REMOVE ALL TRAFFIC CONTROL DEVICES, AND
PLACE TRAFFIC INTO FINAL PATTERN.
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