
TMP-3

I-2513AA/AB PHASING

SHOULDER. (SEE SHEETS TMP-8 THRU TMP-17)

TEMPORARY PAVEMENT, EXISTING OUTSIDE CONCRETE LANE AND 

CONSTRUCT I-40 (-Y-) WB AND EB TO INCLUDE THE 10' WB 

TO SMOKEY PARK HIGHWAY. (SEE TMP-11 THRU 14)

COMPLETE WIDENING, RAMP -Y5- RAMP A’ AND PROPOSED BRIDGE 

STEP 4

SHOWN ON TMP-8 THRU TMP-17.

PCB ALONG THE OUTSIDE TRAVEL LANES ON EB AND WB I-40 AS 

USING ROADWAY STANDARD DRAWING 1101.02, SHEET 4, INSTALL 

  

STEP 3

    ‘B’,‘C’ AND ‘D’ AS SHOWN ON TMP-9 THRU 11.

    INSTALL REVISED PAVEMENT MARKING ON LOOP ‘B’ AND RAMPS

USING RDWY STANDARD DRAWING 1101.02, SHEETS 10 & 11

TO THE MEDIAN (SEE TMP-8 THRU 17)

SHOWN ON TMP-8 THRU 17 AND SHIFT I-40 EB AND WB TRAFFIC 6' 

MARKINGS AND INSTALL THE REVISED PAVEMENT MARKINGS AS

ENFORCEMENT ASSISTANCE, REMOVE CONFLICTING PAVEMENT 

USING RDWY STANDARD DRAWING 1101.02 SHEETS 8 & 9 AND LAW 

TRAFFIC.

SHALL TIE BACK TO THE EXISTING MARKINGS AND REOPEN TO 

SHIFT CAN NOT BE MADE IN ONE WORK PERIOD, THE CONTRACTOR 

TRAFFIC SHIFT INTO THE MEDIAN. IN THE EVENT THE ENTIRE 

TO SHIFT AND WORK IN A CONTINUOUS MANNER TO COMPLETE THE 

THE CONTRACTOR SHALL SELECT A DIRECTION OF I-40 TRAFFIC 

STEP 2

EXISTING PATTERNS.

AT THE END OF EACH WORK PERIOD, RETURN TRAFFIC TO THEIR 

SHOULDER ELEVATION FROM -Y- STA 18+75+/- TO 92+00+/-.  

I-40 WB/EB MEDIAN RUMBLE STRIPS AND PAVE TO THE EXISTING 

USING RDWY STD 1101.02, SHEET 4, MILL/REMOVE THE EXISTING 

STEP 1

AREA 1- PHASE II

SHEETS TMP-04 THRU TMP-07.

AND I-40 WIDENING TO -Y- WB- STA 16+45+/- AS SHOWN ON

OVER RAILROAD AND -Y5RPA- FROM STA 10+00+/- TO 27+49+/- 

BEHIND PCB, BEGIN CONSTRUCTION ON THE PROPOSED BRIDGE 

STEP 3

    DEVICES FOR ALL LANE CLOSURES)

    PROVISIONS FOR HIGH VISIBILITY DEVICES AND LANE CLOSURE

TMP-07 & SPECIALWB- STA 17+50+/-.  (SEE TMP- 04 THRU 

EXISTING I-40 WB SHOULDER FROM -Y- STA 56+20+/- TO -Y- 

USING RDWY STANDARD 1101.02, SHEET 4, INSTALL PCB ON 

STEP 2

     PROVISIONS FOR HIGH VISIBILITY DEVICES)

RDWY STANDARD DRAWING NO. 1101.01, SHEET 1. (SEE SPECIAL

INSTALL STATIONARY ADVANCE WORK ZONE WARNING SIGNS PER 

STEP 1

AREA 1- PHASE I

PHASED BELOW AND AS SHOWN IN THE TMP DETAIL SHEETS.

THESE AREAS CAN BE WORKED CONCURRENTLY OR INDEPENDENTLY AS 

TMP-57 & 60)

BEGINNING AT STA 24+25 +/- AND ENDING AT STA 42+25 +/- (SEE 

ACCESSING I-40 EB/I-26 WB AND I-26 EB AS SHOWN IN THE TMP.  

AREA 2 IS THE I-26 RAMP CONSTRUCTION /IMPROVEMENTS FOR 

ACCESSING I-26 EB. 

OF I-40 FROM THE BEGINNING OF THE PROJECT TO THE RAMP 

THIS PROJECT IS DIVIDED INTO 2 AREAS. AREA 1 IS THE PORTION 

‘A’.(SEE TMP-29 & 30). 

CUSHION ON I-40 WB IN PREPARATION OF UPCOMING TRAFFIC SHIFT FOR RAMP 

FROM STA 85+75 +/- TO STA 19+25+/- AND REPLACE WITH DRUMS. RESET CRASH 

USING RDWY STANDARD DRAWING 1101.02, SHEET 4, REMOVE PCB ON I-40 WB 

 

STEP 4

BEFORE BEGINNING STEP 4 BELOW

NOTE: ALL WORK RELATED TO RAMP ‘A’ FROM PHASE III IS TO BE COMPLETED 

RAMP ‘A’ TRAFFIC SHIFT

    

SHOWN ON TMP-27.

AND BEHIND DRUMS, COMPLETE THE REMAINING PORTION OF RAMP ‘D’ AS 

COMPLETE CONSTRUCTION OF RAMP ‘D’ GORE AND OUTSIDE I-40 EB LANE 

STEP 3

REOPEN RAMP ‘D’ TO REVISED TRAFFIC PATTERN AS SHOWN ON TMP-27 & 28.

INSTALL REVISED PAVEMENT MARKINGS AND PCB AS SHOWN ON TMP-27 & 28. 

USE LAW ENFORCEMENT AT RAMP ‘D’TERMINAL, CLOSE RAMP ‘D’ TO TRAFFIC, 

STEP 2: SHALL BE COMPLETED IN 1 WORK PERIOD

STA 55+65+/- TO STA 65+00. (SEE SHEET TCP-27) 

-Y- STA 49+50+/- TO -Y_EB- STA 15+15+/- AND FROM I-40 EB 

USING RDWY STANDARD DRAWING 1101.02, REMOVE PCB ON I-40 EB FROM  

STEP 1

RAMP ‘D’ CONSTRUCTION

AREA 1-PHASE IIIA

LANE FROM STA 49+50+/- TO STA 65+00+/-. SEE SHEET TMP-21 & TMP-22.

BEHIND PCB, CONSTRUCT RAMP ‘D’ GORE AND OUTSIDE EB 12' CONCRETE 

STEP 15

   

FROM STA 49+50+/- TO STA 65+00+/- AS SHOWN ON SHEET TMP-21 & TMP-22.

USING RDWY STANDARD DRAWING 1101.02 SHEET 4, INSTALL PCB ON I-40 EB 

STEP 14

ON TMP-21 & 22.

TMP-21 & 22. REOPEN RAMP ‘D’ TO REVISED TRAFFIC PATTERN AS SHOWN 

TRAFFIC, INSTALL REVISED PAVEMENT MARKINGS AND PCB AS SHOWN ON 

USING LAW ENFORCEMENT AT RAMP D TERMINAL TO CLOSE RAMP ‘D’ TO 

STEP 13: SHALL BE COMPLETED IN 1 WORK PERIOD

I-40 EB FROM -Y- STA 65+00 TO 73+75 +/- AS SHOWN ON SHEET TMP-22

USING RDWY STANDARD DRAWING 1101.02 SHEET 4, REMOVE PCB ON

STEP 12: 

RAMP ‘D’ CONSTRUCTION

TMP-20.

LANE FROM -Y- STA 26+15+/- TO STA 35+80+/-. SEE SHEET TMP-19 AND 

BEHIND PCB, CONSTRUCT RAMP ‘C’ GORE AND OUTSIDE EB  12' CONCRETE 

STEP 11

STA 24+35 +/- TO STA 36+00.

USING RDWY STANDARD DWG 1101.02, SHEET 4, INSTALL PCB ON I-40 EB FROM 

INSTALL PCB FROM STA 18+15 +/- TO STA 38+40 +/-

USING RDWY STANDARD DWG 1101.02, SHEET 12, CLOSE RAMP ‘C’ AND 

STEP 10

TMP-18 & 19

AS SHOWN ON TMP-18 & 19 AND SHIFT RAMP ‘C’ TRAFFIC INTO THE PATTERN AS SHOWN ON 

USING RDWY STANDARD DRAWING 1101.02, SHEET 4, INSTALL RAMP ‘C’ PAVEMENT MARKINGS 

STEP 9

17+75 +/- TO STA 38+40 +/-

USING RDWY STANDARD DRAWNG 1101.02, SHEET 4, ON I-40 EB, REMOVE PCB FROM STA 

STEP 8

RAMP ‘C’ CONSTRUCTION

(SEE SHEET TMP-19 AND TMP-20)

STA 23+53+/- TO STA 35+50+/- AND FROM STA 42+50 +/- TO STA 54+00 +/-

BEHIND PCB, CONSTRUCT RAMP B GORE AND OUTSIDE WB  12' CONCRETE LANE FROM -Y- 

STEP 7

STA 23+53 +/- TO STA 63+50 +/- AS SHOWN ON TMP-19 THRU TMP-22.

USING RDWY STANDARD DRAWING 1101.02, SHEET 4, INSTALL / RESET PCB ON WB I-40 FROM 

STEP 6

TRAFFIC PATTERN AS SHOWN ON TMP-18 THRU 20. 

PAVEMENT MARKINGS AND PCB AS SHOWN ON TMP-18 THRU 20. REOPEN RAMP ‘B’ TO REVISED

USING LAW ENFORCEMENT AT RAMP ‘B’ TERMINAL TO CLOSE RAMP ‘’B TO TRAFFIC, INSTALL 

STEP 5: SHALL BE COMPLETED IN 1 WORK PERIOD

RAMP B CONSTRUCTION

‘C’, AND ‘D’ CAN BE DONE INDEPENDENTLY OR CONCURRENTLY AND IN ANY ORDER.

NOTE:  THE WORK DESBRIBED BELOW INVOLVING THE RAMP / GORE CONSTRUCTION OF RAMPS ‘B’, 

COVER OR REMOVE THE EXISTNG GUIDE SIGN FOR THE LOOP ‘B’ EXIT

USING TYPE 3 BARRICADES, CLOSE EXISTING LOOP ‘B’ TO TRAFFIC. (SEE TMP-20)

STEP 4 

ON TMP-21 & 22.

USING LAW ENFORCEMENT ASSISTANCE, OPEN PROPOSED RAMP ‘A’ TO TRAFFIC AS SHOWN 

UNCOVER THE TEMPORARY GUIDE SIGNS, ACTIVATE THE TEMPORARY TRAFFIC SIGNALS AND 

 

STEP 3

OPENING OF PROPOSED RAMP ‘A’.  

AND REPLACE WITH DRUMS. INSTALL PAVEMENT MARKINGS AS SHOWN ON TMP-21 & 22 FOR THE 

FROM -Y- STA 18+75 +/- TO STA 23+53 +/- AND FROM STA 63+50 +/- TO -Y_WB- STA 19+77 

USING RDWY STANDARD DRAWING 1101.02, SHEET 4, REMOVE PCB ALONG PROPOSED RAMP ‘A’ 

STEP 2

AND SMOKEY PARK HIGHWAY

INSTALL TEMPORARY TRAFFIC SIGNAL AT THE INTERSECTION OF PROPOSED RAMP ‘A’ 

INSTALL AND COVER TEMPORARY GUIDE SIGNS FOR PROPOSED RAMP ‘A’

STEP 1 

AREA 1-PHASE III
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