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PROJ. REFERENCE NO. SHEET NO.
17BP.6.R.20 TMP-1A

ENERAL TE AL TE
ROADWAY STANDARD DRAWINGS GEN NOTESLOCAL NOTES
THE FOLLOWING ROADWAY STANDARDS AS APPEAR IN “ROADWAY STANDARD DRAWINGS” — CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL
PROJECT SERVICES UNIT — N.C. DEPARTMENT OF TRANSPORTATION — RALEIGH, N.C., DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE
DATED JANUARY 2012 ARE APPLICABLE TO THIS PROJECT AND BY REFERENCE HEREBY TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED
ARE CONSIDERED A PART OF THESE PLANS: OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING,
SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE
STD.NO. TITLE ENGINEER.
1101.03 TEMPORARY ROAD CLOSURES
THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF
1110.01 STATIONARY WORK ZONE SIGNS THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

1145.01 BARRICADES OR DIRECTED BY THE ENGINEER.

TRAFFIC PATTERN ALTERATIONS

A) NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY
TRAFFIC PATTERN ALTERATION.
SIGNING
B) PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING
TO THE ROADWAY STANDARD DRAWINGS AND TRAFFIC CONTROL PLANS.
PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN IN
THE TRAFFIC CONTROL PLANS.
PROJECT PHASING
C) COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROAD
1) USING ROADWAY STANDARD DRAWING 1101.03, SHEETS 1 & 2 OF 9 WHEN ROAD CLOSURE IS NOT IN OPERATION.
AND TMP-2, INSTALL ALL OFF-SITE DETOUR SIGNS; CLOSE SR 1006
AND DETOUR TRAFFIC. COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE
DETOUR WHEN THE DETOUR IS NOT IN OPERATION.
2) REMOVE EXISTING BRIDGE AND CONSTRUCT PROPOSED BRIDGE AND
APPROACHES, UP TO AND INCLUDING FINAL LAYER OF SURFACE COURSE. D) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
TRAFFIC PATTERN.
3) PLACE FINAL PAVEMENT MARKINGS AS PER CONTRACT. REMOVE ALL TRAFFIC
CONTROL DEVICES AND RE-OPEN SR 1006 TO TRAFFIC. E) STATE FORCES WILL BE RESPONSIBLE FOR PROVIDING PERMANENT SIGNING.
TRAFFIC CONTROL DEVICES
F) PLACE TYPE Ill BARRICADES, WITH “ROAD CLOSED” SIGN R11-2

ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.

PAVEMENT MARKINGS AND MARKERS
G) INSTALL PAVEMENT MARKINGS ON THE FINAL SURFACE
AS DIRECTED BY ENGINEER.

APPROVED:

N

ROADWAY STANDARD
DRAWINGS AND
PROJECT PHASING

g\

& //’0///0,0 S

N .-....'Q
: SEAL
ARCADI 02207
G & M of North Caroling, Inc. N
WWW.ARCADIS-US.COM
80!l Corporate Center Drive, Suite 300
Raleigh, NC 27607-5073

Tel: 919/854-1282 Fax: 919/854-5448 SEAL NOT VALID UNLESS SIGNED AND DATED

////é\/v \\I\v\(\\\\

/1, \
"




