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NORTH CAROLINA DEPARTMENT OF TRANSPORTATION 

FIELD SCOPING MEETING WORKSHEET 

Design Build Process 
 
WBS No.: 17BP.11.R.118 Field Scoping Meeting Date: June 15, 2016  

Division:   11 Location:   On-site  

Route (US/NC/SR):  SR1209  County:  WATAUGA  

Project Description:   Bridge No. 940022 over Beaver Dam Creek  on SR1209 (Rush Branch 
Road) 

Tier:   Sub-Regional  

Municipality:   No 

 
Attendees 

  
 

Name 
 

 
 

Phone No. 

 
 

E-mail 

Division Bridge Manager Jami Guynn  336-903-9220 jcguynn@ncdot.gov  

Division Environmental Off. Heath Slaughter  336-903-9202 hslaughter@ncdot.gov  

Division Bridge Program 
Tech 

 Mark Johnson  336-903-9208 mgjohnson4@ncdot.gov  

Hydraulics Engineer Rusty Lassiter  919-707-6732 rlassiter@ncdot.gov  

Hydraulics Engineer  Marc Shown  919-707-6751 mshown@ncdot.gov  

PPU Christy Huff  919-707-6606 chuff@ncdot.gov  

PPU Eileen Fuchs  919-707-6613 eafuchs @ncdot.gov  
 

Region III Locating Engr. Pat Tuttle  336-969-9550 ptuttle@ncdot.gov  

Division Locating Engr. Larry Absher, Jr.  336-903-9501 lrabsher@ncdot.gov  

Division 11 L&S Landon Wagoner  336-903-9501 rlwagoner@ncdot.gov  

NCWRC Marla Chambers  704-984-1070 Marla.chambers@ncwildlife.org  
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Existing Features 

Feature Bridged:   940022 over Beaver Dam Creek  on SR1209 (Rush Branch Road ) 

Ex. Bridge Clear Deck Width: 24.5     (Ft.) Roadway width:   18   (Ft.) 

(Bridge / Culvert) Length:  46    (Ft.)      Deck Width (Out To Out):  24.083(Ft.) 

Water Depth:  1(Ft.) Height Bed-To-Crown:  11(Ft.) 

Year Built:   11         Posted:  SV   19   TTST:        22 

Superstructure:    Steel Plank Floor 
on I-beams  

Abutment: Tim. Caps/tim. 
Post & sills  

Pier Type:   

Temp. Shored:     

Historic High Water (Elev. To The Existing Structure ):         (Ft)  

PRI:     DP:       SR: 33.56 School Bussing crossings per day:    N/A    

Posted Speed Limit Vicinity: Stat. 55 (mph)    

Detour Off-Site     Stage Construction   New Alignment   On-site   

If Off-Site, Description Of Detour Route:    N/A 

Approximate Length Of Detour?   N/A 

Improvements Needed To Road(s) On Detour?      N/A   

Div. Traffic Eng. Recommend Off-site detour signing? N/A 

Improvements Needed To Bridges On Detour?     N/A 

Are future plans for upgrading this roadway either at or in the vicinity of this project?  No 

Are Bridges On Detour Currently Programmed?       N/A   

Are There EMS Or Business Access Issues?           N/A   
Are There Any Railroad Crossings On Detour?       N/A  

Should Work Zone Pedestrian Access Be Maintained During Construction?      No 

Overhead Utility Lines              In Conflict    

Power Transmission Lines       In Conflict        

Telephone                                In Conflict        

Cable Lines                              In Conflict     

Fiber Optic                               In Confli ct   on the bridge     

Water                                       In Conflict     

Sewer                                      In Conflict     

Natural Gas                             In Conflict      

Other                                       In Conflict        

Based On The Past History Near This Project Site, What Is The Estimated Time Required To 
Complete Utility Adjustments     1   Months    

Is There Any Future Utility Construction Anticipated In The Project Area  No 

Is A FEMA Buy-Out Property Being Impacted   No 
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Environmental  

Wetlands At Site   Yes, NE Quadrant ; to be 
delineated by NES                

Comments:  Not near hibernaculum; therefore, NLEB
is not an issue     

Endangered Species In County:    Bog Turtle, Carolina northern flying squirrel, Nort hern long-eared 
bat, Virginia big-eared bat, Spruce-fir moss spider , BlueRidge goldenrod, Heller’s blazing star, Roan 
mountain bluet, Spreading avens            

T&E species effect:  No 
Trout County :  Yes TVA County:   Yes  

CAMA County;  No                                                                                 Primary Nursery Area: No     

Moratoria:  Yes                                     Which species:     Rainbow  trout               Duration :  Jan 1 – April 15                 

Permits:  NWP 3 or GP31       

Water Quality Classification: C; Tr 303d: Yes; poor fish community 

Coast Guard Permit? No           Drainage Basin:   Watauga Riparian Buffer Rules:  No 

Is The Project Site In Or Near Any Of The Following: 

 National Forest;   No                       Wildlife Refuge ;   No 

 State, County, Or Local Park ; No Wild And Scenic River  ;   No 

 Airport;         No                                     Recreation Of Power Generation   No 

 Water Supply Reservoir;    No               Nutrient Sensitive Waters;    No 

 Public Use Boat Ramp;       No             Cemeteries;  No 

Known Or Potential Historic Properties In The Area:  
Archit ecture;   No Historic Properties 
Present  

Archaeology ;   Survey Required        

Is The Bridge Structure Itself, Or Any Part Thereof, Considered Historic: No     

Impacts to a Church, Community Center, Or Other Public Facility?  Yes, school & school play 
ground  

Is this a Statewide Bicycle Route or a Local Non-Marked Bicycle Route:   No 

Comments:   Bethel Elementary School     and play ground  
 

Geotechnical  

Are There Any Historical  And/Or Vibration Sensitive Structures Near By        Comments:       

Are There Any Known Landfills And / Or Geo-environmental Hazard Sites At Or Within Close 
Proximity To The Project Site  --------    Comments:     

Are Any Impacts Anticipated To Natural Springs Or Artesian Wells:        Comments:    

Possible Foundation Type:  @ End Bents                          @ Interior  
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Hydraulics  

FEMA Approval? No          (MOA ) State Stormwater Permit?   No 

Is There Unusual Scour Potential?   No         Is Protection Needed?   Standard end bent protection  

Are Banks Stable?    Yes                         Is Protection Needed?   Standard end bent protection  

Appreciable Amount Of Large Debris?    No            

Placement Of Bents In The Water Be Allowed:   No   Where:     

Superstructure Type:  Bridge   If Bridge: CS   If girder; why? 

Length Of Structure:    70’   Min. Number Of Spans:      1            Span Arrangement:                     

Waive offset:    No Cap:    4’ Skewed:  match creek & depends 
upon alignment  

 

Items To Be Discussed / Resolved At FSM By Attendee s 

Off-Site Detour   Stage:     

 

New Alignment:      
Alignment; West 

On-site detour                                      
  

Environmental Document Prepared by DBE: Low Impact Data Spreadsheet     Minimum Criteria Checklist   

ADT:130 / SIR NHS:  0 Tier:  Sub-Regional  Func. Class: Local, Rural  

Bridge Min. Clear Deck Width Recommended by Div.:   30’ out to out   

Roadway lane width 10‘ with 6‘ shoulders  including 4’ paved shoulders; 2 bar metal rail  as requested by 
Division due to proximity to school. 

Extension of Paved shoulders:   end of construction limits and tapered 8:1                        

Pave to face of guardrail and taper 8:1 to travel lane/paved shoulder?   Yes 

Min. Pavement Surface Course:   2-1/2”   inches:    Existing Roadway: 18’ 

Pavement Marking:  Paint      Pavement markers: None                    

Will Railroad Involvement Be Required:       No  Method of Clearing:   III 

Truck Percentage: :  6 % per BIR ;   Reasonable Safe Speed per SIR:   25 mph  

Liquidated damages: will be imposed after 150   days of closure/construction.  Amt: $ _500_ per day 

CEI by?   NCDOT R/W by?      DBT                                              R/W monuments?  Pin/cap .   

Salvageable materials: Steel I-beams, bearing plates, diaphragms, steel guardrail,  posts, post blocks 
and timber caps   

Contact Person/number: David Scott ( 828) 268-6062  (DBT to deliver)  

Deliver to:  Boone Bridge Maintenance Facility at 1989 NC Hwy 19 4 North, Boone NC 28607  

Removal of previous structure remnant abutments/piers:  No 

Sequencing priority in construction?  No 

Comments:  -maintain access to the two agriculture fields on ea st & west sides .  –Avoid /minimize  
impact to school property.   - Retain concrete foot ers  
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