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NORTH CAROLINA DEPARTMENT OF TRANSPORTATION 

FIELD SCOPING MEETING WORKSHEET 

Design Build Process 
 
WBS No.: 17BP.11.R.99 Field Scoping Meeting Date: May 6, 2014 

Division:   11 Location:   On-site  

Route (US/NC/SR):  SR1132  County:  AVERY 

Project Description:   Bridge No. 050052 over MARTIN CREEK on SR1132 (Roaring Creek 
Road) 

Tier:   Sub-Regional  

Municipality:   No 

 
Attendees 

  
 

Name 
 

 
 

Phone No. 

 
 

E-mail 

Division Bridge Manager Jami Guynn  336-903-9220 jcguynn@ncdot.gov  

Hydraulics Engineer Randy Henegar  919-707-6726 rhenegar@ncdot.gov  

Hydraulics Engineer  Marc Shown  919-707-6751 mshown@ncdot.gov  

Hydraulics Engineer Rusty Lassiter  919-707-6732 rlassiter@ncdot.gov  

TPMU Virginia Mabry  919-707-6604 vmabry@ncdot.gov  

Bridge Management Paul Garrett  919-707-6457 pgarrett@ncdot.gov  

NCWRC Marla Chambers  704-984-1070 Marla.chambers@ncwildlife.org  
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Existing Features 

Feature Bridged:   050052 over MARTIN CREEK on SR1132 (Roaring Creek Road ) 

Ex. Bridge Clear Deck Width: 23.70     (Ft.) Roadway width:   17   (Ft.) 

(Bridge / Culvert) Length:  22    (Ft.)      Deck Width (Out To Out):  25(Ft.) 

Water Depth:  1(Ft.) Height Bed-To-Crown:  7(Ft.) 

Year Built:   1969         Posted:  SV   18   TTST:        26 

Superstructure: TM M-BM ;   Abutment: MA Pier Type:  NONE 

Temp. Shored:   Yes  

Historic High Water (Elev. To The Existing Structure ):         (Ft)  

PRI:   61.9  DP:  2.5     SR: 12.2 School Bussing crossings per day:  3 buses 
for a total of 12 crossings per day; Major 
concerns     

Posted Speed Limit Vicinity:       Stat.  55    (mph)   

Detour Off-Site     Stage Construction   New Alignment   On-site   

If Off-Site, Description Of Detour Route:  No outlet - Dead end Road    

Approximate Length Of Detour?  N/A 

Improvements Needed To Road(s) On Detour?      N/A 

Div. Traffic Eng. Recommend Off-site detour signing? N/A 

Improvements Needed To Bridges On Detour?     N/A 

Are Bridges On Detour Currently Programmed?   N/A       

Are There EMS Or Business Access Issues?           N/A   
Are There Any Railroad Crossings On Detour?       No   

Should Work Zone Pedestrian Access Be Maintained During Construction?      No 

Overhead Utility Lines              In Conflict   No visible conflicts  

Power Transmission Lines       In Conflict        

Telephone                                In Conflict        

Cable Lines                              In Conflict     

Fiber Optic                               In Conflict       

Water                                       In Conflict     

Sewer                                      In Conflict     

Natural Gas                             In Conflict      

Other                                       In Conflict        

Based On The Past History Near This Project Site, What Is The Estimated Time Required To 
Complete Utility Adjustments        Months    

Is There Any Future Utility Construction Anticipated In The Project Area  No 

Is A FEMA Buy-Out Property Being Impacted   No 
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Environmental  

Wetlands At Site   No               Comments:    

Endangered Species In County:   Bog turtle, Carolina northern flying squirrel, Virg inia big 
eared bat, Spruce-fir moss spider, Blue Ridge golde nrod, Heller’s blazing star, Roan 
mountain bluet, Spreading avens, Rock gnome lichen,  Northern long-eared bat     

T&E species effect:  No effect  

Trout County :  Yes TVA County:   Yes 

CAMA County;  No                                                                                 Primary Nursery Area: No     

Moratoria:    Yes                                   Which species: Brown & Rainbow 
Trout                     

Duration : October 15 to April 15                 

Permits:       NWP 14, TVA 

Water Quality Classification: WS-V; Tr 303d: No 

Coast Guard Permit? No           Drainage Basin: French Broad  Riparian Buffer Rules:  No 

Is The Project Site In Or Near Any Of The Following: 

 National Forest:   Near Pisgah  Nat’l Forest   

All adjacent properties are privately owned  

Wildlife Refuge:   No 

 State, County, Or Local Park:  No     Wild And Scenic River :   No 

 Airport:         No                                     Recreation Of Power Generation:   No 

 Water Supply Reservoir:    No               Nutrient Sensitive Waters:    No 

 Public Use Boat Ramp:       No             Cemeteries:  No 

Known Or Potential Historic Properties In The Area:  
Architecture :   No eligible properties are 
present       

Archaeology :  No national register eligible or 
listed site present and no archaeology 
resources found         

Is The Bridge Structure Itself, Or Any Part Thereof, Considered Historic:    No 

Impacts to a Church, Community Center, Or Other Public Facility? Church nearby – No work on 
Sundays or during funerals.    

Is this a Statewide Bicycle Route or a Local Non-Marked Bicycle Route:   No 

Comments:    

               
 

Geotechnical  

Are There Any Historical  And/Or Vibration Sensitive Structures Near By        Comments:       

Are There Any Known Landfills And / Or Geo-environmental Hazard Sites At Or Within Close 
Proximity To The Project Site  --------    Comments:     

Are Any Impacts Anticipated To Natural Springs Or Artesian Wells:        Comments:    

Possible Foundation Type:  @ End Bents                          @ Interior  
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Hydraulics  

FEMA Approval?           No State Stormwater Permit?   No 

Is There Unusual Scour Potential?            Is Protection Needed?    

Are Banks Stable?                             Is Protection Needed?     

Appreciable Amount Of Large Debris?                

Placement Of Bents In The Water Be Allowed:      Where:     

Superstructure Type:  Culvert  If Bridge:  If girder; why? 

Length Of Structure:       Min. Number Of Spans:                   Span Arrangement:                     

Waive offset:     Cap:     Skewed:    

 1@ 12’ x 5’ RCBC w/ low flow channel.  Tie into ret aining wall on west side ( downstream ).  Hold 
downstream side where church is located.  Drainage pipe from church may need to come through wing 
wall on downstream side.    
 

Items To Be Discussed / Resolved At FSM By Attendee s 

Off-Site Detour   Stage:     west side 

Clear roadway width 
(CRW):12’ 
Temp. Signals: YES 
Alignment: W 
10’ Lane, 1’ shy (offset) 
each side 
Stage speed: 15mph  

New Alignment:      
 
 

On-site detour                                      
  

Environmental Document Prepared by DBE: Low Impact Data Spreadsheet     Minimum Criteria Checklist   

ADT: 620 vpd/SIR (2012)  NHS:  0 Tier:  Sub-Regional  Func. Class: Local  

Bridge Min. Clear Deck Width Recommended by Div.:     

Roadway  lane width  _10_‘ with   4_‘ shoulders   eliminate g uardrail  

Extension of Paved shoulders:   N/A                        

Pave to face of guardrail and taper 8:1 to travel lane/paved shoulder?   N/A 

Min. Pavement Surface Course:   2-1/2”  inches:    Existing Roadway: 18 

Pavement Marking:  Paint      Pavement markers: None                    

Will Railroad Involvement Be Required:   No      Method of Clearing:   II Modified  

Truck Percentage: :  6 % per BIR ;   Reasonable Safe Speed per SIR:  25      mph  

Liquidated damages: will be imposed after   90     days of closure/construction.  Amt: $ 500 per day 

CEI by?    NCDOT  R/W by?      DBT                                              R/W monuments?  DBT to provide & install  Pin/Cap   

Salvageable materials:   All steel I -beams & timber caps  

Contact Person/number:  David Scott  828-268-6061 (Office)           

Deliver to: Boone Bridge Maintenance Yard - 1989 NC 194 N, BOONE NC 28607 

Removal of previous structure remnant abutments/piers: None  

Sequencing priority in construction?  Highest  Priority  

Comments:  No Sunday work  
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