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2. REMOVE THE FOLLOWING ITEMS ALONG THE ENTIRE BRIDGE, IN THE ORDER NOTED. WITHIN EACH ARCH SPAN,
FOLLOW THE SEQUENCE NOTED ON THE “SUPERSTRUCTURE DEMOLITION AT ARCH SPANS’ SHEET
a. REMOVE THE BARRIER RAIL SEGMENTS
b. REMOVE THE DECK SEGMENTS
c. REMOVE THE GIRDERS
d. REMOVE THE SPANDREL BENTS IN ACCORDANCE WITH THE “SPANDREL BENT DEMOLITION’ SHEET
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PROJECT NO. B-4974
CONSTRUCTION SEQUENCE 3 STANLY /MONTGOMERY couNTY
3 . PERFORM CONCRETE REPATRS AT ARCH PIERS 2 AND 6. RECONSTRUCT THE APPROACH SPANS WITH ARCH PIERS 2
S AND 6. APPROACH SPAN RECONSTRUCTION MAY BEGIN AS SOON AS THE APPROACH SPAN DEMOLTITION HAS BEEN | =
3 COMPLETED. STATION:  939+86.39 -L
5 . PERFORM CONCRETE REPATRS AT ARCH SPANS C AND F AND AT ARCH PIERS 3 AND 5. SHEET 3 OF 8
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