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PHASE 1, STEP 1

      PHASE 1, STEP 2 PATTERN.

5.  - COMPLETE WEDGING ON -Y3- (STA. 12+15 +/- TO 16+00 +/-), AS NECESSARY, TO SHIFT TRAFFIC TO THE

      TO EXISTING PAVEMENT (-L- STA. 15+50 +/- TO 20+50 +/-).

    - PLACE TEMPORARY PAVEMENT IN THE FUTURE LANDSCAPED MEDIAN AND TO TIE FROM PROPOSED CONSTRUCTION 

      THE PHASE 1, STEP 2 TRAFFIC PATTERN.

4.  - BEGIN CONSTRUCTION OF -L- AND -Y3-.  COMPLETE AREAS OF -L- AND -Y3- AS NEEDED TO ACCOMMODATE 

    - CONSTRUCT FIRST PHASE OF CULVERT UNDER -L- (-L- STA. 18+50 +/-).

      SHORING ADJACENT TO EXISTING ROADWAY AND BRIDGE AS NEEDED TO MAINTAIN EXISTING STRUCTURE.

    - BEGIN STAGED CONSTRUCTION OF THE BRIDGE ON -L- OVER CSX RAILROAD (-L- STA. 35+00).  INSTALL 

    - BEGIN CONSTRUCTION OF THE COMPLETE BRIDGE ON -L- OVER NORFOLK SOUTHERN RAILROAD (-L- STA. 29+50).

3.  - BEGIN REMOVAL OF EXISTING PAVEMENT AS SHOWN.

      TUBULAR MARKERS ALONG DOUBLE YELLOW CENTERLINE ON NC 24 / 210 (-L- STA. 35+00 +/- TO 42+75 +/-).

      35+00 +/- TO 42+80 +/-), THEN PLACE TRAFFIC IN TEMPORARY THE PATTERN ON NC 24 / 210.  PLACE

    - CONCURRENTLY WITH TEMPORARY SIGNAL INSTALLATION, INSTALL TEMPORARY MARKINGS ON NC 24 (-L- STA.

    - INSTALL AND ACTIVATE TEMPORARY SIGNAL AT -L- (NC 24 / 210) / -Y9- (RAY AVENUE) INTERSECTION.

      STREET SIGNAL ON FLASH.

2.  - PLACE TRAFFIC IN TEMPORARY 2-LANE, 2-WAY PATTERN ON NC 210.  PLACE EXISTING NC 210 / ROWAN

1.  - CLOSE EXIT RAMP FROM NC 24 TO NC 210, THEN PERMANENTLY CLOSE ROWAN STREET AND HILLSBORO STREET.
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-L- NC 24 (BRAGG BLVD)

ROWAN STREET

-Y3- NC 210 (MURCHISON ROAD)
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EXISTING TRAFFIC

NECESSARY, TO MAINTAIN

TEMPORARY WEDGING, AS

-L-

2

1

TO -L- STA. 19+00 +/-, 7.0' +/- RT

FROM -L- STA. 18+75 +/-, 16.0' +/- RT

QUANTITY = 154 SQ. FT.

TEMPORARY SHORING No. 1

TO -L- STA. 19+85 +/-, 0.0' +/- RT

FROM -L- STA. 19+60 +/-, 0.0' +/- RT

QUANTITY = 148 SQ. FT.

TEMPORARY SHORING No. 2

SHORING1 SHORING2

NC 24 (BRAGG BLVD)

06-0038

06-0071T1

06-0244

2

END CONSTRUCTION

-L- STA. 22+25 +/-

BEGIN CONSTRUCTION

-Y3- STA. 13+65 +/-

END FINAL WEDGING

-Y3- STA. 15+40 +/-
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SHEET TMP-2B) 

(SEE LOCAL NOTE LN-01,

(APPROX. 145')

CONSTRUCTION

COMPLETE CULVERT

SHEET TMP-2B)

(SEE LOCAL NOTE LN-01,

BEGIN CULVERT CONSTRUCTION
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END TEMP PAVEMENT
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STATIONS & OFFSETS

1
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4

-L- STA. 22+14.44, 18.87' RT

-L- STA. 22+64.84, 0.29' LT

-L- STA. 22+67.42, 47.21' LT

-L- STA. 23+31.82, 1.30' LT

BEGIN CONSTRUCTION

-L- STA. 16+93 +/-
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BY THE ENGINEER

STOP LOCATION, AS DIRECTED

STOP. ADJUST OR RELOCATE

RETAIN ACCESS TO FAST BUS

06-0037T1
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