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SEAL

APPROVED: DATE:

LEGEND

ROADWAY STANDARD DRAWINGS

TITLESTD. NO.

PROJECT SERVICES UNIT - N.C. DEPARTMENT OF TRANSPORTATION - RALEIGH, N.C.,

FLAGGER

TRAFFIC CONTROL DEVICES

CONE

DRUM

STATIONARY SIGN

PORTABLE SIGN

CHANGEABLE MESSAGE SIGN

STATIONARY OR PORTABLE SIGN

SKINNY DRUM

BARRICADE (TYPE III)

TEMPORARY SIGNING

SIGNALS

PAVEMENT MARKERS

CRYSTAL/CRYSTAL

CRYSTAL/RED

YELLOW/YELLOW

PAVEMENT MARKINGS

E

M

P

T

LAW ENFORCEMENT

TEMPORARY CRASH CUSHION

PAVEMENT MARKING SYMBOLS

EXISTING LINES

TEMPORARY LINES

PAVEMENT MARKING SYMBOLS
EXISTING PROPOSED TEMPORARY 

DIRECTION OF TRAFFIC FLOW

NORTH ARROW

GENERAL

EXIST. PVMT.

PROPOSED PVMT.

DIRECTION OF PEDESTRIAN TRAFFIC FLOW

TUBULAR MARKER

REMOVAL

WORK AREA

TEMPORARY PAVEMENT MARKING 
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DRAWINGS & LEGEND

ROADWAY STANDARD 

THE FOLLOWING ROADWAY STANDARDS AS SHOWN IN "ROADWAY STANDARD DRAWINGS" -

ARE CONSIDERED A PART OF THESE PLANS:

DATED JANUARY 2012 ARE APPLICABLE TO THIS PROJECT AND BY REFERENCE HEREBY

1261.01         GUARDRAIL AND BARRIER DELINEATORS - INSTALLATION SPACING

1205.12         PAVEMENT MARKINGS - BRIDGES

1250.01         RAISED PAVEMENT MARKERS - INSTALLATION SPACING

1261.02         GUARDRAIL AND BARRIER DELINEATORS - TYPES AND MOUNTING 

1205.09         PAVEMENT MARKINGS - PAINTED ISLANDS

1205.08         PAVEMENT MARKINGS - SYMBOLS AND WORD MESSAGES

1205.07         PAVEMENT MARKINGS - PEDESTRIAN CROSSWALKS

1205.06         PAVEMENT MARKINGS - LANE DROPS

1205.05         PAVEMENT MARKINGS - TURN LANES

1205.04         PAVEMENT MARKINGS - INTERSECTIONS

1205.03         PAVEMENT MARKINGS - EXITS AND ENTRANCE RAMPS

1205.02         PAVEMENT MARKINGS - TWO-LANE AND MULTI-LANE ROADWAYS

1205.01         PAVEMENT MARKINGS - LINE TYPES AND OFFSETS

1165.01         WORK VEHICLE LIGHTING SYSTEMS AND TMA DELINEATION

1160.01         TEMPORARY CRASH CUSHION 

1150.01         FLAGGING DEVICES

1145.01         BARRICADES

1135.01         CONES

1130.01         DRUM 

1115.01         FLASHING ARROW BOARDS

1110.02         PORTABLE WORK ZONE SIGNS

1110.01         STATIONARY WORK ZONE SIGNS

1101.11         TRAFFIC CONTROL DESIGN TABLES

1101.05         WORK ZONE VEHICLE ACCESSES

1101.04         TEMPORARY SHOULDER CLOSURES

1101.03         TEMPORARY ROAD CLOSURES

1101.02         TEMPORARY LANE CLOSURES

FLASHING ARROW BOARD

TRUCK MOUNTED ATTENUATOR (TMA)

TEMP. SHORING (LOCATION PURPOSES ONLY)

E

M

P

T

1101.01         WORK ZONE ADVANCE WARNING SIGNS

1170.01         POSITIVE PROTECTION

1180.01         SKINNY-DRUM

1251.01         RAISED PAVEMENT MARKERS - PERMANENT AND TEMPORARY 

PAVEMENT WEDGING

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

TMP-1A 

1223 Jones Franklin Rd. 

 

PAINT (4")

PAINT (8")

PAINT (24")
MH  YELLOW & YELLOW
MI  CRYSTAL & RED

QA  LEFT TURN ARROW
QB  RIGHT TURN ARROW
QC  STRAIGHT ARROW
QE  COMBO. STRAIGHT/RIGHT ARROW

TEMPORARY RAISED MARKERS

PAINT SYMBOLS

QI  ALPHANUMERIC CHAR.

PAINT CHARACTERS

COLD APPLIED CHARACTERS (TYPE 4)

DI  ALPHANUMERIC CHAR.

COLD APPLIED SYMBOLS (TYPE 4)

DB  RIGHT TURN ARROW

CA  WHITE EDGELINE
CB  YELLOW EDGELINE
CC  10’ WHITE SKIP

PA  WHITE EDGELINE
PB  YELLOW EDGELINE

PC  10’ WHITE SKIP

PD  3FT.-9FT./SP WHITE MINI-SKIP
PE  WHITE SOLID LANE LINE
PH  YELLOW SINGLE CENTER

PF  10’ YELLOW SKIP
P8  2FT.-6FT./SP WHITE MINI-SKIP

PI  YELLOW DOUBLE CENTER

PN  WHITE GORE LINE
PP YELLOW DIAGONAL
PQ  WHITE CROSSWALK LINE

P2  WHITE STOP-BAR
P3  WHITE CROSSWALK LINE

COLD APPLIED PLASTIC 4" (TYPE 4) - REM. TAPE

QL  BICYCLE CHAR.

QP  MERGE ARROW
QD  COMBO. STRAIGHT/LEFT ARROW

10773

S E A L

N
O

R
H

C RO
L

IN
A

E
D

W
A

R
D

G.WET

H
E

R
IL

L

PR
OF

ESSIONAL

ENGINEER

T
A

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

ON GOING CONSTRUCTION

TEMPORARY PAVEMENT
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B-5121/B-5317

SHEET NO.PROJ. REFERENCE NO.

LOCAL NOTES
GENERAL NOTES / 
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ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

 TMP-1B

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

1223 Jones Franklin Rd.

PROJECT NOTES

AND 

GENERAL NOTES

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 
 

 
 

 
 

 

 

 
 

 
 

 

  

 

 

 

 

 
 

 
 

 

 

 

            CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE 
            DETAIL DRAWINGS, STANDARD DETAILS AND ROADWAY DETAILS ARE NOT 
            ATTAINABLE TO MEET FIELD CONDITIONS, OR RESULT IN DUPLICATE, 
            OR UNDESIRED OVERLAPPING OF DEVICES.  MODIFICATION MAY 
            INCLUDE: MOVING, SUPPLEMENTING, COVERING OR REMOVAL OF 
            DEVICES, AS DIRECTED BY THE ENGINEER.  
 
            THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE 
            DURATION OF THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE 
            NOTED IN THE PLAN OR DIRECTED BY THE ENGINEER.  
 
 
       TIME RESTRICTIONS 
 
 
       A)   DO NOT CLOSE OR NARROW TRAVEL LANES AS FOLLOWS: 
 
            ROAD NAME                         DAY AND TIME RESTRICTIONS 
 
            1.  NB CAPITAL BLVD. (ONE LANE)   6:00 AM TO 7:00 PM 
                TO INCLUDE PROPOSED RAMP "C"  MONDAY THROUGH FRIDAY 
                (WHEN OPEN TO TRAFFIC) AND           AND 
                EXISTING OFF-LOOP TO          12:00 NOON TO 6:00 PM 
                W. PEACE ST.                  SATURDAY & SUNDAY 
 
            2.  NB CAPITAL BLVD. (TWO LANES)  6:00 AM TO 10:00 PM 
                                              MONDAY THROUGH THURSDAY, 
                                              6:00 AM TO 12:00 MIDNIGHT 
                                              FRIDAY 
                                                     AND 
                                              9:00 AM TO 8:00 PM 
                                              SATURDAY & SUNDAY 
 
            3.  SB CAPITAL BLVD. (ONE LANE)   6:00 AM TO 9:00 PM 
                TO INCLUDE EXISTING           MONDAY THROUGH THURSDAY, 
                OFF-RAMP TO W. PEACE ST.      6:00 AM TO 11:00 PM FRIDAY 
                                                     AND 
                                              8:00 AM TO 8:00 PM 
                                              SATURDAY & SUNDAY 
 
            4.  SB CAPITAL BLVD. (TWO LANES)  6:00 AM TO 9:00 PM 
                                              MONDAY THROUGH THURSDAY, 
                                              6:00 AM TO 11:00 PM FRIDAY 
                                                     AND 
                                              8:00 AM TO 12:00 MIDNIGHT 
                                              SATURDAY & SUNDAY 
 

                                              8:00 AM SATURDAY THROUGH 
                                              9:00 PM SUNDAY 
 
            6.  WADE AVE./FLYOVER TO INCLUDE  6:00 AM TO 11:00 PM 
                ALL EXISTING/PROPOSED RAMPS   MONDAY THROUGH THURSDAY, 
                AND LOOPS.                    6:00 AM TO 12:00 MIDNIGHT 
                                              FRIDAY 
                                                     AND 
                                              7:00 AM SATURDAY THROUGH 
                                              9:00 PM SUNDAY 
 
            7.  PROPOSED W. JOHNSON           6:00 AM TO 9:00 PM 
                ST. (-Y5-) WHEN OPEN TO       MONDAY THROUGH THURSDAY,  
                TRAFFIC.                      6:00 AM TO 11:00 PM FRIDAY 
                                                     AND 
                                              8:00 AM TO 8:00 PM 
                                              SATURDAY & SUNDAY 
 
            8.  PROPOSED HARRINGTON           6:00 AM TO 9:00 PM 
                ST. (-Y6-) WHEN OPEN TO       MONDAY THROUGH THURSDAY,  
                TRAFFIC.                      6:00 AM TO 11:00 PM FRIDAY 
                                                     AND 
                                              8:00 AM TO 8:00 PM 
                                              SATURDAY & SUNDAY 
 
       B)   DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND 
            SPECIAL EVENTS AS FOLLOWS:  
 
            ROAD NAME 
 
            1.  NB CAPITAL BLVD. TO INCLUDE PROPOSED RAMP "C" (WHEN OPEN 
                TO TRAFFIC) AND EXISTING OFF-LOOP TO W. PEACE ST.  
 
            2.  SB CAPITAL BLVD. TO INCLUDE EXISTING OFF-RAMP TO W. PEACE 
                ST.  
 
            3.  W. PEACE ST. TO INCLUDE EXISTING/PROPOSED RAMP "D" AND 
                EXISTING ON-LOOP TO SB CAPITAL BLVD.  
 
            4.  WADE AVE./FLYOVER TO INCLUDE ALL EXISTING/PROPOSED RAMPS 
                AND LOOPS.  
 
            5.  PROPOSED W. JOHNSON ST. (-Y5-) WHEN OPEN TO TRAFFIC.  
 
            6.  PROPOSED HARRINGTON ST. (-Y6-) WHEN OPEN TO TRAFFIC.  
 

 
            HOLIDAY 
 
            1.  FOR ANY UNEXPECTED OCCURRENCE THAT CREATE UNUSUALLY HIGH 
                TRAFFIC VOLUMES, AS DIRECTED BY THE ENGINEER.  
 
            2.  FOR NEW YEAR’S, BETWEEN THE HOURS OF 6:00 AM DECEMBER 
                31st TO 11:00 PM JANUARY 2ND.  IF NEW YEAR’S DAY IS ON A 
                FRIDAY, SATURDAY, SUNDAY, OR MONDAY THEN UNTIL 11:00 PM 
                THE FOLLOWING TUESDAY.  
 
            3.  FOR EASTER, BETWEEN THE HOURS OF 6:00 AM THURSDAY AND 
                11:00 PM MONDAY.  
 

 

 

 
 

 

 

 

 

            4.  FOR MEMORIAL DAY, BETWEEN THE HOURS OF 6:00 AM FRIDAY TO 
                11:00 PM TUESDAY.  

 

            5.  FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 6:00 AM THE 
                DAY BEFORE INDEPENDENCE DAY AND 11:00 PM THE DAY AFTER 
                INDEPENDENCE DAY.  

 

                IF INDEPENDENCE DAY IS ON A FRIDAY, SATURDAY, SUNDAY, OR 
                MONDAY THEN BETWEEN THE HOURS OF 6:00 AM THE THURSDAY 
                BEFORE INDEPENDENCE DAY AND 11:00 PM THE TUESDAY AFTER 
                INDEPENDENCE DAY.  

 

            6.  FOR LABOR DAY, BETWEEN THE HOURS OF 6:00 AM FRIDAY AND 
                11:00 PM TUESDAY.  

 

            7.  FOR THANKSGIVING DAY, BETWEEN THE HOURS OF 6:00 AM 
                TUESDAY TO 11:00 PM MONDAY.  

 

            8.  FOR CHRISTMAS, BETWEEN THE HOURS OF 6:00 AM THE FRIDAY 
                BEFORE THE WEEK OF CHRISTMAS DAY AND 11:00 PM THE 
                FOLLOWING TUESDAY AFTER THE WEEK OF CHRISTMAS.  

 

 

 

                FOUR (4) HOURS BEFORE THE START AND FOUR (4) HOURS AFTER 

 

       C)   DO NOT CLOSE ROADS AS FOLLOWS:  

 

            ROAD NAME             DAY AND TIME RESTRICTIONS 

 

            1.  NB CAPITAL BLVD.  5:00 AM TO 12:00 MIDNIGHT, MONDAY 
                                  THROUGH SUNDAY 

 

            2.  SB CAPITAL BLVD.  5:00 AM TO 12:00 MIDNIGHT, MONDAY 
                                  THROUGH SUNDAY 

 

            3.  W. PEACE ST.      5:00 AM TO 12:00 MIDNIGHT, MONDAY 
                                  THROUGH SUNDAY 

 

 

 

 

 

 

 

 

                                    AND 

                THE END OF THE ROCK N ROLL MARATHON.  

                THURSDAY OF THE WEEK OF THE ARTSPLOSURE AND 7:00 AM THE 
                FOLLOWING MONDAY AFTER THE WEEK OF THE ARTSPLOSURE.  

           11.  FOR THE IRONMAN OCCURRING IN RALEIGH BETWEEN FOUR (4) 

            9.  FOR THE ROCK N ROLL MARATHON OCCURRING IN RALEIGH BETWEEN 

           10.  FOR THE ARTSPLOSURE, BETWEEN THE HOURS OF 6:00 PM THE 

           12.  FOR THE BIKE FEST, BETWEEN THE HOURS OF 6:00 PM THE 
                THURSDAY OF THE WEEK OF THE BIKE FEST AND 7:00 AM THE 
                FOLLOWING MONDAY AFTER THE WEEK OF THE BIKE FEST.  

           14.  FOR THE CHRISTMAS PARADE OCCURRING IN RALEIGH BETWEEN SIX (6) 

                THE CHRISTMAS PARADE.    
                HOURS BEFORE THE START AND SIX (6) HOURS AFTER THE END OF  

            5.  W. PEACE ST. TO INCLUDE       7:00 AM TO 9:00 PM 

                AND EXISTING ON-LOOP TO       7:00 AM TO 12:00 MIDNIGHT 
                EXISTING/PROPOSED RAMP "D"    MONDAY THROUGH THURSDAY, 

                CAPITAL BLVD.                 FRIDAY 

                HOURS BEFORE THE START AND FOUR (4) HOURS AFTER THE END   
                OF THE IRONMAN.    

                HOURS BEFORE THE START AND FOUR (4) HOURS AFTER THE END   
           13.  FOR THE IBMA BLUEGRASS OCCURRING IN RALEIGH BETWEEN FOUR (4) 

                OF THE IBMA BLUEGRASS.    
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SHEET NO.PROJ. REFERENCE NO.
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ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

 TMP-1C

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

1223 Jones Franklin Rd.

PROJECT NOTES

AND 

GENERAL NOTES

 

       D)   DO NOT STOP TRAFFIC AS FOLLOWS:  

            1.  NB CAPITAL BLVD.     6:00 AM TO 10:00 PM        15 
                TO INCLUDE PROPOSED  MONDAY THROUGH THURSDAY,   MINUTES, 
                RAMP "C" (WHEN OPEN  6:00 AM TO 12:00 MIDNIGHT  TRAFFIC   
                TO TRAFFIC ) AND     FRIDAY AND 9:00 AM TO      OPERATIONS 
                EXISTING OFF-LOOP    8:00 PM SATURDAY & SUNDAY. 
                TO W. PEACE ST. 

            2.  SB CAPITAL BLVD.     6:00 AM TO 9:00 PM         15 
                TO INCLUDE EXISTING  MONDAY THROUGH THURSDAY,   MINUTES, 
                OFF-RAMP TO          6:00 AM TO 11:00 PM FRIDAY TRAFFIC 
                W. PEACE ST.         AND 8:00 AM TO 12:00       OPERATIONS 
                                     MIDNIGHT SATURDAY & SUNDAY. 

            3.  W. PEACE ST. TO      7:00 AM TO 9:00 PM         15 
                INCLUDE EXISTING/    MONDAY THROUGH THURSDAY,   MINUTES,   
                PROPOSED RAMP "D"    7:00 AM TO 12:00 MIDNIGHT  TRAFFIC 
                & EXISTING ON-LOOP   FRIDAY AND 8:00 AM         OPERATIONS 
                TO SB CAPITAL BLVD.  SATURDAY THROUGH 9:00 PM   
                                     SUNDAY. 

            4.  WADE AVE./FLYOVER    6:00 AM TO 11:00 PM        15 
                TO INCLUDE ALL       MONDAY THROUGH THURSDAY,   MINUTES, 
                EXISTING/PROPOSED    6:00 AM TO 12:00 MIDNIGHT  TRAFFIC 
                RAMPS AND LOOPS.     FRIDAY AND 7:00 AM         OPERATIONS
                                     SATURDAY THROUGH 9:00 PM 
                                     SUNDAY 

            5.  PROPOSED W. JOHNSON  6:00 AM TO 9:00 PM         15 
                ST. (-Y5-) WHEN      MONDAY THROUGH THURSDAY,   MINUTES,   
                OPEN TO TRAFFIC.     6:00 AM TO 11:00 PM        TRAFFIC 
                                     FRIDAY AND 8:00 AM TO      OPERATIONS 
                                     8:00 PM SATURDAY & SUNDAY 

            6.  PROPOSED HARRINGTON  6:00 AM TO 9:00 PM         15 
                ST. (-Y6-) WHEN      MONDAY THROUGH THURSDAY,   MINUTES, 
                OPEN TO TRAFFIC.     6:00 AM TO 11:00 PM        TRAFFIC 
                                     FRIDAY AND 8:00 AM TO      OPERATIONS 
                                     8:00 PM SATURDAY & SUNDAY 

 

 

 

       E)   DO NOT CONDUCT SINGLE VEHICLE HAULING AS FOLLOWS; INGRESS AND 
            EGRESS FROM RAMPS (WILL OR WILL NOT) BE ALLOWED:  

            ROAD NAME                     DAY AND TIME RESTRICTIONS 

 

 

       F)   DO NOT CONDUCT MULTI-VEHICLE HAULING AS FOLLOWS; INGRESS AND 
            EGRESS FROM RAMPS (WILL OR WILL NOT) BE ALLOWED:  

            ROAD NAME                     DAY AND TIME RESTRICTIONS 

 

 

       G)   DO NOT CONDUCT ANY HAULING OPERATIONS AGAINST THE FLOW OF 
            TRAFFIC OF AN OPEN TRAVELWAY UNLESS THE HAULING OPERATION IS 
            PROTECTED BY BARRIER OR GUARDRAIL OR AS DIRECTED BY THE 
            ENGINEER.  

 
 

       LANE AND SHOULDER CLOSURE REQUIREMENTS 

 
 

       H)   REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT 
            BEING PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE 
            CLOSURE IS NO LONGER NEEDED, OR AS DIRECTED BY THE ENGINEER.  

 

       I)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF 
            AN OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING 
            ROADWAY STANDARD DRAWING NO. 1101.04 UNLESS THE WORK AREA IS 
            PROTECTED BY BARRIER OR GUARDRAIL OR A LANE CLOSURE IS 
            INSTALLED. 

 

       J)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER 
            ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN OPEN 
            TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY 
            STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS 
            PROTECTED BY BARRIER OR GUARDRAIL.  

 

            WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER 
            ADJACENT TO A DIVIDED FACILITY AND WITHIN 10 FT OF AN OPEN 
            TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY 
            STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS 
            PROTECTED BY BARRIER OR GUARDRAIL.  

 

       K)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF 
            TRAVEL OF AN UNDIVIDED OR DIVIDED FACILITY, CLOSE THE LANE 
            ACCORDING TO THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD 
            DRAWINGS OR AS DIRECTED BY THE ENGINEER.  CONDUCT THE WORK SO 
            THAT ALL PERSONNEL AND/OR EQUIPMENT REMAIN WITHIN THE CLOSED 
            TRAVEL LANE.  

 

       L)   DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN 
            OPEN TRAVELWAY, RAMP OR LOOP WITHIN THE SAME LOCATION UNLESS 
            PROTECTED WITH GUARDRAIL OR BARRIER.  

 

       M)   PROVIDE TRAFFIC CONTROL FOR APPROPRIATE LANE CLOSURES FOR 
            SURVEYING DONE BY THE DEPARTMENT.  

 
 

       PAVEMENT EDGE DROP OFF REQUIREMENTS 

 
 

       N)   BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF 
            EXISTING PAVEMENT IN AREAS ADJACENT TO AN OPENED TRAVEL LANE 
            THAT HAS A DROP-OFF AS FOLLOWS:

 

            BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH 
            POSTED SPEED LIMITS OF 45 MPH OR GREATER.  

 

            BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH 
            POSTED SPEED LIMITS LESS THAN 45 MPH.  

 

            BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE 
            ENGINEER, AT NO EXPENSE TO THE DEPARTMENT.  

 

       O)   DO NOT EXCEED A DIFFERENCE OF 2 INCHES IN ELEVATION BETWEEN 
            OPEN LANES OF TRAFFIC FOR NOMINAL LIFTS OF 1.5 INCHES.  
            INSTALL ADVANCE WARNING "UNEVEN LANES" SIGNS (W8-11) 200 FT 
            IN ADVANCE AND A MINIMUM OF ONCE EVERY HALF MILE THROUGHOUT 
            THE UNEVEN AREA.  

 
 

       TRAFFIC PATTERN ALTERATIONS 

 
 

       P)   NOTIFY THE ENGINEER THIRTY (30) CALENDAR DAYS PRIOR TO ANY 
            TRAFFIC PATTERN ALTERATION.  

 
 

 
 

 

 

 

 

 

 
 

 
 

 
 
       SIGNING 
 
 
       Q)   INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 
            40 FT FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE (3) 
            DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION.
 
       R)   PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD 
            ACCORDING TO THE ROADWAY STANDARD DRAWINGS AND TRAFFIC 
            CONTROL PLANS.  
 
            PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS 
            SHOWN IN THE TRAFFIC CONTROL PLANS.  
 
       S)   COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE 
            ROAD WHEN ROAD CLOSURE IS NOT IN OPERATION.  
 
            COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR 
            WHEN THE DETOUR IS NOT IN OPERATION.  
 
       T)   ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING 
            ANY TRAFFIC PATTERN.  
 
       U)   INSTALL BLACK ON ORANGE "DIP" SIGNS (W8-2) AND/OR "BUMP" 
            SIGNS (W8-1) 200 FT IN ADVANCE OF THE UNEVEN AREA, OR AS 
            DIRECTED BY THE ENGINEER.  
 
 

 
 

 

 

 

 

 

 

 

 

 
 

 
 

 

 

 
 

 
 

 

 

            ROAD NAME                RESTRICTIONS               OPERATION 

                                                                DURATION 
                                     DAY AND TIME               AND 

LOCAL NOTES (CONT)
GENERAL NOTES / 

            1.  ALL                       6:00 AM TO 9:00 AM AND
                                          4:00 PM TO 7:00 PM,   
                                          MONDAY THROUGH SUNDAY  

            1.  ALL                       6:00 AM TO 9:00 AM AND
                                          4:00 PM TO 7:00 PM,   
                                          MONDAY THROUGH SUNDAY  

 

            7.  NB CAPITAL BLVD.     5:00 AM TO 12:00 MIDNIGHT  30 
                                     MONDAY THROUGH SUNDAY      MINUTES, 

                                                                REMOVAL AND  
                                                                OVERHEAD SIGN   

                                                                INSTALLATION  
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Type

Barrier

U
n
a
n
c
h
o
r
e
d
 P

C
B

Type

Pavement Design Speed, mph

Asphalt

Concrete

Asphalt

slabs)

approach

bridge

(including

Concrete

24 for All Design Speeds

12 for All Design Speeds

<8

8-14

14-20

20-26

26-32

32-38

38-44

44-50

50-56

>56

<8

8-14

14-20

20-26

26-32

32-38

38-44

44-50

50-56

>56

<30 31-40 41-50 51-60 61-70 71-80

26

26

26

25

24

24

23

22

19

17

32

32

31

31

30

29

28

27

26

24

27

26

26

26

26

25

24

22

20

18

36

36

35

34

34

32

31

29

28

26

29

28

28

28

27

27

26

24

23

21

42

42

41

41

38

36

35

34

31

29

32

32

32

30

30

28

27

26

25

22

45

44

43

43

41

39

38

36

35

32

36

35

35

34

33

32

30

28

26

25

47

47

46

45

43

42

40

39

38

36

38

38

37

37

36

35

34

31

29

26

51

50

49

48

46

45

44

43

42

40

FIGURE A

FIGURE B

MINIMUM REQUIRED CLEAR DISTANCE, inches

ft

Offset *

* See Figure Below

Offsets

All

Offsets

All
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B-5121/B-5317

SHEET NO.PROJ. REFERENCE NO.

 TMP-2

TEMPORARY SHORING LOCATIONS

AT

PORTABLE CONCRETE BARRIER 

A
n
c
h
o
r
e
d
 P

C
B

A
n
c
h
o
r
e
d
 P

C
B

NOTES

    HEAVIER VEHICLES, RUNS OF BARRIER LESS THAN 200 FT IN LENGTH AND WET OR DRY PAVEMENT.

    TESTS.  BARRIER DEFLECTIONS AND RESULTING MINIMUM REQUIRED CLEAR DISTANCES MIGHT VARY SIGNIFICANTLY FOR LARGER 

10- TABLE SHOWN IN FIGURE B IS BASED ON NCDOT RESEARCH PROJECT NO. 2005-010 WITH VEHICLE TYPE USED FOR NCHRP 350 CRASH 

    WALL FACE AS SHOWN IN FIGURE A. IF THESE MINIMUM REQUIRED DISTANCES ARE NOT AVAILABLE, CONTACT THE ENGINEER.

9-  FOR PCB ABOVE AND BEHIND TEMPORARY WALLS, PROVIDE A MINIMUM DISTANCE OF 3 FT BETWEEN THE EDGE OF PAVEMENT AND THE 

    TRAFFIC LANE AS SHOWN IN FIGURE A UNLESS OTHERWISE SHOWN IN THE PLANS AND OR AS APPROVED BY THE ENGINEER.

8-  SET PCB WITH A MINIMUM HORIZONTAL DISTANCE OF 2 FT BETWEEN THE FRONT FACE OF THE BARRIER AND THE EDGE OF THE NEAREST 

    NAIL WALLS.

7-  PCB REQUIREMENTS FOR TEMPORARY WALLS APPLY TO TEMPORARY MECHANICALLY STABILIZED EARTH (MSE) WALLS AND TEMPORARY SOIL 

    OF THE STANDARD SPECIFICATIONS.  

6-  USE NCDOT PORTABLE CONCRETE BARRIER (PCB) IN ACCORDANCE WITH ROADWAY STANDARD DRAWING NO. 1170.01 AND SECTION 1170 

  

    REQUIRED CLEAR DISTANCE IS REQUIRED ABOVE TEMPORARY WALLS. 

    AGAINST THE TRAFFIC SIDE OF THE TEMPORARY SHORING EXCEPT FOR BARRIER ABOVE TEMPORARY WALLS. PCB WITH THE MINIMUM 

5-  AT THE CONTRACTOR’S OPTION OR IF THE MINIMUM REQUIRED CLEAR DISTANCE IS NOT AVAILABLE, SET PCB NEXT TO AND UP 

    FIGURE B.

    FROM THE TABLE SHOWN IN FIGURE B. CLEAR DISTANCE IS DEFINED AS SHOWN IN FIGURE A AND OFFSET IS DEFINED AS SHOWN IN 

4-  BASED ON THE CLEAR DISTANCE, OFFSET, DESIGN SPEED AND PAVEMENT TYPE, CHOOSE AN UNANCHORED OR ANCHORED PCB 

    (CONTACT NCDOT PAVEMENT MANAGEMENT UNIT FOR APPLICABLE PAVEMENT DESIGN). 

    GUIDE. DO NOT PLACE BARRIER DIRECTLY ON ANY SURFACE OTHER THAN ASPHALT OR CONCRETE. 

3-  PCB IS REQUIRED IF TEMPORARY SHORING IS LOCATED WITHIN THE CLEAR ZONE IN ACCORDANCE WITH THE AASHTO ROADSIDE DESIGN 

    CONCRETE BARRIER (PCB). 

2-  REFER TO THE "TEMPORARY SHORING" PROJECT SPECIAL PROVISION FOR INFORMATION ABOUT TEMPORARY SHORING AND PORTABLE

1-  REFER TO THE TRAFFIC CONTROL PLANS FOR TEMPORARY SHORING LOCATIONS AND NOTES.
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SHEET NO.PROJ. REFERENCE NO.

TMP-2A

TEMPORARY SHORING NOTES

APPROVED:  

DATE:  

SEAL

 

 

 

 

 

 

 

 

 

 

BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION, SURVEY 

EXISTING GROUND ELEVATIONS IN THE VICINITY OF SHORING LOCATIONS TO 

DETERMINE ACTUAL SHORING HEIGHTS. 

 

 

 

 

 

 

 COHESION (c) = 0 LB/SF 

 

 

 

 

 

 

 

DO NOT USE A TEMPORARY WALL FOR TEMPORARY SHORING FROM STATION -L- 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION, SURVEY 

EXISTING GROUND ELEVATIONS IN THE VICINITY OF SHORING LOCATIONS TO 

DETERMINE ACTUAL SHORING HEIGHTS. 

 

 

 

 

 

 

 COHESION (c) = 0 LB/SF 

 

 

 

 

 

 

 

DO NOT USE A TEMPORARY WALL FOR TEMPORARY SHORING FROM STATION -L- 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 COHESION (c) = 0 LB/SF 

 

 

 

 

DO NOT USE CANTILEVER, BRACED AND/OR ANCHORED SHORING FOR 

 

 

 

 

 

 

 

 

 

 

 

WHEN BACKFILL FOR BRIDGE APPROACH FILLS OVERLAPS WITH THE 

 

 

 

 

 

 FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR TEMPORARY 

SHORING, SEE PLANS AND TEMPORARY SHORING PROVISION. 

 

 

 

 

 

 

 

 

 COHESION (c) = 0 LB/SF 

 

 

 

 

 

 

 

 

 

 

 

 

FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR TEMPORARY 

SHORING, SEE PLANS AND TEMPORARY SHORING PROVISION. 

 

 

 

BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION, SURVEY 

EXISTING GROUND ELEVATIONS IN THE VICINITY OF SHORING LOCATIONS TO 

DETERMINE ACTUAL SHORING HEIGHTS. 

 

 

 

 

 

 

 COHESION (c) = 0 LB/SF 

 

 

 

 

 

 

 

 

 

 

 

 

STANDARD TEMPORARY WALLS. 

 

 

 

WHEN BACKFILL FOR BRIDGE APPROACH FILLS OVERLAPS WITH THE 

REINFORCED ZONE OF TEMPORARY WALLS, USE SHORING BACKFILL OR 

BACKFILL MATERIAL REQUIRED FOR BRIDGE APPROACH FILLS, WHICHEVER IS 

BETTER, IN THE REINFORCED ZONE OF TEMPORARY WALLS. 

 

 

 

 

 

 
FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR TEMPORARY 

SHORING, SEE PLANS AND TEMPORARY SHORING PROVISION. 

 

 

 

BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION, SURVEY 

EXISTING GROUND ELEVATIONS IN THE VICINITY OF SHORING LOCATIONS TO 

DETERMINE ACTUAL SHORING HEIGHTS. 

 

 

 

 

 

 

 COHESION (c) = 0 LB/SF 

 

 

 

 

 

 

 

 

SHORING LOCATION NO. 1

FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR TEMPORARY SHORING, 

SEE PLANS AND TEMPORARY SHORING PROVISION. 

FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR TEMPORARY SHORING, 

SEE PLANS AND TEMPORARY SHORING PROVISION. 

SHORING LOCATION NO. 2 

SHORING LOCATION NO. 3

FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR 

PROVISION.

TEMPORARY SHORING, SEE PLANS AND TEMPORARY SHORING 

BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION,

SHORING LOCATIONS TO DETERMINE ACTUAL SHORING HEIGHTS. 

SURVEY EXISTING GROUND ELEVATIONS IN THE VICINITY OF 

BACKFILL MATERIAL REQUIRED FOR BRIDGE APPROACH FILLS, 

WALLS.

WHICHEVER IS BETTER, IN THE REINFORCED ZONE OF TEMPORARY 

SHORING LOCATION NO. 4

BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION,

LOCATIONS TO DETERMINE ACTUAL SHORING HEIGHTS. 

SURVEY EXISTING GROUND ELEVATIONS IN THE VICINITY OF SHORING 

 

DO NOT USE A TEMPORARY WALL FOR TEMPORARY SHORING FROM 
 

SOIL PARAMETERS AND GROUNDWATER ELEVATION: 

 GROUNDWATER ELEVATION = 272.0 +/- FT  

DRIVEN PILING FOR TEMPORARY SHORING FROM STATION -L- 19+50 +/-,  

TO STATION -L- 21+20 +/-, 100.0 +/- FT RIGHT, FOR THE FOLLOWING ASSUMED  

DESIGN TEMPORARY SHORING FROM STATION -L- 19+50 +/-, 95.0 +/- FT RIGHT,  

PENETRATE BELOW ELEVATION 268 FT DUE TO OBSTRUCTIONS, VERY DENSE OR 

HARD SOIL, BOULDERS OR WEATHERED OR HARD ROCK. 

95.0 +/- FT RIGHT, TO STATION -L- 21+20 +/-, 100.0 +/- FT RIGHT MAY NOT   

RIGHT.

19+50 +/-, 95.0 +/- FT RIGHT, TO STATION -L- 21+20 +/-, 100.0 +/- FT  

TEMPORARY SHORING FROM STATION -L- 19+50 +/-, 95.0 +/- FT RIGHT, TO   

1801.01 FOR STANDARD TEMPORARY SHORING. 

STATION -L- 21+20 +/-, 100.0 +/- FT RIGHT. SEE STANDARD DETAIL NO. 

DESIGN TEMPORARY SHORING FROM STATION -L- 21+00 +/-, 13.0 +/- FT RIGHT,  

SOIL PARAMETERS AND GROUNDWATER ELEVATION: 

TO STATION -L- 21+75 +/-, 15.0 +/- FT RIGHT, FOR THE FOLLOWING ASSUMED  

 GROUNDWATER ELEVATION = 270.0 +/- FT

DRIVEN PILING FOR TEMPORARY SHORING FROM STATION -L- 21+00 +/-, 

HARD SOIL, BOULDERS, OR WEATHERED OR HARD ROCK. 

PENETRATE BELOW ELEVATION 265 FT DUE TO OBSTRUCTIONS, VERY DENSE OR 

13.0 +/- FT RIGHT, TO STATION -L- 21+75 +/-, 15.0 +/- FT RIGHT MAY NOT 

RIGHT.

21+00 +/-, 13.0 +/- FT RIGHT, TO STATION -L- 21+75 +/-, 15.0 +/- FT  

DESIGN TEMPORARY SHORING FROM STATION -L- 19+50 +/-, 7.0 +/- 

ELEVATION:

THE FOLLOWING ASSUMED SOIL PARAMETERS AND GROUNDWATER 

FT RIGHT, TO STATION -L- 21+50 +/-, 7.0 +/- FT RIGHT, FOR  

 GROUNDWATER ELEVATION = 270.0 +/- FT

TEMPORARY SHORING FROM STATION -L- 19+50 +/-, 7.0 +/- FT 

RIGHT, TO STATION -L- 21+50 +/-, 7.0 +/- FT RIGHT. 

TEMPORARY SHORING FROM STATION -L- 19+50 +/-, 7.0 +/- FT 

STANDARD DRAWING NO. 1801.02 FOR STANDARD TEMPORARY WALLS. 

RIGHT, TO STATION -L- 21+50+/-, 7.0 +/- FT RIGHT. SEE 

FOR THE PROPOSED SHORING LOCATIONS:

THE NCDOT GEOTECHNICAL UNIT RECOMMENDS THE FOLLOWING NOTES ON PLANS 

DESIGN TEMPORARY SHORING FROM STATION -L- 22+45 +/-, 14.0 +/-  

FT RIGHT, TO STATION -L- 23+20 +/-, 13.0 +/- FT RIGHT, FOR

THE FOLLOWING ASSUMED SOIL PARAMETERS AND GROUNDWATER  
ELEVATION:

 GROUNDWATER ELEVATION = 268.0 +/-FT 

DRIVEN PILING FOR TEMPORARY SHORING FROM STATION -L- 

22+45 +/-, 14.0 FT RIGHT, TO STATION -L- 23+20 +/-, 13.0 +/- 

FT RIGHT, MAY NOT PENETRATE BELOW ELEVATION 262 FT DUE TO 

WEATHERED OR HARD ROCK.
OBSTRUCTIONS, VERY DENSE OR HARD SOIL, BOULDERS, OR 

23+20 +/-, 13.0 FT RIGHT.

STATION -L- 22+45 +/-, 14.0 +/- FT RIGHT, TO STATION -L- 

SHORING LOCATION NO. 5 

DESIGN TEMPORARY SHORING FROM STATION -L- 22+67+/-, 10.0 +/- FT RIGHT,  

SOIL PARAMETERS AND GROUNDWATER ELEVATION: 

TO STATION -L- 24+00 +/-, 10.0 +/- FT RIGHT, FOR THE FOLLOWING ASSUMED  

 GROUNDWATER ELEVATION = 268.0 +/- FT 

DO NOT USE CANTILEVER, BRACED AND/OR ANCHORED SHORING FOR TEMPORARY 

SHORING FROM STATION -L- 22+67 +/-, 10.0 +/- FT RIGHT, TO STATION -L- 

24+00 +/-, 10.0 +/- FT RIGHT. 

AT THE CONTRACTOR’S OPTION, USE STANDARD TEMPORARY WALL FOR TEMPORARY 

SHORING FROM STATION -L- 22+67 +/-, 10.0 +/- FT RIGHT, TO STATION -L- 

24+00 +/-, 10.0 +/- FT RIGHT. SEE STANDARD DRAWING NO. 1801.02 FOR  

SHORING LOCATION NO. 6

DESIGN TEMPORARY SHORING FROM STATION -L- 23+15 +/-, 115.0 +/- FT   

ASSUMED SOIL PARAMETERS AND GROUNDWATER ELEVATION: 

LEFT, TO STATION -L- 24+00 +/-, 95.0 +/- FT LEFT, FOR THE FOLLOWING  

 GROUNDWATER ELEVATION = 268.0 +/- FT 

DO NOT USE CANTILEVER, BRACED AND/OR ANCHORED SHORING FOR TEMPORARY

SHORING FROM STATION -L- 23+15 +/-, 115.0 +/- FT LEFT, TO STATION -L- 

24+00 +/-, 95.0 +/- FT LEFT. 

AT THE CONTRACTOR’S OPTION, USE STANDARD TEMPORARY WALL FOR TEMPORARY 

TEMPORARY SHORING FROM STATION -L- 23+15 +/-, 115.0 +/- FT LEFT, TO 

1801.02 FOR STANDARD TEMPORARY WALLS. 

STATION -L- 24+00 +/-, 95.0 +/- FT LEFT. SEE STANDARD DRAWING NO. 

 

 

 
THE TEMPORARY SHORING NOTES SHOWN ON THIS SHEET WERE PROVIDED

THROUGH A SEALED DOCUMENT FROM THE NCDOT GEOTECHNICAL ENGINEERING

UNIT.  THE DOCUMENT WAS SUBMITTED TO NCDOT/WZTC ON DECEMBER 22, 2015

AND SEALED BY A PROFESSIONAL ENGINEER, THEIN T. ZAN, P.E., LICENSE 

NO. 030943.

 UNIT WEIGHT (y) = 120 LB/CF  .

 FRICTION ANGLE (O) = 30 DEGREES 

 

 

 UNIT WEIGHT ( ) = 120 LB/CF 

 FRICTION ANGLE ( ) = 30 DEGREES 

 .

  O

 y

 UNIT WEIGHT ( ) = 120 LB/CF 

 FRICTION ANGLE ( ) = 30 DEGREES 

 .

  O

 y

 UNIT WEIGHT ( ) = 120 LB/CF 

 FRICTION ANGLE ( ) = 30 DEGREES 

 .

  O

 y

 UNIT WEIGHT ( ) = 120 LB/CF 

 FRICTION ANGLE ( ) = 30 DEGREES 

 .

  O

 y

 UNIT WEIGHT ( ) = 120 LB/CF 

 FRICTION ANGLE ( ) = 30 DEGREES 

 .

  O

 y

AT THE CONTRACTOR’S OPTION, USE STANDARD TEMPORARY SHORING FOR 

AT THE CONTRACTOR’S OPTION, USE STANDARD TEMPORARY WALL FOR 

REINFORCED ZONE OF TEMPORARY WALLS, USE SHORING BACKFILL OR 

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED
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TEMPORARY SHORING NOTES
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BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION, SURVEY 

EXISTING GROUND ELEVATIONS IN THE VICINITY OF SHORING LOCATIONS TO 

DETERMINE ACTUAL SHORING HEIGHTS. 

 

 

 

PARAMETERS AND GROUNDWATER ELEVATION: 

 

 

 

 

 

 

 

 

 COHESION (c) = 0 LB/SF 

 

 

 

 

 

 

 

TEMPORARY WALLS. 

 

 

 

 

 

 

 

 

BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION, SURVEY 

EXISTING GROUND ELEVATIONS IN THE VICINITY OF SHORING LOCATIONS TO 

DETERMINE ACTUAL SHORING HEIGHTS. 

 

 

 

PARAMETERS AND GROUNDWATER ELEVATION: 

 

 

 

 COHESION (c) = 0 LB/SF 

 

 

 

 

 

 

 

 

 

 

STANDARD TEMPORARY SHORING. 

 

 

 

 

 

 
FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR TEMPORARY 

SHORING, SEE PLANS AND TEMPORARY SHORING PROVISION. 

 

 

 

 

 

 

 

 

BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION, SURVEY 

EXISTING GROUND ELEVATIONS IN THE VICINITY OF SHORING LOCATIONS TO 

DETERMINE ACTUAL SHORING HEIGHTS. 

 

 

 

 

 

 

 COHESION (c) = 0 LB/SF 

 

 

 

 

 

 

 

 

 

 

 

 

 

FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR TEMPORARY 

SHORING, SEE PLANS AND TEMPORARY SHORING PROVISION. 

 

 

 

BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION, SURVEY 

EXISTING GROUND ELEVATIONS IN THE VICINITY OF SHORING LOCATIONS TO 

DETERMINE ACTUAL SHORING HEIGHTS. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

IT MAY BE PREFERRED TO USE A TEMPORARY SOIL NAIL WALL FOR TEMPORARY 

 

 

 

 

 

 

 

 

 

 

 
FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR TEMPORARY 

SHORING, SEE PLANS AND TEMPORARY SHORING PROVISION. 

 

 

 

BEFORE BEGINNING TEMPORARY SHORING DESIGN OR CONSTRUCTION, SURVEY 

EXISTING GROUND ELEVATIONS IN THE VICINITY OF SHORING LOCATIONS TO 

DETERMINE ACTUAL SHORING HEIGHTS. 

 

 

 

 

 

 

 

 

 

 

DENSE OR HARD SOIL, BOULDERS OR WEATHERED OR HARD ROCK. 

 

 

 

 

 

 

IT MAY BE PREFERRED TO USE A TEMPORARY SOIL NAIL WALL FOR TEMPORARY 

 

 

 

 

 

 

 

 

 

 

FOR THE PROPOSED SHORING LOCATIONS:

THE NCDOT GEOTECHNICAL UNIT RECOMMENDS THE FOLLOWING NOTES ON PLANS 

 

 

 
THE TEMPORARY SHORING NOTES SHOWN ON THIS SHEET WERE PROVIDED

THROUGH A SEALED DOCUMENT FROM THE NCDOT GEOTECHNICAL ENGINEERING

UNIT.  THE DOCUMENT WAS SUBMITTED TO NCDOT/WZTC ON DECEMBER 22, 2015

AND SEALED BY A PROFESSIONAL ENGINEER, THEIN T. ZAN, P.E., LICENSE 

NO. 030943.

TMP-2A1

SHORING LOCATION NO. 7 

 

DESIGN TEMPORARY SHORING FROM STATION -Y1- 14+85 +/-, 2.0 +/- FT LEFT, TO 

STATION -Y1- 15+34 +/-, 2.0 +/- FT LEFT, FOR THE FOLLOWING ASSUMED SOIL 

DO NOT USE CANTILEVER, BRACED AND/OR ANCHORED SHORING FOR TEMPORARY 

SHORING FROM STATION -Y1- 14+85 +/-, 2.0 +/- FT LEFT, TO STATION -Y1- 

15+34 +/-, 2.0 +/- FT LEFT. 

 GROUNDWATER ELEVATION = 262.0 +/- FT 

FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR TEMPORARY SHORING, 

SEE PLANS AND TEMPORARY SHORING PROVISION. 

AT THE CONTRACTOR’S OPTION, USE STANDARD TEMPORARY WALL FOR TEMPORARY

SHORING FROM STATION -Y1- 14+85 +/-, 2.0 +/- FT LEFT, TO STATION -Y1- 

15+34 +/-, 2.0 +/- FT LEFT. SEE STANDARD DRAWING NO. 1801.02 FOR STANDARD 

SHORING LOCATION NO. 8 

FOR TEMPORARY SHORING AND POSITIVE PROTECTION FOR TEMPORARY SHORING, 

SEE PLANS AND TEMPORARY SHORING PROVISION. 

DESIGN TEMPORARY SHORING FROM STATION -Y1- 14+85 +/- 2.0 +/- FT RIGHT, TO 

STATION -Y1- 15+34 +/-, 2.0 +/- FT RIGHT, FOR THE FOLLOWING ASSUMED SOIL 

 GROUNDWATER ELEVATION = 262.0 +/- FT 

DRIVEN PILING FOR TEMPORARY SHORING FROM STATION -Y1- 14+85 +/-, 2.0 +/- FT 

RIGHT, TO STATION -Y1- 15+34 +/-, 2.0 +/- FT RIGHT MAY NOT PENETRATE BELOW 

ELEVATION 240 FT DUE TO OBSTRUCTIONS, VERY DENSE OR HARD SOIL, BOULDERS, 

OR WEATHERED OR HARD ROCK. 

DO NOT USE A TEMPORARY WALL FOR TEMPORARY SHORING FROM STATION -Y1-

14+85 +/-, 2.0 +/- FT RIGHT, TO STATION -Y1- 15+34 +/-, 2.0 +/- FT RIGHT. 

AT THE CONTRACTOR’S OPTION, USE STANDARD TEMPORARY SHORING FOR TEMPORARY 

SHORING FROM STATION -Y1- 14+85 +/-, 2.0 +/- FT RIGHT, TO STATION -Y1-

15+34 +/-, 2.0 +/- FT RIGHT CENTER. SEE STANDARD DETAIL NO. 1801.01 FOR 

SHORING LOCATION NO. 9

DESIGN TEMPORARY SHORING FROM STATION -L- 24+00 +/-, 10.0 +/- FT  

FOLLOWING ASSUMED SOIL PARAMETERS AND GROUNDWATER ELEVATION: 

RIGHT, TO STATION -L- 25+25 +/-, 10.0 +/- FT RIGHT, FOR THE 

 GROUNDWATER ELEVATION = 268.0 +/- FT

DO NOT USE CANTILEVER, BRACED AND/OR ANCHORED SHORING FOR TEMPORARY 

AT THE CONTRACTOR’S OPTION, USE STANDARD TEMPORARY WALL FOR 

TEMPORARY SHORING FROM STATION -L- 24+00 +/-, 10.0 +/- FT RIGHT, TO 

1801.02 FOR STANDARD TEMPORARY WALLS. 

STATION -L- 25+25 +/-, 10.0 +/- FT RIGHT. SEE STANDARD DRAWING NO. 

SHORING LOCATION NO. 10

DESIGN TEMPORARY SHORING FROM STATION -FLYOVER- 18+55 +/-, 38.0 +/-  

FOLLOWING ASSUMED SOIL PARAMETERS AND GROUNDWATER ELEVATION: 

 GROUNDWATER ELEVATION = 245.0 +/- FT

DO NOT USE A TEMPORARY WALL FOR TEMPORARY SHORING FROM STATION 

FT LEFT, TO STATION -FLYOVER- 19+30 +/-, 38.0 +/- FT LEFT, FOR THE  

-L- 25+25 +/-, 10.0 +/- FT RIGHT. 

SHORING FROM STATION -L- 24+00 +/-, 10.0 +/- FT RIGHT, TO STATION  

DRIVEN PILING FOR TEMPORARY SHORING FR FROM STATION -FLYOVER- 

SHORING FROM STATION -FLYOVER- 18+55 +/-, 38.0 +/- FT LEFT, TO 

NAIL WALLS, SEE TEMPORARY SOIL NAIL WALLS PROVISION. 

STATION -FLYOVER- 19+30 +/-, 38.0 +/- FT LEFT, FOR TEMPORARY SOIL  

18+55 +/-, 38.0 +/-FT LEFT, TO STATION -FLYOVER- 19+30 +/-, 

38.0 +/- FT LEFT MAY NOT PENETRATE BELOW ELEVATION 245 FT DUE TO  

HARD ROCK.

OBSTRUCTIONS, VERY DENSE OR HARD SOIL, BOULDERS OR WEATHERED OR  

19+30 +/-, 38.0 +/- FT LEFT.

-FLYOVER- 18+55 +/-, 38.0 +/- FT LEFT, TO STATION -FLYOVER- 

SHORING LOCATION NO. 11

DESIGN TEMPORARY SHORING FROM STATION -FLYOVER- 21+45 +/-, 31.5 +/-  

FOLLOWING ASSUMED SOIL PARAMETERS AND GROUNDWATER ELEVATION: 

 GROUNDWATER ELEVATION = 241.0 +/- FT 

DRIVEN PILING FOR TEMPORARY SHORING FROM STATION -FLYOVER- 21+45 +/-, 

31.5 +/- FT LEFT, TO STATION -FLYOVER- 22+20 +/-, 28.0 +/- FT LEFT 

MAY NOT PENETRATE BELOW ELEVATION 221 FT DUE TO OBSTRUCTIONS, VERY 

DO NOT USE A TEMPORARY WALL FOR TEMPORARY SHORING FROM STATION 

28.0 +/- FT LEFT.

-FLYOVER- 21+45 +/-, 31.5 +/- FT LEFT, TO STATION -FLYOVER- 22+20 +/-, 

SHORING FROM STATION -FLYOVER- 21+45 +/-, 31.5 +/- FT LEFT, TO  

NAIL WALL, SEE TEMPORARY SOIL NAIL WALLS PROVISION. 

STATION -FLYOVER- 22+20 +/-, 28.0 +/- FT LEFT. FOR TEMPORARY SOIL 

 UNIT WEIGHT ( ) = 120 LB/CF 

 FRICTION ANGLE ( ) = 30 DEGREES 

 .

  O

 y

 UNIT WEIGHT ( ) = 120 LB/CF 

 FRICTION ANGLE ( ) = 30 DEGREES 

 .

  O

 y

 UNIT WEIGHT ( ) = 120 LB/CF 

 FRICTION ANGLE ( ) = 30 DEGREES 

 .

  O

 y

 UNIT WEIGHT ( ) = 120 LB/CF 

 COHESION (c) = 0 LB/SF 

 FRICTION ANGLE ( ) = 30 DEGREES 

 .

  O

 y

 UNIT WEIGHT ( ) = 120 LB/CF 

 COHESION (c) = 0 LB/SF 

 FRICTION ANGLE ( ) = 30 DEGREES 

 .

  O

 y

FT LEFT, TO STATION -FLYOVER- 22+20 +/-, 28.0 +/-FT LEFT, FOR THE 

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED
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 TMP-3

PAVEMENT REMOVAL & REPLACEMENT)

(INCLUDES ALL OF CAPITAL BLVD. 

-L- STA. 28+50 +/-

1223 Jones Franklin Rd.

AREA II AREA I

-
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I-
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AREA I PHASING 

1223 Jones Franklin Rd.

 TMP-4B

 

 

 

 
 

 
 

 

 

 

 

 
 

 

 

 

 
 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 
 
 

 

 

 
 
 
 

 
 
 

 

 

 

 

 
 

 

CONTRACTOR SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK IN 

AREA I, PHASE III, STEPS 1 THRU 6C IN 180 CONSECUTIVE DAYS (SEE INTERMEDIATE 

CONTRACT TIME AND SPECIAL PROVISIONS).

 

 

 

CONTRACTOR SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK IN 

AREA I, PHASE III, STEPS 1 THRU 3 IN 60 CONSECUTIVE DAYS (SEE INTERMEDIATE 

CONTRACT TIME AND SPECIAL PROVISIONS).

 

 

  

PHASE III  

 

 

STEP 1:  USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEETS 1 & 2 OF 9 AND 

         SHEET TMP-17E, CLOSE EXISTING OFF-RAMP FROM NORTHBOUND 

         CAPITAL BLVD. (-L-) TO WADE AVE., EXISTING FLYOVER, EXISTING 

         ON-LOOP (-Y2LPC-) FROM WADE AVE. TO NORTHBOUND CAPITAL BLVD. (-L-) 

         AND CLOSE SIDEWALKS AS SHOWN ON SHEET TMP-12.  

 

STEP 2:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 3, 8, 9 & 10 

            OF 15:  

 

            --  CONSTRUCT PROPOSED OFF-RAMP/-FLYOVER- TIE-IN (INCLUDING 

                PROPOSED DRAINAGE, PROPOSED CURB & GUTTER AND PROPOSED 

                SIDEWALKS) UP TO, BUT NOT INCLUDING THE FINAL LAYER OF 

                SURFACE COURSE FROM STA. 10+00 +/- -FLYOVER- 

                (STA. 41+50 +/- -L-) TO STA. 15+20 +/- -FLYOVER- (SEE 

                ROADWAY PLANS AND SHEET TMP-12).  

 

            --  CONSTRUCT PROPOSED -FLYOVER- TIE-IN (INCLUDING PROPOSED 

                DRAINAGE, PROPOSED CURB & GUTTER AND PROPOSED SIDEWALKS) UP 

                TO, BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE FROM 

                STA. 22+90 +/- -FLYOVER- TO STA. STA. 25+76 +/- -FLYOVER- 

                (SEE ROADWAY PLANS AND SHEET TMP-12).  

 

                NOTE:  MAINTAIN ACCESS TO TEMPORARY CROSSOVER UNTIL NO LONGER 

                       REQUIRED.  

 

            --  BEGIN CONSTRUCTION OF PROPOSED ON-LOOP (-Y2LPC-) (INCLUDING 

                PROPOSED DRAINAGE, PROPOSED CURB & GUTTER AND PROPOSED 

                SIDEWALKS) UP TO, BUT NOT INCLUDING THE FINAL LAYER 

                OF SURFACE COURSE FROM STA. STA. 10+70 +/- -Y2LPC- TO 

                STA. 15+20 +/- -FLYOVER- (SEE ROADWAY PLANS AND SHEET 

                TMP-12).  

 

            --  BEGIN REMOVAL OF EXISTING WADE AVE./FLYOVER & BRIDGE 

                [EXISTING SPANS OVER CAPITAL BLVD. (-L-), END BENT EAST SIDE 

                AND EXISTING CENTER BENT] (SEE ROADWAY PLANS, STRUCTURE 

                PLANS AND SHEET TMP-12).        

 

 

            --  MAY BEGIN REMOVAL OF REMAINDER OF EXISTING WADE AVE./FLYOVER 

 

STEP 3:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 3, 8, 9 & 10 

            OF 15:  

 

            --  PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS FOR THE FINAL 

                TRAFFIC PATTERN ON NEWLY COMPLETED OFF-RAMP/-FLYOVER- TO WADE 

                AVE. AND OPEN TO TRAFFIC (SEE FINAL PAVEMENT MARKING PLANS 

                AND SHEET TMP-14).  

 

                NOTE:  OFF-SITE DETOUR TO CLOSE EXISTING ON-LOOP (-Y2LPC-) 

                       SHALL REMAIN IN PLACE.  

 

STEP 4:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 3, 8, 9 & 10 

            OF 15:  

 

            --  COMPLETE REMOVAL OF EXISTING WADE AVE./FLYOVER & BRIDGE 

                [EXISTING SPANS OVER CAPITAL BLVD. (-L-) AND EXISTING CENTER 

                BENT] BEGUN IN AREA I, PHASE III, STEP 2.

 

            --  COMPLETE CONSTRUCTION OF PROPOSED MEDIAN OF CAPITAL 

                BLVD. (-L-) FROM STA. 48+60 +/- -L- TO STA. 53+06 +/- -L- 

                BEGUN IN AREA I, PHASE III, STEP 2.  

 

 

 

 

CONTRACTOR MAY WORK AREA I, PHASE III, STEP 5A THROUGH STEP 6C AND 

 

 

CONTRACTOR SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK OF AREA I, 

 

 

STEP 5.  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 3, 8 & 10 OF 

            15:  

 

            A.  REMOVE PORTABLE CONCRETE BARRIER ON NORTHBOUND CAPITAL BLVD. 

                (-L-) AND PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS FOR 

                THE TEMPORARY TRAFFIC PATTERN ON NORTHBOUND CAPITAL 

                BLVD. (-L-) AS SHOWN ON SHEETS TMP-13 & TMP-14 AND SHIFT 

                TRAFFIC.  

 

            B.  PLACE PORTABLE CONCRETE BARRIER ALONG THE OUTSIDE LANE OF 

                NORTHBOUND CAPITAL BLVD. (-L-) AS SHOWN ON SHEET TMP-14.  

 

STEP 6.  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 3, 8 & 10 OF 

            15:  

 

            A.  REMOVE/COMPLETE REMOVAL EXISTING INTERIOR BENT, EXISTING 

                CONCRETE WALL, EXISTING MONOLITHIC CONCRETE ISLAND WITH 

                CONCRETE WALL AND EXISTING END BENT EAST SIDE (SEE 

                ROADWAY PLANS AND STRUCTURE PLANS).  

 

            B.  COMPLETE CONSTRUCTION OF PROPOSED ON-LOOP (-Y2LPC-) FROM 

                STA. 10+70 +/- -Y2LPC- TO STA. 15+20 +/- -FLYOVER- BEGUN IN 

                AREA I, PHASE III, STEP 2.  

                

                CONSTRUCT PROPOSED ON-LOOP (-Y2LPC-) & ACCELERATION LANE 

                UP TO, BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE 

                FROM STA. STA. 10+70 +/- -Y2LPC- TO STA. 53+06 +/- -L- (SEE 

                ROADWAY PLANS AND SHEET TMP-14).  

 

 

 

                       SHEET TMP-17A TO CLOSE SOUTHBOUND CAPITAL BLVD. (-L-), 

                       BLVD. (-L-) AND GENERAL NOTE "C" ON TMP-1B FOR TIME 

                       RESTRICTIONS.  

                       AND SHEET TMP-17G TO CLOSE NORTHBOUND CAPITAL 

                NOTE:  FOR EXISTING BRIDGE REMOVAL UTILIZE OFF-SITE DETOURS ON 

STEP 7 SIMULTANEOUSLY, AS DIRECTED BY THE ENGINEER.  

PHASE III, STEP 5A.  

            C.  REMOVE PORTABLE CONCRETE BARRIER, PLACE TEMPORARY PAVEMENT  

                MARKINGS/MARKERS FOR THE FINAL TRAFFIC PATTERN ON NEWLY  

                TRAFFIC (SEE FINAL PAVEMENT MARKING PLANS AND SHEET TMP-16).  

                COMPLETED ON-LOOP (-Y2LPC-) & ACCELERATION LANE AND OPEN TO  

                INSTALL ADDITIONAL PORTABLE CONCRETE BARRIER ON NORTHBOUND  

                PORTABLE CONCRETE BARRIER ON SOUTHBOUND CAPITAL BLVD. (-L-)   

            --  PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS, REMOVE & RESET     

                AND SHIFT TRAFFIC AS SHOWN ON SHEET TMP-12.  IN ADDITION  

                CAPITAL BLVD. (-L-) AS SHOWN ON SHEET TMP-12, AND BEGIN   

                

                CONSTRUCTION OF PROPOSED MEDIAN OF CAPITAL BLVD. (-L-) FROM  

                STA. 48+60 +/- -L- TO STA. 53+06 +/- -L- (SEE ROADWAY PLANS).   

                GREENWAY (GI) (SEE ROADWAY PLANS, STRUCTURE PLANS AND SHEET TMP-12).

                BRIDGE AND MAY BEGIN CONSTRUCTION OF THE REMAINDER OF PROPOSED 
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-L- CAPITAL BLVD.

-L- STA. 28+50+/-

BEGIN AREA II 
-L- SB WIDENING A

A

2’

SOUTHBOUND NORTHBOUND

TYPICAL A-A

PROPOSED CURB & GUTTER 

PROPOSED SIDEWALK &

PROPOSED PAVEMENT,

WORK AREA

2’

WATER FILLED BARRIER

PAVEMENT UNDER

TEMPORARY 

-L- STA. 47+50 +/-

-L- STA. 28+50+/- TO 

SB CAPITAL BLVD. 

-L- STA. 41+50 +/-

-L- STA. 30+00+/- TO 

NB CAPITAL BLVD. 

EXISTING SIDEWALK

AREA I - PHASE I

(SEE TYPICAL A-A)

& WATER FILLED BARRIER

BEGIN TEMPORARY PAVEMENT

-L- STA. 30+00+/-

SEE TYPICAL A-A

R9-9

24’’ X 12’’

TYPE III BARRICADE

CLOSED

SIDEWALK

2’

 AREAWORK

PROPOSED CURB & GUTTER

SIDEWALK AND CONSTRUCT 

IS COMPLETED OPEN PROPOSED 

WHEN ABOVE CONSTRUCTION

PROPOSED SIDEWALK

WORK AREA
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Liscense No. F-0377

1223 Jones Franklin Rd.

 TMP-6A

AREA I - PHASE I 

TEMPORARY TRAFFIC 

CONTROL DETAIL 

W
A

L
L W

A
L
L

STA. 21+70+/- -FLYOVER-

CL

14’ 14’
2.5’

EXISTING WADE AVE.

2:1

STA. 18+75+/- -FLYOVER-

EXISTING WADE AVE.

W
A

L
L

16’ 16’ 6.8’ 4.8’

2.5’

CL

4’

TEMPORARY SHORING

TEMPORARY SHORING

2’

11

10

38’

31.5’

NOTE:  SEE TMP-6 FOR TEMPORARY SHORING LOCATIONS AND LIMITS.

2’2’

TEMPORARY GUARDRAIL

10773

S E A L

N
O

R
H

C RO
L

IN
A

E
D

W
A

R
D

G.WET

H
E

R
IL

L

PR
OF

ESSIONAL

ENGINEER

T
A

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

DocuSign Envelope ID: 78A70DC4-2C1D-4FB5-BFF7-54133656E89F

2/2/2016



U
s
e
r
:s

k
e

n
n
e

d
y

P
:\

2
0
14
\

B
-
5
12

1_
B
-
5
3
17
\

T
r
a
f
f
ic

C
o

n
t
r
o
l\

T
c
p
\

C
u
r
r
e

n
t
 

T
M

P
 

F
il
e
s
\

L
A

N
E
’S
 

C
U

R
R

E
N

T
\

B
5
12

1_
B
5
3
17

_
T

C
_

T
M

P
_

W
a
d
e

_
p
s
h
7
.d

g
n

2
/
1/

2
0
16

 
 

 

  
 

 
 

 

 

D
E

P
A

R
T

E
N

 OF ANS
P

O

R
T

A
T
I

O
N

T
A

E
 

O
F 

NORTH 

R

O
L

N
A

 
 

 
 

  

W
O

R
K

 
Z

O
N

E TRAFFI
C 

C

O
N

T
R

O
L

D
I
V

IS
IO

N 
OF HIG

H
W

A
Y

ST

S

 

C
A

I

M

T

TR

 

SHEET NO.PROJ. REFERENCE NO.

APPROVED:  

DATE:  

SEAL

B-5121/B-5317

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

Liscense No. F-0377
 

 

1223 Jones Franklin Rd. 

TEMPORARY TRAFFIC

CONTROL DETAIL

1
0
+
0
0

1
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0
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-L
- 

SB 
CAP

IT
AL 

BLVD.

NB CAPITAL BLVD

-L- STA. 10+21+/-

NB CAPITAL BLVD

-L- STA. 17+00+/-

TMP-7

 

ON WEEKENDS. 

PAVEMENT REMOVAL & REPLACEMENT 

NORTHBOUND CAPITAL BLVD. 

A

A

12’ VAR 13’ 11’ 11’

REPLACE OUTSIDE 16.5’

TYPICAL A-A

2’2’ 5.5’

12’ VAR 13’ 11’ 11’

REPLACE INSIDE 17.5’ TO 18.5’

TYPICAL A-A

2’2’5.5’

1.5’
1.5’

AREA I - PHASE I

M
A
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E
 
-
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S

T
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DATE:  
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-L- NB CAPITAL BLVD.

NB CAPITAL BLVD

-L- STA. 28+00+/-
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REQUIRED, SEE SHEET 
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SHEET NO.PROJ. REFERENCE NO.
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DATE:  
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1223 Jones Franklin Rd. 
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-L- NB CAPITAL BLVD.

-L- SB CAPITAL BLVD.

NB CAPITAL BLVD

-L- STA. 53+06+/-

B

B

 

ON WEEKENDS. 

PAVEMENT REMOVAL & REPLACEMENT 

NORTHBOUND CAPITAL BLVD. 

AREA I - PHASE I

 

OFF-SITE DETOUR.  

SEE SHEET TMP-17E FOR 

ON-LOOP FROM WADE AVE., 

AS REQUIRED, CLOSE 

12’ VAR 13’ 11’

REPLACE INSIDE 17.5’ TO 18.5’

TYPICAL B-B

2’2’5.5’

1.5’

11’+/-

12’ VAR 13’ 11’

REPLACE OUTSIDE 16.5’

TYPICAL B-B
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SHEET NO.PROJ. REFERENCE NO.

APPROVED:  

DATE:  

SEAL

B-5121/B-5317

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

Liscense No. F-0377
 

 

1223 Jones Franklin Rd. 

TEMPORARY TRAFFIC

CONTROL DETAIL

1
0
+
0
0

1
5
+
0
0

2
0

+
0
0

-L
- 

SB 
CAP

IT
AL 

BLVD.

NB CAPITAL BLVD

-L- STA. 10+21+/-

A

TMP-10A

AREA I - PHASE II

-L- STA. 14+50+/-

48’’ X 48’’

W23-2

NEW

TRAFFIC

PATTERN

AHEAD

-L- STA. 18+00+/-
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S
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B

CHANGEABLE MESSAGE
SIGN

TRAFFIC     USE 

MERGING   LEFT TWO

FROM RT    LANES 
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NO. 2

MESSAGE
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SHEET NO.PROJ. REFERENCE NO.

APPROVED:  

DATE:  

SEAL
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-L- SB CAPITAL BLVD.

-L- NB CAPITAL BLVD.
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.
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0
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A

TMP-10B

AREA I - PHASE II

-L- STA. 24+00+/-
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RIGHT LANE
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48’’ X 48’’
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SHEET NO.PROJ. REFERENCE NO.
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11’

11’

11’

11’

-L- STA. 40+00+/-

-L- STA. 32+00+/-

-L- STA. 35+00+/-

-L- CAPITAL BLVD.

11’

-L- STA. 29+50+/-

100’ 100’

PD QP
PCQBPA QI QB

QI

QB

-L- STA. 28+50+/-

BEGIN AREA II 
-L- SB WIDENING

PB

48’’ X 48’’

W1-4R

A

A

SOUTHBOUND NORTHBOUND

TYPICAL A-A

PROPOSED CURB & GUTTER 

PROPOSED SIDEWALK &

PROPOSED PAVEMENT,

WORK AREA

-L- STA. 47+50 +/-

-L- STA. 28+50+/- TO 

SB CAPITAL BLVD. 

-L- STA. 41+50 +/-

-L- STA. 30+00+/- TO 

NB CAPITAL BLVD. 

-L- STA. 37+05+/-

-L- STA. 36+30+/-

-L- STA. 35+55+/-
QB

SEE TYPICAL A-A

-L- STA. 41+23+/-

-L- STA. 40+63+/-

-L- STA. 40+06+/-

AREA I - PHASE II

TMP-10C

2’WORK AREA
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-L- STA. 30+00+/-

BEGIN PROPOSED CURB & GUTTER

PROPOSED CURB & GUTTER

R9-9
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TYPE III BARRICADE
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B-5121/B-5317

SHEET NO.PROJ. REFERENCE NO.

TMP-13

M
A

T
C

H
L
I

N
E
 
-

L
-
 

S
T

A
.
 
4
1

+
2
5

+
/
-
 

S
E

E
 

T
M

P
-
1
4

N. WEST ST.

3
5

+
0
0

4
0

+
0
0

-L- CAPITAL BLVD.

NOTE:  PAVEMENT MARKINGS SHOWN ARE EXISTING UNLESS OTHERWISE NOTED.

SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE.

10’
10’

10’

10’

15’

10’
10’

10’

-L- STA. 32+00+/- -L- STA. 35+00+/-

4’

PC PBPD

PB

-L- STA. 28+50+/-

BEGIN AREA II PC

-L- STA. 39+00+/- -L- STA. 41+00+/-

10’
10’

10’ 10’
10’

10’

15’

PN

18’

10’
10’

10’

15’

-L- STA. 38+50+/-

-L- STA. 39+50+/-

AREA I - PHASE III

PA

PB
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TEMPORARY TRAFFIC
CONTROL DETAIL

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377
 

 

 

1223 Jones Franklin Rd. 
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B-5121/B-5317

SHEET NO.PROJ. REFERENCE NO.

TMP-15

M
A
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C
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I

N
E
 
-

L
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S
T

A
.
 
4
1

+
2
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+
/
-
 

S
E

E
 

T
M

P
-
1
6

N. WEST ST.

3
5

+
0
0

4
0

+
0
0

-L- CAPITAL BLVD.

NOTE:  PAVEMENT MARKINGS SHOWN ARE EXISTING UNLESS OTHERWISE NOTED.

SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE.

14’

10’
10’

10’

PCPB

PB

-L- STA. 28+50+/-

BEGIN AREA II PC

AREA I - PHASE IV

WATER FILLED BARRIER

WATER FILLED BARRIER

BEGIN WATER FILLED BARRIER

-L- STA. 38+50+/-

10’10’10’

1’

21’

2’

-L- STA. 40+00 +/- 

A

A

TYPICAL SECTION A-A

WATER FILLED BARRIER

CL

9.5’ 12.5’

0.5’

9.5’ 9.5’

10’10’10’

1’

11’

WATER FILLED BARRIER

CL

TEMPORARY TRAFFIC PATTERN 

WHEN CURB & GUTTER ON 

SOUTHBOUND CAPITAL BLVD. (-L-) 

HAS BEEN COMPLETED 
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TEMPORARY TRAFFIC

CONTROL DETAIL

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377
 

 

 

1223 Jones Franklin Rd. 

AREA I - PHASE IV
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B-5121/B-5317

SHEET NO.PROJ. REFERENCE NO.

TMP-16

M
A

T
C
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L
I

N
E
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L
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S
T

A
.
 
4
1

+
2
5

+
/
-
 

S
E

E
 

T
M

P
-
1
5

5
0

+
0
0

4
5

+
0
0

-L- STA. 48+60+/-

-L- STA. 46+65+/-

-L- STA. 48+80+/-

-L- CAPITAL BLVD. -
Y
2
R
P
B
-

-L- STA. 53+06.00

END PROJECT

-L- STA. 53+60+/-

10’
10’

14’

11’
11’
11’
11’

N. WEST ST.
-

Y
8
-
 

D
O

R
T

C
H
 

S
T
.

TIE TO EXISTING NB

PB PC

PB PC

PD

QPPDPC

PN

-L- STA. 48+85+/-

P3

NOTE:  PAVEMENT MARKINGS SHOWN ARE EXISTING UNLESS OTHERWISE NOTED.

SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE.

PN

PN

-
Y
2
R
P
A
-
 

END WATER FILLED BARRIER

PN

PD

-L- STA. 41+50+/-

-L- STA. 52+00+/-

-L- STA. 51+00+/-

-L- STA. 50+00+/-

QP

QP

-GI-

-GI-
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B-5121/B-5317

SHEET NO.PROJ. REFERENCE NO.

 DETOUR ROUTE

PROJECT
END

N
. 

W
E
S

T
 S

T
.

W
ADE AVE.

FA
IR

V
IEW
 R

D
.

N
B
 C

A
P
IT

A
L
 B

L
V

D
.

%401

S
B
 C

A
P
IT

A
L
 B

L
V

D
.

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

1223 Jones Franklin Rd.

TEMPORARY TRAFFIC

CONTROL DETAIL

 TMP-17

 CAPITAL BLVD. IS CLOSED FOR ENTIRE PROJECT DURATION.

OFF-SITE DETOUR WHEN FAIRVIEW RD. ON-RAMP TO SOUTHBOUND  

 

24’’ X 12’’

TO M4-5

M6-2

21’’ X 15’’

 

21’’ X 15’’

M6-1 L

M3-3

24’’ X 12’’

SOUTH

M3-3

24’’ X 12’’

SOUTH

*

DETOUR

END

24’’ X 18’’

M4-8 A

C

NOTES:  SEE TMP-2B FOR "CAPITAL BLVD" SPECIAL SIGN DESIGN.

A B

*

A

B

C

DETOUR SIGNING

WITH ATTACHED SIGNING & ADDITIONAL SIGNING FOR ROAD CLOSURE.

SEE RSD 1101.03, SHEET 2 OF 9, FOR TYPE III BARRICADE LOCATION 

M4-8

24’’ X 12’’

DETOUR
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ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

TEMPORARY TRAFFIC

B-5121/B-5317

PROJ. REFERENCE NO.

 DETOUR ROUTE

%401

W
ADE AVE.

S
B
 C

A
P
I
T

A
L
 B

L
V

D
.

N
B
 C

A
P
I
T

A
L
 B

L
V

D
.

END

PROJECT

S
T
.

N
. 

W
E
S

T

DORTCH
ST.

F
A
IR

V
IE

W
 R

D
.

NB 
CAPI

TAL B
LVD.

SB 
CAPI

TAL B
LVD.

1223 Jones Franklin Rd.

CONTROL DETAIL

 TMP-17A

OFF-SITE DETOUR WHEN SOUTHBOUND CAPITAL BLVD. 

FOR BRIDGE WORK, PAVEMENT REMOVAL & REPLACEMENT.  

*
UTILIZE LAW ENFORCEMENT TO CONTROL TRAFFIC AS NECESSARY.

CHANGEABLE MESSAGE
SIGN

AHEAD

NO. 1

MESSAGE

PREPARED

NO. 2

MESSAGE

TRAFFIC 

OFFICER 

BE

TO STOP

PLACE CMS AS DIRECTED BY THE ENGINEER.  

CHANGEABLE MESSAGE SIGNS (CMS)

48’’ X 48’’

AHEAD

DETOUR

W20-2

48’’ X 48’’

BE

PREPARED

TO STOP

W3-4
48’’ X 48’’

TRAFFIC

AHEAD

OFFICER

W6-9

 

M3-3

24’’ X 12’’

SOUTH

M6-3

21’’ X 15’’

DETOUR

END

24’’ X 18’’

M4-8 A

A B C

D

E

A

B

C

C
B

B

C

D

E

SEE RSD 1101.03, SHEET 7 OF 9, TO CLOSE SOUTHBOUND CAPITAL BLVD. 

*
*

*

**

DETOUR SIGNING

NOTES:  SEE TMP-2B FOR "CAPITAL BLVD" SPECIAL SIGN DESIGN.   

IS CLOSED FOR NIGHTTIME & WEEKEND CLOSURES

SOUTHBOUND CAPITAL BLVD. CLOSED FROM  

STA. 45+00 +/- -L- (BACK OF ON-RAMP   

(END OF PROJECT).

GORE AREA) TO STA. 53+06 +/- -L- 

M4-8

24’’ X 12’’

DETOUR

TEMPORARY CROSSOVER (SEE PHASING)
AND LAW ENFORCEMENT LOCATION.  
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ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

TEMPORARY TRAFFIC

B-5121/B-5317

PROJ. REFERENCE NO.

 DETOUR ROUTE

1223 Jones Franklin Rd.

CONTROL DETAIL

 TMP-17D

%
70

401

(50

%401

PROJECT
BEGIN 

PROJECT
END

G
L
E

N
W

O
O

D
 A

V
E

50(

W
E
S

T

N
. 

S
T

W. JONES ST.

N
. 

D
A

W
S

O
N
 S

T
.

N
. 

M
C

D
O

W
E

L
L
 S

T
.

DORTCH

ST.

N
. 

W
E
S

T
 S

T
.

W
ADE AVE.

NB 
CAPI

TAL 
BLVD.

SB 
CAPI

TAL 
BLVD.

F
A
IR

V
IE

W
 R

D
.

ST.

W. NORTH ST.

N
. 

H
A

R
R
I
N

G
T

O
N
 S

T
.

W. LANE ST.

*

**

 

M3-3

24’’ X 12’’

SOUTH

M6-3

21’’ X 15’’

DETOUR

END

24’’ X 18’’

M4-8 A

D

DETOUR SIGNING

M6-1

21’’ X 15’’
21’’ X 15’’

M6-1 L

OFF-SITE DETOUR WHEN SOUTHBOUND CAPITAL BLVD. 

IS CLOSED FOR WEEKEND CLOSURES FOR PAVEMENT 

A B

C

SEE RSD 1101.03, SHEET 7 OF 9, TO CLOSE SOUTHBOUND CAPITAL BLVD. *
**

NOTES:  SEE TMP-2B FOR "CAPITAL BLVD" SPECIAL SIGN DESIGN.   

AB

A

C

C

B C D

REMOVAL & REPLACEMENT.  

W. PEACE

ROAD

CLOSED

R11-2

48’’ x 30’’

TYPE III BARRICADE

WITH ATTACHED SIGNING & ADDITIONAL SIGNING FOR ROAD CLOSURE.   

SEE RSD 1101.03, SHEET 2 OF 9, FOR TYPE III BARRICADE LOCATIONS 

TO/FROM W. PEACE ST.). 
STA. 25+50 +/- -L- (BETWEEN ON-LOOP/OFF-RAMP 
STA. 10+21 +/ -L- (BEGINING OF PROJECT) TO 
SOUTHBOUND CAPITAL BLVD. CLOSED FROM  

M4-8

24’’ X 12’’

DETOUR

 

M3-3

24’’ X 12’’

SOUTH

M4-8

24’’ X 12’’

DETOUR

 

M3-3

24’’ X 12’’

SOUTH

M4-8

24’’ X 12’’

DETOUR
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PROJECT
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APPROVED: DATE:
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ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

B-5121/B-5317

PROJ. REFERENCE NO.

 DETOUR ROUTE TEMPORARY TRAFFIC

CONTROL DETAIL

WASHINGTON ST.

W. PEACE   ST.

N
. 

D
A

W
S

O
N
 S

T
.

N
. 

M
C

D
O

W
E

L
L
 S

T
.

1223 Jones Franklin Rd.

 TMP-17E

OFF-RAMP & 0N-LOOP CLOSED.

COLE ST.

WADE AVE. 

WADE AVE. 
N
. 

W
E
S

T
 S

T
. 

1

C

A G

1

C

E

B
D E

E

D

GF

C C

2

2

OUTSIDE DROP LANE TO OFF-RAMP TO WADE AVE.  
USE RSD 1101.02, SHEET 3 OF 15, TO CLOSE 

DRUM OFF ACCELERATION LANE FROM ON-LOOP.  

DETOUR SIGNING

21’’ X 15’’

M6-1 L

 

M3-1

24’’ X 12’’

NORTH

M6-3

21’’ X 15’’

M6-1

21’’ X 15’’

M6-1

21’’ X 15’’

 

DETOUR

END

24’’ X 18’’

M4-8 A

D

A B C

F

G

M6-3

21’’ X 15’’

E

M6-2

21’’ X 15’’

21’’ X 15’’

M6-1 L

 

M3-1

24’’ X 12’’

NORTH

M6-3

21’’ X 15’’

M6-1

21’’ X 15’’

M6-1

21’’ X 15’’

 

D

A B C

F

G

M6-3

21’’ X 15’’

E

M6-2

21’’ X 15’’

CHANGEABLE MESSAGE
SIGN

NO. 1

MESSAGE

FOLLOW 

NO. 2

MESSAGE

PLACE CMS AS DIRECTED BY THE ENGINEER.  

CHANGEABLE MESSAGE SIGNS (CMS)

CHANGEABLE MESSAGE
SIGN

CLOSED

NO. 1

MESSAGE

NO. 2

MESSAGE

OFF-RAMP

TO WADE

CAPITAL 

CLOSED

DETOUR

TO NORTH

FOLLOW 

DETOUR

1 2

ON-LOOP 

W1-6L

R11-2

48’’ x 30’’

ROAD

CLOSED

48" x 24"

TYPE III BARRICADE

*

*

NOTES:  SEE TMP-2B FOR "CAPITAL BLVD" & TMP-2E FOR "WADE AVE" SPECIAL SIGN DESIGNS.   

SEE RSD 1101.03, SHEET 2 OF 9, TO CLOSE ON-LOOP TO NORTHBOUND CAPITAL BLVD. 

M4-8

24’’ X 12’’

DETOUR

 

M3-1

24’’ X 12’’

NORTH

 

M3-1

24’’ X 12’’

NORTH

M4-8

24’’ X 12’’

DETOUR

 

M3-1

24’’ X 12’’

NORTH

 

M3-1

24’’ X 12’’

NORTH

M4-8

24’’ X 12’’

DETOUR

M4-8

24’’ X 12’’

DETOUR

  

M4-8

24’’ X 12’’

DETOUR

  

M4-8

24’’ X 12’’

DETOUR

 

AS REQUIRED.

FOR WEEKEND CLOSURES FOR PAVEMENT REMOVAL & REPLACEMENT,

OF PROPOSED OFF-RAMP & PROPOSED ON-LOOP UNDER AN ICT AND

TO NORTHBOUND CAPITAL BLVD. ARE CLOSED FOR CONSTRUCTION 

OFF-RAMP/FLYOVER TO WADE AVE. & WADE AVE. ON-LOOP 

OFF-SITE DETOURS FOR NORTHBOUND CAPITAL BLVD. 
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ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

B-5121/B-5317

PROJ. REFERENCE NO.

 DETOUR ROUTE TEMPORARY TRAFFIC

CONTROL DETAIL

WASHINGTON ST.

W. PEACE   ST.

N
. 

D
A

W
S

O
N
 S

T
.

N
. 

M
C

D
O

W
E

L
L
 S

T
.

1223 Jones Franklin Rd.

 TMP-17F

COLE ST.

WADE AVE. 

WADE AVE. 
N
. 

W
E
S

T
 S

T
. 

1

C

A

1

C

B

D
C C

DRUM OFF ACCELERATION LANE FROM ON-LOOP.  

DETOUR SIGNING

21’’ X 15’’

M6-1 L

 

M3-1

24’’ X 12’’

NORTH

M6-3

21’’ X 15’’

M6-1

21’’ X 15’’

DETOUR

END

24’’ X 18’’

M4-8 A

A B C

21’’ X 15’’

M6-1 L

 

M3-1

24’’ X 12’’

NORTH

M6-3

21’’ X 15’’

M6-1

21’’ X 15’’

A B C

D

CHANGEABLE MESSAGE
SIGN

NO. 1

MESSAGE

FOLLOW 

NO. 2

MESSAGE

PLACE CMS AS DIRECTED BY THE ENGINEER.  

CHANGEABLE MESSAGE SIGNS (CMS)

CAPITAL 

CLOSED

DETOUR

TO NORTH

1

ON-LOOP 

*

* SEE RSD 1101.03, SHEET 2 OF 9, TO CLOSE ON-LOOP TO NORTHBOUND CAPITAL BLVD. 

WORK AND WEEKEND PAVEMENT REMOVAL & REPLACEMENT.    

NORTHBOUND CAPITAL BLVD. IS CLOSED FOR NIGHTTIME BRIDGE 

OFF-SITE DETOUR FOR WADE AVE. ON-LOOP TO 

0N-LOOP CLOSED.

NOTES:  SEE TMP-2B FOR "CAPITAL BLVD" SPECIAL SIGN DESIGN.   

M4-8

24’’ X 12’’

DETOUR

 

M3-1

24’’ X 12’’

NORTH

 

M3-1

24’’ X 12’’

NORTH

M4-8

24’’ X 12’’

DETOUR

 

M3-1

24’’ X 12’’

NORTH

 

M3-1

24’’ X 12’’

NORTH

M4-8

24’’ X 12’’

DETOUR
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ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

B-5121/B-5317

PROJ. REFERENCE NO.

TEMPORARY TRAFFIC

CONTROL DETAIL

1223 Jones Franklin Rd.

 TMP-17G

%401

%
70

401

PROJECT
BEGIN 

PROJECT
END

S
O

U
T

H
E

R
N

C
O

R
P

O
R

A
T
IO

N

W
A

K
E
 F

O
R

E
S

T
 R

D

C
A

P
I
T

A
L
 B

L
V

D

N
. 

N
. 

 S
T

H
A

R
R
I
N

G
T

O
N

 ST

JOHNSON

W
E
S

T

N
. 

S
T S
T

S
T

C
S

X
 R

R

AUTOMOTIVE

WAY

W
A

K
E
 F

O
R

E
S

T
 R

D

CAPI
TAL B

LVD

GLASCOCK ST.

N
. 

D
A

W
S

O
N
 S

T
.

N
. 

M
C

D
O

W
E

L
L
 S

T
.

W. LANE ST.

FRANK ST.

E. PEACE ST

N
. 

P
E

R
S

O
N
  
 S

T

N
. 

B
L

O
U

N
T
  
 S

T

W
I
L

M
I
N

G
T

O
N

S
A

L
I
S

B
U

R
Y

BB

BB

BB

BB

A   

D

E

BB

H
A

L
I
F

A
X
 S

T

A
C

BB

A   

*

**

W1-6R

R11-2

48’’ x 30’’

ROAD

CLOSED

48" x 24"

TYPE III BARRICADE

A

48’’ X 48’’

ROAD
CLOSED
1000 FT

W20-3

48’’ X 48’’

ROAD

CLOSED

500 FT
W20-3

48’’ X 48’’

TRAFFIC

ALL

SP 03355

G21-65

132’’ X 54’’

 ALL TRAFFIC

USE NEXT EXIT

 

21’’ X 15’’

M6-1 L

M3-1

24’’ X 12’’

NORTH

M6-3

21’’ X 15’’

M6-1

21’’ X 15’’

DETOUR

END

24’’ X 18’’

M4-8 A

M6-2

21’’ X 15’’

A   B
C

D

E

B

DETOUR SIGNING

NOTES:  SEE TMP-2B FOR "CAPITAL BLVD" SPECIAL SIGN DESIGN.

*

*

SEE RSD 1101.03, SHEET 7 OF 9, TO CLOSE NORTHBOUND CAPITAL BLVD. 

*

 DETOUR ROUTE

  

CLOSED AT WADE AVE. FOR NIGHTIME BRIDGE WORK.   

OFF-SITE DETOUR WHEN NORTHBOUND CAPITAL BLVD. IS 

  
ENGINEER.  ALL TRAFFIC SHALL EXIT AT WADE AVE.  
AND OFF-RAMP TO WADE AVE. AS DIRECTED BY THE 
CAPITAL BLVD. BETWEEN ON-RAMP FROM W. PEACE ST. 
DRUM OFF LEFT THREE INSIDE LANES OF NORTHBOUND 

WITH ATTACHED SIGNING & ADDITIONAL SIGNING FOR ROAD CLOSURE.

SEE RSD 1101.03, SHEET 1 OF 9, FOR TYPE III BARRICADE LOCATIONS 

M4-8

24’’ X 12’’

DETOUR

 

M3-1

24’’ X 12’’

NORTH

M4-8

24’’ X 12’’

DETOUR

 

M3-1

24’’ X 12’’

NORTH

M4-8

24’’ X 12’’

DETOUR

 

M3-1

24’’ X 12’’

NORTH

M4-8

24’’ X 12’’

DETOUR
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CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

AREA II PHASING 

1223 Jones Franklin Rd.

 

 

 

 
 

 

 

 
 

 

 

 
 

 

 

 

 
 

 

 

 
 

 

 

 

 

 

 

 

 
 

 

 

 

 

 
 

 

 

 

 

 

 
 

 

 

 

 
 

 
 

 

 

 

 

 

 

 

 
 

 

 

 

 
 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 
 

 

 

 

 

 
 

 

 

 

 

 
 

 

 

 
 

 

 

 

 
 

 

 

  

 

 

 

 

 

 

 

 

 

  

 

 

 

 

  

 

 

  

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

  

 

  

 

 

  

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                       AREA II

      (STA. 10+21 +/- -L- TO STA. 28+50 +/- -L-)

 

 
 

THE FOLLOWING NOTE IS APPLICABLE FOR AREA II.  

 

NOTE:  AS DIRECTED/APPROVED BY THE ENGINEER FOR DRAINAGE STRUCTURES/PIPES & 

       UTILITIES INSTALLATION THAT CAN NOT BE ACCOMPLISHED BY LANE CLOSURES, 

       W. PEACE ST. (-Y1-) MAY BE CLOSED UTILIZING OFF-SITE DETOURS AS SHOWN 

       NOTE "C" ON TMP-1B.  

 

 

 

 

NOTE:  BEFORE BEGINNING CONSTRUCTION THE CONTRACTOR SHALL:  

 

       -  PLACE ADVANCE WORK ZONE WARNING SIGNS ALONG W. PEACE ST. (-Y1-) 

          AND ALL -Y- LINES (SEE ROADWAY STANDARD DRAWINGS NO. 1101.01, 

          SHEET 3 OF 3).  

 

       -  INSTALL CHANGEABLE MESSAGE SIGNS (CMS) ON W. PEACE ST. (-Y1-) 

          AS DIRECTED BY THE ENGINEER.  THESE CHANGEABLE MESSAGES SIGNS ARE 

          TO BE UTILIZED TO INFORM & ALERT THE TRAVELING PUBLIC TO TRAFFIC 

          CONDITIONS AND MAY BE UTILIZED FOR TRAFFIC CONTROL OPERATIONS 

          DURING CONSTRUCTION AS DIRECTED BY THE ENGINEER.  

 

 

 

 

 

 

 

 

 

 

 

PHASE I  

 

 

CONTRACTOR MAY WORK AREA II, PHASE I, STEP 1 AND STEP 2 SIMULTANEOUSLY.  

 

 

STEP 1:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 1, 2, 3, 6, 8, 

            9 & 10 OF 15:  

 

 

            --  RELOCATE/REMOVE THREE (3) EXISTING CAT/BUS STOPS ALONG W. 

                PEACE ST. (-Y1-) AS DIRECTED BY THE ENGINEER.  

 

            --  CLOSE EXISTING W. JOHNSON ST./SERVICE ROAD (-Y3-) AT 

                STA. 13+00 +/- -Y3- AND CLOSE EXISTING W. JOHNSON ST. (-Y5-) 

                AT THE INTERSECTIONS WITH SB CAPITAL BLVD. (-L-) & 

                N. HARRINGTON ST. (-Y6-) (SEE ROADWAY STANDARD DRAWING 

                NO. 1101.03, SHEET 2 OF 9 AND SHEETS TMP-19 & TMP-46).  

 

                CONSTRUCT PROPOSED W. JOHNSON STREET (-Y5-), N. HARRINGTON 

                ST. (-Y6-), W. JOHNSON ST. (-Y7-), W. JOHNSON ST./SERVICE 

                RD. (-Y3-), PROPOSED DRIVEWAY -DR1- AND PROPOSED DRIVEWAY 

                RIGHT OF STA. 11+50 +/- -Y5- UP TO, BUT NOT INCLUDING THE 

                FINAL LAYER OF SURFACE COURSE (SEE ROADWAY PLANS AND 

 

            --  CONSTRUCT/INSTALL PROPOSED/TEMPORARY SIGNAL (BUT DO NOT 

                ACTIVATE) AT THE INTERSECTION OF PROPOSED W. PEACE ST. (-Y1-) 

                AND PROPOSED N. HARRINGTON ST. (-Y6-)(SEE SIGNAL PLANS AND 

                SHEET TMP-26).  

 

            --  BEGIN CONSTRUCTION OF PROPOSED SOUTHBOUND CAPITAL BLVD. (-L-) 

                (INCLUDING TEMPORARY PAVEMENT & WITHOUT SIDEWALKS) AND 

                STAGE I OF PROPOSED BRIDGE (WITHOUT SIDEWALKS AND PEDESTRIAN 

                WALL) FROM STA. 14+80 +/- -L- TO STA. 24+00 +/- -L-, UP TO, 

                BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE (SEE 

 

                NOTE:  CONSTRUCT PROPOSED DRAINAGE, CROSS DRAINAGE & PROPOSED 

                       DRAINAGE IN MEDIAN AS MUCH AS POSSIBLE, UTILIZING 

                       STEEL PLATES AS APPROVED BY THE ENGINEER.  

 

                NOTE:  UTILIZE TEMPORARY SHORING, TEMPORARY 2:1 SLOPES AND/OR 

                       WEDGING OVER EXISTING AS REQUIRED DURING CONSTRUCTION.  

 

                NOTE:  FOR GIRDER INSTALLATION, CLOSE W. PEACE ST. (-Y1-) 

                       BETWEEN EXISTING ON-LOOP/OFF-LOOP TO/FROM CAPITAL 

                       BLVD. (-L-).  SEE SHEETS TMP-46A & TMP-46C FOR 

                       OFF-SITE DETOURS AND GENERAL NOTE "C" ON TMP-1B FOR 

                       TIME RESTRICTIONS.  

 

            --  BEGIN CONSTRUCTION OF PROPOSED SOUTHBOUND CAPITAL BLVD. (-L-) 

                WIDENING UP TO, BUT NOT INCLUDING THE FINAL SURFACE COURSE 

                FROM STA. 10+21 +/- -L- TO STA. 14+80 +/- -L- (SEE ROADWAY 

                PLANS AND SHEET TMP-19).    

 

                NOTE:  EXISTING SIDEWALK ALONG SOUTHBOUND CAPITAL BLVD. (-L-) 

                       SHALL BE CLOSED.  SEE PEDESTRIAN OFF-SITE DETOUR ON 

                       SHEET TMP-46F.  

 TMP-18

       ON SHEETS TMP-46A & TMP-46C OR SHEETS TMP-46B & TMP-46D AND GENERAL 

                SHEETS TMP-19 & TMP-22).  

                ROADWAY PLANS, STRUCTURE PLANS AND SHEETS TMP-19 & TMP-20).  

 

 

THIS PROJECT IS DIVIDED INTO TWO AREAS (SEE TMP-3) AS FOLLOWS:

 

AREA  I:  ALL OF CAPITAL BLVD. (-L-) PAVEMENT REMOVAL & REPLACEMENT AND 

          CAPITAL BLVD. (-L-) FROM STA. 28+50 +/- -L- TO STA. 53+06 +/- -L-.  

 

AREA II:  CAPITAL BLVD. (-L-) FROM STA. 10+21 +/- -L- TO STA. 28+50 +/- -L-.  

 

          NOTE:  ANY SUBSURFACE WORK, INCLUDING, BUT NOT LIMITED TO 

                 UTILITIES, DRAINAGE, ETC., SHALL BE COMPLETED PRIOR TO 

                 REMOVAL OF EXISTING PAVEMENT ALONG CAPITAL BLVD. (-L-) AND 

                 ALL -Y- LINES.  

 

          NOTE:  ALL CAPITAL BLVD. (-L-) PAVEMENT SHALL BE REMOVED & 

                 REPLACED IN AREA I, PHASE I, STEP 2 & STEP 3 AND SHALL BE 

                 COMPLETED DURING AREA II, PHASE III, STEP 3.  

 

          NOTE:  PROPOSED WIDENING OF SOUTHBOUND CAPITAL (-L-) FROM 

                 STA. 28+50 +/- -L- TO STA. 41+50 +/- -L- SHALL BE 

                 CONSTRUCTED IN AREA I, PHASE I, STEP 4 AND SHALL BE 

                 COMPLETED DURING AREA II, PHASE III, STEP 3.   

 

          NOTE:  THE CONTRACTOR MAY WORK IN BOTH AREAS AT THE SAME TIME, 

 

 

 

THE FOLLOWING NOTES APPLY TO BOTH AREAS:  

                 

                 AS DEFINED BY THE SPECIAL PROVISION.   
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CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

1223 Jones Franklin Rd.
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AREA II PHASING 

 

 
PHASE II  

 

 

STEP 1:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 1 & 2 OF 15:  

 

            --  PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS ON NEWLY COMPLETED 

                W. JOHNSON ST. (-Y5-), N. HARRINGTON ST. (-Y6-), W. JOHNSON 

                ST. (-Y7-) AND W. JOHNSON ST./SERVICE RD. (-Y3-) (SEE SHEETS 

 

            --  ACTIVATE PROPOSED/TEMPORARY SIGNAL AT THE INTERSECTION OF W. 

                PEACE ST. (-Y1-) & PROPOSED N. HARRINGTON ST. (-Y6-) AND OPEN 

                TO TRAFFIC (SEE SHEETS TMP-23, TMP-24 & TMP-26).  

 

STEP 2:  -  CLOSE EXISTING ON-LOOP & OFF-RAMP TO/FROM SOUTHBOUND CAPITAL 

            BLVD. (-L-) TO TRAFFIC AND BEGIN CONSTRUCTION OF THE REMAINDER OF 

            PROPOSED SOUTHBOUND CAPITAL BLVD. (-L-) (INCLUDING TEMPORARY 

            PAVEMENT WITHOUT SIDEWALKS) FROM STA. 24+00 +/- -L- TO 

            STA. 28+50 +/- -L- (SEE ROADWAY PLANS AND SHEETS TMP-24 TO 

            TMP-26). 

 

            NOTE:  UTILIZE TEMPORARY SHORING, TEMPORARY 2:1 SLOPES, 

                   AND/OR WEDGING OVER EXISTING AS REQUIRED DURING 

                   CONSTRUCTION.  

 

         -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 3 OF 15, 

 

 

CONTRACTOR MAY WORK AREA II, PHASE III, STEP 1 AND STEP 3 SIMULTANEOUSLY.  

 

 

PHASE III  

  

STEP 1:  -  COMPLETE CONSTRUCTION/INSTALLATION OF THE FOLLOWING BEGUN IN AREA 

            I, PHASE I, STEP 1:  

 

            --  PROPOSED OFF-RAMP -Y1RPC- AND PROPOSED W. JOHNSON ST. (-Y4-).  

 

            --  PROPOSED RIGHT SIDE OF W. PEACE ST. (-Y1-) FROM 

                STA. 19+75 +/- -Y1- TO STA. 23+20 +/- -Y1-.  

 

            --  COMPLETE CONSTRUCTION/INSTALLATION OF PROPOSED/TEMPORARY 

                SIGNAL AT THE INTERSECTION OF W. PEACE ST. (-Y1-) AND 

                PROPOSED OFF-RAMP -Y1RPC-& EXISTING OFF-LOOP/ON-RAMP.  

 

 

CONTRACTOR SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK OF AREA II, 

 

 

STEP 2:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 1, 2, 3, 7 & 

            8 OF 15:  

 

            --  PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS ON NEWLY COMPLETED 

                OFF-RAMP -Y1RPC-, W. JOHNSON ST. (-Y4-) AND W. PEACE 

                ST. (-Y1-) FROM STA. 19+75 +/- -Y1- TO STA. 23+20 +/- -Y1- 

                (SEE SHEETS TMP-27 & TMP-28).  

             --  ACTIVATE PROPOSED/TEMPORARY SIGNAL AT THE INTERSECTION OF W. 

                PEACE ST. (-Y1-) AND PROPOSED OFF-RAMP -Y1RPC-/EXISTING 

                ON-RAMP TO NORTHBOUND CAPITAL BLVD. (-L-) AND OPEN TO 

                TEMPORARY TRAFFIC PATTERN.  CLOSE EXISTING OFF-LOOP FROM 

                NORTHBOUND CAPITAL BLVD. (-L-) TO W. PEACE ST. (-Y1-)(SEE 

                SHEETS TMP-27 & TMP-28).  

 

 

NOTE:  CONTRACTOR SHALL COMPLETE CONSTRUCTION OF PROPOSED WIDENING OF 

       SOUTHBOUND CAPITAL (-L-) FROM STA. 28+50 +/- -L- TO STA. 41+50 +/- -L- 

       BEGUN IN AREA I, PHASE I, STEP 4, DURING AREA II, PHASE III, 

       STEP 3.   

 

NOTE:  CONTRACTOR SHALL COMPLETE THE REMOVAL & REPLACEMENT OF EXISTING 

       CAPITAL BLVD. (-L-) PAVEMENT RECONSTRUCTION BEGUN IN AREA I, PHASE I, 

       STEP 2 & STEP 3, DURING AREA II, PHASE III, STEP 3.  

 

 

STEP 3:  -  COMPLETE CONSTRUCTION/INSTALLATION OF THE FOLLOWING BEGUN IN AREA 

            II, PHASE I, STEP 1 AND AREA II, PHASE II, STEP 2:  

 

            --  PROPOSED SOUTHBOUND CAPITAL BLVD. (-L-), STAGE I OF PROPOSED 

                BRIDGE AND TEMPORARY PAVEMENT/PROPOSED WIDENING FROM 

                STA. 10+21 /- -L- TO STA. 28+50 +/- -L-.  

 

         -  COMPLETE REMOVAL & REPLACEMENT OF EXISTING CAPITAL BLVD. (-L-) 

            PAVEMENT CONSTRUCTED IN AREA I, PHASE I, STEP 2 AND STEP 3.  

 

         -  COMPLETE CONSTRUCTION OF PROPOSED SOUTHBOUND CAPITAL BLVD. (-L-) 

            WIDENING FROM STA. 28+50 +/- -L- TO STA. 41+50 +/- -L- BEGUN IN 

            AREA I, PHASE I, STEP 4.  

 

 

CONTRACTOR SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK OF AREA II, 

PHASE III, STEP 4.

 

 

STEP 4:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 3 & 8 OF 15:  

 

            --  PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS AND INSTALL 

                PORTABLE CONCRETE BARRIER ON NEWLY COMPLETED SOUTHBOUND 

                CAPITAL. BLVD. (-L-) FOR A TEMPORARY SIX-LANE, TWO-WAY 

                DIVIDED TRAFFIC PATTERN FROM STA. 10+21 +/- -L- TO 

                STA. 41+50 +/- -L- (SEE SHEETS TMP-27 TO TMP-29).  

 

            --  SHIFT SOUTHBOUND CAPITAL BLVD. (-L-) TRAFFIC TO THE OUTSIDE 

                THREE LANES OF PROPOSED SOUTHBOUND CAPITAL BLVD. (-L-) FROM 

                STA. 10+21 +/- -L- TO STA. 41+50 +/- -L- (SEE SHEETS TMP-27 

                TO TMP-29).  

 

            --  PLACE REMAINDER OF TEMPORARY PAVEMENT MARKINGS/MARKERS AND 

                INSTALL REMAINDER OF PORTABLE CONCRETE BARRIER (PORTABLE 

                CONCRETE BARRIER SHALL BE ATTACHED TO THE EXISTING MEDIAN 

                PORTABLE CONCRETE BARRIER AT STA. 14+75 +/- -L- AND 

                STA. 30+50 +/- -L- AS DIRECT BY THE ENGINEER)(SEE SHEETS 

                TMP-27 TO TMP-29).  

 

 

                TMP-23, TMP-24 & TMP-26).  

PHASE III, STEP 2.

            CONSTRUCT LEFT SIDE OF PROPOSED W. PEACE ST. (-Y1-) FROM  

            STA. 15+85 -Y1- +/- TO STA. 18+75 -Y1- +/-, LEFT SIDE OF   

            TO STA. 15+80 +/- -Y6- AND RIGHT SIDE OF PROPOSED JOHNSON  

            PROPOSED N. HARRINGTON ST. (-Y6-) FROM STA. 12+60 +/- -Y6-   

            ST. (-Y7-) FROM STA. 11+76 +/- -Y7- TO STA. 13+20 +/- -Y7-  

            (SEE ROADWAY PLANS AND SHEETS TMP-23, TMP-24 & TMP-26). 
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CONTRACTOR SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK OF AREA I, 

PHASE III, STEP 5.

 

 

STEP 5:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 3 & 8 OF 15:  

 

            --  REMOVE EXISTING MEDIAN PORTABLE CONCRETE BARRIER, AS REQUIRED 

                (PROTECT EXPOSED ENDS WITH TEMPORARY CRASH CUSHIONS), AND 

                CONSTRUCT REMAINDER OF THE PROPOSED SOUTHBOUND CAPITAL 

                BLVD. (-L-) UTILIZING WEDGING & PAVING OPERATIONS AND/OR 

                TEMPORARY 2:1 SLOPES FROM STA. 17+00 +/- -L- TO 

                STA. 19+57 +/- -L- AND FROM STA. 24+90 +/- -L- TO 

                STA. 28+00 +/- -L- (SEE ROADWAY PLANS AND SHEETS TMP-27 

                TO TMP-29).  

 

 

PHASE IV  

 

 

STEP 1:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 3 & 8 OF 15:  

 

            --  REMOVE REMAINDER OF EXISTING MEDIAN PORTABLE CONCRETE 

                BARRIER, PLACE ADDITIONAL TEMPORARY PAVEMENT MARKINGS/MARKERS 

                AND SHIFT NORTHBOUND CAPITAL BLVD. (-L-) TRAFFIC TO THE 

                INSIDE THREE LANES OF PROPOSED SOUTHBOUND CAPITAL BLVD. (-L-) 

                FROM STA. 10+15 +/- -L- TO STA. 30+50 +/- -L-.  INSTALL 

                REMAINDER OF PORTABLE CONCRETE BARRIER (ANCHORED ON BRIDGE) 

                ALONG THE TEMPORARY OUTSIDE LANE FROM STA. 15+25 +/- -L- TO 

                STA. STA. 26+00 +/- -L- (SEE SHEETS TMP-30 TO TMP-32).  

 

                NOTE:  ACCESS TO PARCEL NO. 15 (COTTON MILLS CONDOMINIUMS ) 

                       AND PARCEL NO. 16 (622 CAPITAL LLC) AND FIRST DRIVEWAY 

                       TO PARCEL NO. 17 (U-HAUL REAL ESTATE CO.) SHALL BE 

                       MAINTAINED FROM THE EXISTING ON-RAMP FROM W. PEACE 

                       ST. (-Y1-).  

 

 

CONTRACTOR MAY WORK AREA II, PHASE IV, STEP 2 AND STEP 3 SIMULTANEOUSLY.  

 

 

STEP 2:  -  USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEETS 3, 7 & 8 OF 

            15:  

 

            --  CONSTRUCT PROPOSED NORTHBOUND CAPITAL BLVD. (-L-) AND 

                STAGE II OF PROPOSED BRIDGE FROM STA. 15+95 +/- -L- TO 

                STA. 27+00 +/- -L-, UP TO, BUT NOT INCLUDING THE FINAL LAYER 

                OF SURFACE COURSE (SEE ROADWAY PLANS AND SHEETS TMP-30 

                & TMP-31).  

 

                NOTE:  FOR PROPOSED GIRDER INSTALLATION, EXISTING BRIDGE 

                       REMOVAL & SUBSTRUCTURE REMOVAL, CLOSE W. PEACE 

                       ST. (-Y1-) BETWEEN PROPOSED N. HARRINGTON ST. (-Y6-) 

                       AND EXISTING ON-RAMP EAST OF THE EXISTING BRIDGE.  SEE 

                       GENERAL NOTE "C" ON TMP-1B FOR TIME RESTRICTIONS.  

 

            --  CONSTRUCT LEFT SIDE OF PROPOSED W. PEACE ST. (-Y1-)(INCLUDING 

                PROPOSED DRAINAGE, PROPOSED CURB & GUTTER & PROPOSED 

                SIDEWALKS (UP TO, BUT NOT INCLUDING THE FINAL LAYER OF 

                SURFACE COURSE FROM STA. 18+75 +/- -Y1- TO 

                STA. 19+75 +/- -Y1- (SEE ROADWAY PLANS AND SHEET TMP-33)  

 

                NOTE:  DIRECT PEDESTRIANS TO UTILIZE THE SIDEWALKS 

                       ALONG THE OPPOSITE SIDE OF W. PEACE ST. (-Y1-).   

 

STEP 3:  -  CONSTRUCTION OF PROPOSED ON-RAMP -Y1RPD-.  

 

            A.  USING ROADWAY STANDARD DRAWING NOS. 1101.02, SHEETS  1, 3 & 8 

                OF 15, INSTALL/CONSTRUCT PROPOSED UTILITIES WITHIN THE 

                PROPOSED ON-RAMP -Y1RPD- AREA.  AS APPROVED/DIRECTED BY THE 

                ENGINEER UTILIZE EXISTING SIDEWALKS TO MAINTAIN PEDESTRIAN 

                TRAFFIC TO NORTHBOUND CAPITAL BLVD. (-L-) (SEE ROADWAY PLANS 

                AND UTILITIES PLANS).  

 

                NOTE:  DIRECT PEDESTRIANS TO UTILIZE SIDEWALKS ALONG EB W. 

                       PEACE ST. (-Y1-).  

 

 

CONTRACTOR SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK IN 

AREA II, PHASE IV, STEPS 3B THRU 3D IN 90 CONSECUTIVE DAYS (SEE INTERMEDIATE 

CONTRACT TIME AND SPECIAL PROVISIONS).  

 

 

            B.  -  USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEET 2 OF 9  

                   CLOSE EXISTING ON-RAMP TO NORTHBOUND CAPITAL BLVD. (-L-) 

                   FROM W. PEACE ST. (-Y1-) AND DETOUR TRAFFIC (SEE SHEETS 

                   TMP-33, TMP-34 & TMP-46E).  

 

                   NOTE:  ACCESS TO PARCEL NO. 15 (COTTON MILLS 

                          CONDOMINIUMS), PARCEL NO. 16 (622 CAPITAL LLC) AND 

                          FIRST DRIVEWAY TO PARCEL NO. 17 (U-HAUL REAL ESTATE 

                          CO.) SHALL BE MAINTAINED FROM NORTHBOUND CAPITAL 

                          BLVD. (-L-).  

 

                   STA. 16+80 +/- -Y1RPD- TO STA. 30+00 +/- -L- (SEE ROADWAY 

                   PLANS AND SHEETS TMP-33 & TMP-34).  

 

                   NOTE:  AS DIRECTED/APPROVED BY THE ENGINEER KEEP EXISTING 

                          DRIVEWAY AT STA. 10+90 +/- -Y1RPD- OPEN TO 

                          MAINTAIN ACCESS TO PARCEL NO. 15 (COTTON MILLS 

                          CONDOMINIUMS) AND PARCEL NO. 16 (622 CAPITAL LLC). 

 

                   NOTE:  UTILIZE EXISTING SIDEWALK ALONG EXISTING ON-RAMP 

                          AND TEMPORARY SIDEWALK/TIE-IN, AS DIRECTED/APPROVED 

                          BY THE ENGINEER, TO MAINTAIN PEDESTRIAN TRAFFIC.  

 

                -  USING ROADWAY STANDARD DRAWING NOS. 1101.02, SHEETS 3 & 8 

                   OF 15, CONSTRUCT LEFT SIDE OF PROPOSED W. PEACE ST. (-Y1-) 

                   UP TO, BUT INCLUDING FINAL LAYER OF SURFACE COURSE FROM 

                   STA. 19+75 +/- -Y1- TO STA. 23+00 +/- -Y1- (SEE ROADWAY 

                   PLANS AND SHEET TMP-33).    

 

                -  USING ROADWAY STANDARD DRAWING NOS. 1101.02, SHEETS 3 & 8 

                   OF 15, MODIFY/REVISED SIGNAL AT THE INTERSECTION WITH W. 

                   PEACE ST. (-Y1-) (SEE SIGNAL PLANS AND SHEET TMP-35).  

 

                       SHEETS TMP-46B & TMP-46D FOR OFF-SITE DETOURS AND 

            C.  -  CONSTRUCTION PROPOSED ON-RAMP -Y1RPD-, PROPOSED -DR2- AND 

                   PROPOSED NORTHBOUND CAPITAL BLVD. (-L-) UP TO, BUT NOT  

                   INCLUDING THE FINAL LAYER OF SURFACE COURSE FROM 
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 TMP-18D

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

            D.  -  USING ROADWAY STANDARD DRAWING NOS. SHEETS 1, 3 & 8 OF 15:  

 

                   --  PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS FOR THE 

                       FINAL TRAFFIC PATTERN ON THE NEWLY COMPLETED 

                       ON-RAMP -Y1RPD-, PROPOSED DRIVEWAY -DR2-, PROPOSED W. 

                       PEACE ST. (-Y1-), ACTIVE MODIFY/REVISED SIGNAL AND 

                       OPEN TO TEMPORARY TRAFFIC PATTERN (SEE SHEETS TMP-35 & 

                       TMP-36).  

 

                       NOTE:  ACCESS TO PARCEL NO. 15 (COTTON MILLS 

                              CONDOMINIUMS ) AND PARCEL NO. 16 (622 CAPITAL 

                              LLC) AND FIRST DRIVEWAY TO PARCEL 

                              NO. 17 (U-HAUL REAL ESTATE CO.) SHALL BE 

                              MAINTAINED FROM THE PROPOSED ON-RAMP -Y1RPD- 

                              FROM W. PEACE ST. (-Y1-).  

 

 

 

 

PHASE V  

 

 

STEP 1:  A.  USING ROADWAY STANDARD DRAWING NOS. 1101.02, SHEETS 1, 3 & 8 OF 15:  

 

                STA. 10+90 +/- -Y1RPD- (SEE ROADWAY PLANS).  

 

                NORTHBOUND CAPITAL BLVD. (-L-) AND PLACE TEMPORARY PAVEMENT 

                MARKINGS/MARKERS ON NEWLY COMPLETED OUTSIDE SHOULDER OF 

                NORTHBOUND CAPITAL BLVD. (-L-) AND SHIFT TRAFFIC (SEE 

                SHEETS TMP-37 TO TMP-39).  

 

            -  REMOVE PORTABLE CONCRETE BARRIER ON NORTHBOUND & SOUTHBOUND 

                CAPITAL BLVD. (-L-) FROM STA. 10+21 +/- TO STA. 30+50 +/- -L- 

                & INSTALL WATER FILLED BARRIER AS SHOWN ON SHEETS TMP-37 TO 

 

 

 

                PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS ON SOUTHBOUND 

                CAPITAL BLVD. (-L-) FOR A TEMPORARY THREE-LANE, ONE-WAY 

                TRAFFIC PATTERN TO THE MEDIAN FROM STA. 10+21 +/- -L- TO 

                STA. 30+50 +/- -L- AND SHIFT TO TRAFFIC (SHEETS TMP-40 TO 

                TMP-42).  

 

 

            -  INSTALL WATER FILLED BARRIER ALONG THE TEMPORARY OUTSIDE LANE 

                OF SOUTHBOUND CAPITAL BLVD. (-L-) AS SHOWN ON SHEET TMP-41 

                AND CONSTRUCT PROPOSED SIDEWALK, PROPOSED CURB & GUTTER, 

                PROPOSED PEDESTRIAN BARRIER AND PROPOSED CONCRETE MONOLITHIC 

                ISLANDS ALONG THE OUTSIDE LANE OF THE PROPOSED SOUTHBOUND 

                CAPITAL BLVD. (-L-) FROM STA. 10+21 +/- -L- TO 

                STA. 28+50 +/- -L- (SEE ROADWAY PLANS, STRUCTURE PLANS 

                AND SHEETS TMP-40 TO TMP-42).  

 

 

            -  REMOVE WATER FILLED BARRIER ON SOUTHBOUND CAPITAL 

                BLVD. (-L-), PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS ON 

                SOUTHBOUND CAPITAL BLVD. (-L-) IN A TEMPORARY TRAFFIC PATTERN 

                AS SHOWN ON SHEETS TMP-43 & TMP-44 FROM STA. 10+21 +/- -L- TO 

                STA. 28+50 +/- -L- AND SHIFT TRAFFIC.  

 

 

 

 

STEP 2:  -  USING ROADWAY STANDARD DRAWING NOS. 1101.02, SHEETS 1, 2, 3, 7, 

            8, 9 & 10 OF 15:  

 

            --  AS REQUIRED, MODIFY/REVISE PROPOSED SIGNALS AT THE 

                INTERSECTIONS OF W. PEACE ST. (-Y1-) & PROPOSED N. HARRINGTON 

                ST. (-Y6-) AND W. PEACE ST. (-Y1-) & PROPOSED 

                OFF-RAMP -Y1RPC-/PROPOSED ON-RAMP -Y1RPD- FOR THE FINAL 

                TRAFFIC PATTERN (SEE SIGNAL PLANS AND FINAL PAVEMENT MARKING 

                PLANS).  

 

            --  CONSTRUCT PROPOSED CONCRETE MONOLITHIC ISLANDS ON W. PEACE 

                ST. (-Y1-) (SEE ROADWAY PLANS AND SHEETS TMP-44 & 

                TMP-45).  

 

            --  PLACE TEMPORARY PAVEMENT MARKINGS/MARKERS FOR THE FINAL 

                TRAFFIC PATTERN ON PROPOSED W. PEACE ST. (-Y1-)(SEE SIGNAL 

                PLANS AND FINAL PAVEMENT MARKING PLANS).  

 

            --  ACTIVATE PROPOSED SIGNALS AT THE INTERSECTIONS OF W. PEACE 

                ST. (-Y1-) & PROPOSED N. HARRINGTON ST. (-Y6-) AND W. PEACE 

                ST. (-Y1-) & PROPOSED OFF-RAMP -Y1RPC-/PROPOSED 

                ON-RAMP -Y1RPD- AND OPEN TO FINAL TRAFFIC PATTERN (SEE SIGNAL 

                PLANS AND FINAL PAVEMENT MARKING PLANS).  

 

 
 

 

 

 

STEP 1:  -  USING ROADWAY STANDARD DRAWING NOS. 1101.02, SHEETS 1, 2, 3, 7, 

            8, 9 & 10 OF 15:  

 

            --  PAVE THE FINAL LAYER OF SURFACE COURSE, PLACE THE FINAL 

                PAVEMENT MARKINGS AND INSTALL THE FINAL PAVEMENT MARKERS ON 

                THE ENTIRE PROJECT (SEE ROADWAY PLANS AND FINAL PAVEMENT 

                MARKING PLANS).  

 

            --  OPEN ENTIRE PROJECT TO FINAL TRAFFIC PATTERN.  

 

 

STEP 2:  -  REMOVE ALL TRAFFIC CONTROL DEVICES FROM THE PROJECT.  

 

 

WITH AREA II, PHASE VI.  

WHEN CONSTRUCTION HAS BEEN COMPLETED FOR AREA I CONTRACTOR SHALL PROCEED 

CONTRACTOR MAY WORK AREA II, PHASE V, STEP 1 AND STEP 2 SIMULTANEOUSLY.  

PHASE VI  

D.  USING ROADWAY STANDARD DRAWING NOS. 1101.02, SHEETS 3 & 8 OF 15:  

E.  USING ROADWAY STANDARD DRAWING NOS. 1101.02, SHEETS 3 & 8 OF 15:  

            -  COMPLETE CONSTRUCTION OF PROPOSED ON-RAMP -Y1RPD- AT 

            -  REMOVE PORTABLE CONCRETE BARRIER ALONG OUTSIDE LANE OF 

            -  REMOVE WATER FILLED BARRIER ON SOUTHBOUND CAPITAL, 

         C.  USING ROADWAY STANDARD DRAWING NOS. 1101.02, SHEETS 3 & 8 OF 15:  

                TMP-39. 

 

 

CONTRACTOR SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK IN AREA II, 

PHASE V, STEP 1B FROM 9:00 PM FRIDAY TO 6:00 AM MONDAY.  REPEAT WEEKEND LANE  

CLOSURES AS DIRECTED BY THE ENGINEER TO COMPLETED AREA II, PHASE V, STEP 1B 

(SEE INTERMEDIATE CONTRACT TIME AND SPECIAL PROVISIONS).  

 

 

         B.  AS DIRECTED/APPROVED BY THE ENGINEER AND AS REQUIRED, USING 

             ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 3 OF 15, MOVE & 

             RESET THE WATER FILLED BARRIER TO CLOSE THE INSIDE LANE OF 

             EITHER OR BOTH DIRECTIONS OF CAPITAL BLVD. (-L-) AND CONSTRUCT 

             PROPOSED MEDIAN (INCLUDING REMAINDER OF PROPOSED DRAINAGE),  

 

                NOTE:  REMOVE WATER FILLED BARRIER ON NORTHBOUND CAPITAL 

                       BLVD. (-L-) WHEN PROPOSED MEDIAN CONSTRUCTION IS 

                       COMPLETED.  

             PROPOSED CURB & GUTTER AND PROPOSED SIGN STRUCTURE FROM   

             STA. 10+21 +/- -L- TO STA. 28+50 +/- -L- (SEE ROADWAY PLANS  

             STRUCTURE PLANS, SIGNING AND SHEETS TMP-37 TO TMP-39). 
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BEGIN STATE PROJECT B-5121/B-5317
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B-5121/B-5317

SHEET NO.PROJ. REFERENCE NO.

TMP-19

NOTES:  PAVEMENT MARKINGS ARE EXISTING UNLESS OTHERWISE NOTED.

ROAD

CLOSED

R11-2

48’’ x 30’’

TYPE III BARRICADE

-Y6- N. HARRINGTON ST.

R9-9

24’’ X 12’’

TYPE III BARRICADE

CLOSED

SIDEWALK

R9-9

24’’ X 12’’

TYPE III BARRICADE

CLOSED

SIDEWALK

R9-9

24’’ X 12’’

TYPE III BARRICADE

CLOSED

SIDEWALK

R9-9

24’’ X 12’’

TYPE III BARRICADE

CLOSED

SIDEWALK

MAINTAIN ACCESS TO -Y4- BUSINESSES AT ALL TIMES DURING CONSTRUCTION
IN A MANNER APPROVED BY THE ENGINEER.

-L-
 CAPI

TAL B
LVD.

ROAD

CLOSED

R11-2

48’’ x 30’’

TYPE III BARRICADE

BEGIN TEMPORARY

-Y5- STA. 11+50+/-

-DETSB- STA. 13+00+/-

R11-4

60’’ x 30’’

ROAD CLOSED

TO

THRU TRAFFIC

TYPE III BARRICADE

-DETSB- STA. 15+10+/-

-DETSB- STA. 16+00+/-

PAVEMENT
END TEMPORARY

BEGIN TEMPORARY
PAVEMENT

*

*

*
TO STA. 18+00 -L- 

SECTIONS FROM STA. 15+00 -L- 

SEE SHEET TMP-19A FOR CROSS 

**
THE ENGINEER.   

ST. (-Y6-) AS DIRECTED BY 

ACCESS FROM N. HARRINGTON 

DURING CONSTRUCTION MAINTAIN 

***
BY THE ENGINEER.   

SIDEWALK ACCESS AS DIRECTED 

DURING CONSTRUCTION MAINTAIN 

31

2

6***

**

**

AREA II - PHASE I

-Y1RPC- STA. 14+25 +/-

-Y3-

-L- STA. 14+80+/-
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M4-10R

48" x 18"

R11-2

48’’ x 30’’

ROAD

CLOSED

DETOUR

TYPE III BARRICADETYPE III BARRICADE
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PROPOSED CURB & 

GUTTER LINE 

STA. 15+00 -L-

STA. 16+00 -L-

PROPOSED CURB & 

PROPOSED CURB & 

6’+/-

TEMPORARY PAVEMENT

WEDGING AS REQUIRED

TO MAINTAIN TRAFFIC

CL

CL

GUTTER LINE

STA. 18+00 -L-

6’+/-

10’+/-

48’+/-

GUTTER LINE

TEMPORARY PAVEMENT

CL

2:1

6.5’+/-
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ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

Liscense No. F-0377

1223 Jones Franklin Rd.

 TMP-19A

AREA II - PHASE I 

TEMPORARY TRAFFIC 

CONTROL DETAIL 

PROPOSED  

SIDEWALK

2:1

2:1

2:1

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

NOTE:  SEE TMP-19 FOR TYPICAL SECTION LOCATIONS AND LIMITS.
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TEMPORARY TRAFFIC
CONTROL DETAIL

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377
 

 

 

1223 Jones Franklin Rd. 
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-Y1- STA. 19+75+/-

LC CL

(EXISTING BRIDGE)

STAGE I

73’
8’-10"

4’-8"
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B-5121/B-5317

SHEET NO.PROJ. REFERENCE NO.

TMP-20

SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE. 

-L- CAPITAL BLVD.

-Y1RPC-

TEMPORARY SHORING

SEE ROADWAY PLANS FOR -DETSB- TEMPORARY PAVEMENT. 

-L- STA. 22+00+/-

TYPICAL SECTION A-A

-L- STA. 19+50+/- 

BEGIN PCB

-L- STA. 21+50+/- 

END PCB

-L- STA. 22+67+/- -L- STA. 24+35+/- 

BEGIN PCB

NOTES:  PAVEMENT MARKINGS ARE EXISTING UNLESS OTHERWISE NOTED.

TEMPORARY SHORING

1  

2

4

5

6

2

4

3

TEMPORARY SHORING

TEMPORARY SHORING

(SEE SHEET TMP-2A FOR

TEMPORARY SHORING NOTES)

M
A

T
C

H
L
I

N
E
 
-

L
-
 

S
T

A
.
 
2
7

+
4
5

+
/
-
 

S
E

E
 

T
M

P
-
2
1

N. WILMINGTON ST. 

N. SALISBURY ST.,

HAIFAX ST.,

AT 1st SINAL EAST

CROSS HERE

 

SIDEWALK CLOSED

24’’ X 12’’

TYPE III BARRICADE

R9-11a

R11-2

48’’ x 30’’

ROAD

CLOSED

TYPE III BARRICADE

REMOVE ISLAND SECTIONS AND
INSTALL TUBULAR MARKERS SPACED 
ON 10 FT. CENTERS.

*

*

*

3

AREA II - PHASE I

A

A

ROAD

CLOSED

R11-2

48’’ x 30’’

TYPE III BARRICADE

B

B

-L- STA. 20+00+/-

TYPICAL SECTION B-B

TEMPORARY SHORING

24’+/-

CL

(-Y1RPC- STA. 17+38+/-)

SIDEWALK

OF EXISTING 

BACK EDGE 

-Y1RPC-

END PCB AND TCC

-L- STA. 19+50+/-, 95’+/- RT

TEMPORARY SHORING

TO -L- STA. 21+50+/-, 7’+/- RT

TEMP. SHORING

1  

TEMP. SHORING

TO -L- STA. 24+00+/-.

PCB

-L- STA. 19+00+/- 

TEMPORARY SHORING

-L- STA. 21+20+/- 

END PCB 

6

5

TEMPORARY SHORING

TO -L- STA. 21+20+/-, 100’+/- RT

-L- STA. 19+50+/-, 7’+/- RT

-L- STA. 22+67+/-, 10’+/- RT

TO -L- STA. 24+00+/-, 10’+/- RT 

-L- STA. 23+15+/-, 115’+/- LT 

TO -L- STA. 24+00+/-, 95’+/- LT

TEMP. SHORING

TEMP. SHORING

TEMP. SHORING

-L- STA. 21+00+/-, 13’+/- RT

TO -L- STA. 21+75+/-, 15’+/- RT 

-L- STA. 22+45+/-, 14’+/- RT

TO -L- STA. 23+20+/-, 13’+/- RT 

MATCHLINE -Y1- STA. 17+75+/- SEE TMP-22

SEE TMP-20A & TMP-20B FOR CROSS SECTIONS FROM -L- STA. 19+00+/-

-L- STA. 24+00+/- 

CL -L-

95’+/-

BEGIN PCB & TCC

1  QUANTITY = 1670 SF

    QUANTITY = 722 SF

    QUANTITY = 900 SF

    QUANTITY = 623 SF

    QUANTITY = 575 SF

    QUANTITY = 935 SF

**

** **

PROTECTIVE CANOPY REQUIRED, SEE SPECIAL PROVISIONS.  
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ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

Liscense No. F-0377

1223 Jones Franklin Rd.

 TMP-20A

AREA II - PHASE I 

TEMPORARY TRAFFIC 

CONTROL DETAIL 

PROPOSED CURB & 

PROPOSED CURB & 

PROPOSED CURB & 

STA. 19+00 -L-

CLGUTTER LINE

12’+/-

9’+/-

46.5’+/-

TEMPORARY PAVEMENT

STA. 20+00 -L-

14’+/-

TEMPORARY PAVEMENT

CL

7’+/-

60’+/- 10.5’+/-

TEMPORARY SHORING

GUTTER LINE

CL

GUTTER LINE

13’+/- 62’+/- 12’+/-

TEMPORARY PAVEMENT

STA. 21+00 -L-

7’+/-

2:1

2:1

2:1

2:1

6’+/-7’+/-

TEMPORARY SHORING

TEMPORARY SHORING

PCB

6’+/-

3

2

3

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

PCB

NOTE:  SEE TMP-20 FOR SHORING LOCATIONS AND LIMITS.

8’+/-
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ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

Liscense No. F-0377

1223 Jones Franklin Rd.

 

 

 

 

 

 

  

 
 
 

 
 
 

 

 
 

 

 

 

 
 

 
 

 

 

 

 

 

 TMP-20B

W
A

L
L

PROPOSED CURB & 

PROPOSED CURB & 

2:1

CL

13’+/- 10’+/- 9.5’+/-

STA. 23+00 -L-

TEMPORARY SHORING

TEMPORARY PAVEMENT

GUTTER LINE

CL

10’+/- 10’+/- 9.5’+/-

STA. 24+00 -L-

TEMPORARY SHORING

TEMPORARY PAVEMENT

GUTTER LINE

TEMPORARY SHORING

7’+/-

30’+/-

AREA II - PHASE I 

TEMPORARY TRAFFIC 

CONTROL DETAIL 

 

4’+/-

4’+/-

EXISTING SB 

ON-LOOP/OFF-RAMP 

EXISTING SB CAPITAL BLVD. 

EXISTING SB CAPITAL BLVD. 

4

5

6

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

TEMPORARY SHORING 5

55’+/-

55’+/-

NOTE:  SEE TMP-20 FOR SHORING LOCATIONS AND LIMITS.
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N. WEST ST.

TEMPORARY TRAFFIC
CONTROL DETAIL

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377
 

 

 

1223 Jones Franklin Rd. 
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SHEET NO.PROJ. REFERENCE NO.
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E
 

T
M

P
-
2
0

TMP-21

SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE. 

-L- CAPITAL BLVD.

-L- STA. 28+50+/-

AREA II AREA I 

NOTES:  PAVEMENT MARKINGS/SYMBOLS ARE EXISTING UNLESS OTHERWISE NOTED.

FROM AREA I

TEMPORARY -L- NB PATTERN

AREA II - PHASE I
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TEMPORARY TRAFFIC
CONTROL DETAIL

NORFOLK SOUTHERN  RR

N. WEST ST.

N. WEST ST.

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077
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1223 Jones Franklin Rd. 

SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE. 
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B-5121/B-5317

SHEET NO.PROJ. REFERENCE NO.

TMP-22

R9-9

24’’ X 12’’

TYPE III BARRICADE

CLOSED

SIDEWALK

-Y6- STA. 19+00+/-

-Y7- STA. 11+76+/-

-Y1- STA. 15+80+/-

END TEMP. PAV’T.

-Y1- STA. 12+40+/-

BEGIN TEMP. PAV’T.

NOTES:  PAVEMENT MARKINGS SHOWN ARE EXISTING UNLESS OTHERWISE NOTED.

CL

SECTION A-A
-Y1- STA. 15+00+/-

AA

10’ 10’ 10’ 10’ 10’ 15’-3"

-Y1- STA. 15+00+/-

TEMPORARY PAVEMENT

AREA II - PHASE I

CROSS HERE

 

SIDEWALK CLOSED

24’’ X 12’’

TYPE III BARRICADE

R9-11a

6  SEE SHEET TMP-6 FOR SHORING DATA. 

MATCHLINE -Y1- STA. 17+75+/- SEE TMP-20
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1223 Jones Franklin Rd. 

SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE. 
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B-5121/B-5317

SHEET NO.PROJ. REFERENCE NO.

NOTES:  PAVEMENT MARKINGS SHOWN ARE EXISTING UNLESS OTHERWISE NOTED.

STAGE I BOX CULVERT
-Y1- (W. PEACE ST.)

MATCHLINE -Y1- STA. 17+75+/- SEE TMP-22B

CL

2:
1

15’-3"

1’
2’

1’
10’ 10’ 2’

1’
5’ TEMPORARY

2’

-Y1- STA. 15+00+/-

WATER
FILLED

BARRIER

SHORING

TEMPORARY

36’-9"

TEMPORARY

SHORING

PEDESTRIAN

PATH

63’-0" (STAGE I)

1’

A A

SECTION A-A
-Y1- STA. 15+00+/-

DRUM OUT EB PEACE ST. RIGHT THRU LANE 
FROM THE GLENWOOD AVE. INTERSECTION TO 
THE N. WEST STREET INTERSECTION.

PA

-Y1- STA. 16+50+/-

-Y1- STA. 12+38+/-

AREA II - PHASE I

-Y1- STA. 15+80+/-

-Y1- STA. 14+34+/-

PD

P2

TEMPORARY SHORING

TEMPORARY SHORING NOTES)

TEMPORARY SHORING

(SEE SHEET TMP-2A1 FOR

CROSS HERE

 

SIDEWALK CLOSED

24’’ X 12’’

TYPE III BARRICADE

R9-11a

7

8

SHORING

TEMP.

SHORING

TEMP.

-Y1- STA. 14+85.00+/-, 2.0’ LT 

TO -Y1- STA. 15+34.00+/-, 2.0’ LT 

PD

PE

P2

PN

PC

PI

PI

8

TEMPORARY

PAVEMENT
7

P2

PE

-Y1- STA. 15+45+/-

PH

PF

-Y1- STA. 13+36+/-

-Y1- STA. 17+00+/-

QA

QA

QA

QC

BEGIN WATER FILLED BARRIER

END WATER FILLED BARRIER

ROAD

CLOSED

R11-2

48’’ x 30’’

TYPE III BARRICADE

TMP-22A

9’2’

-Y1- STA. 14+85.00+/-, 2.0’ RT  

TO -Y1- STA. 15+34.00+/-, 2.0’ RT  

8   QUANTITY = 490 SF

7   QUANTITY = 490 SF

-Y1- STA. 16+40+/-

-Y1- POT Sta. 12+15.00
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1223 Jones Franklin Rd. 
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B-5121/B-5317

SHEET NO.PROJ. REFERENCE NO.

SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE. 

-L- CAPITAL BLVD.

-Y1RPC-

SEE ROADWAY PLANS FOR -DETSB- TEMPORARY PAVEMENT. 

PE

NOTES:  PAVEMENT MARKINGS ARE EXISTING UNLESS OTHERWISE NOTED.

-Y1- (W. PEACE ST.)

STAGE I BOX CULVERT

MATCHLINE -Y1- STA. 17+75+/- SEE TMP-22A

R9-9

24’’ X 12’’

TYPE III BARRICADE

CLOSED

SIDEWALK

-Y1- STA. 18+75+/-

CROSS HERE

 

SIDEWALK CLOSED

24’’ X 12’’

TYPE III BARRICADE

R9-11a

SEE RSD 1205.06, SHT. 1 0F 3, FOR LANE DROP SYMBOLS AND
CHARACTERS.

AREA II - PHASE I

R11-2

48’’ x 30’’

ROAD

CLOSED

TYPE III BARRICADE

PN

PE

PD

PA

PA

PDPC

PI

-Y1- STA. 18+40+/-

OUTSIDE THRU LANE (COLD APPLIED PLASTIC REM. TAPE-TYPE 4).

N. WILMINGTON ST.

INSTALL TEMPORARY LANE DROP SYMBOLS/CHARACTERS FOR W. PEACE ST.  

INSTALL TYPE III BARRICADE AT EXISTING INTERSECTION

OF EAST HALIFAX ST., N. SALISBURY ST., AND

PA

DB

QC

DI

DB-Y1- STA. 23+20+/-

DB

DI

DB

TMP-22B
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1223 Jones Franklin Rd. 

SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE. 
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B-5121/B-5317

SHEET NO.PROJ. REFERENCE NO.

NOTES:  PAVEMENT MARKINGS SHOWN ARE EXISTING UNLESS OTHERWISE NOTED.

STAGE II BOX CULVERT
-Y1- (W. PEACE ST.)

MATCHLINE -Y1- STA. 17+75+/- SEE TMP-22D

2:1

10’ 10’ 2’ 2’

CL-Y1- STA. 15+00+/-

66’-3" (STAGE II)

SHORING
TEMPORARY

40’-9"9’-9"

R9-9

24’’ X 12’’

TYPE III BARRICADE

CLOSED

SIDEWALK

A

-Y1- STA. 15+00+/-

SECTION A-A

A

ROAD

CLOSED

R11-2

48’’ x 30’’

TYPE III BARRICADE

AREA II - PHASE I

1’
5’

STAGE I

CROSS HERE

 

SIDEWALK CLOSED

24’’ X 12’’

TYPE III BARRICADE

R9-11a

PF

PD

PH

-Y1- STA. 16+88+/-

-Y1- STA. 13+30+/-

-Y1- STA. 12+74+/-

-Y1- STA. 12+39+/-

-Y1- STA. 14+25+/-

-Y1- STA. 15+55+/-

-Y1- STA. 15+80+/-

-Y1- STA. 16+50+/-

-Y1- STA. 16+20+/-

QA

QA

P2

PS

PS
PD

PC-Y1- STA. 17+55+/-
PI

PE

QA

QB

PI

QC

P2

-Y1- STA. 14+35+/-

BEGIN PCB & TCC

END PCB & TCC

PORTABLE CONCRETE BARRIER

TMP-22C

-Y6- STA. 19+00+/-

-Y6- STA. 19+50+/-

-Y1- POT Sta. 12+15.00

N. WEST ST.

-Y6-

-
Y
7
-
 
J

O
H

N
S

O
N
 
S

T
.
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1223 Jones Franklin Rd. 
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B-5121/B-5317

SHEET NO.PROJ. REFERENCE NO.

SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE. 

-L- CAPITAL BLVD.

-Y1RPC-

SEE ROADWAY PLANS FOR -DETSB- TEMPORARY PAVEMENT. 

NOTES:  PAVEMENT MARKINGS ARE EXISTING UNLESS OTHERWISE NOTED.

-Y1- (W. PEACE ST.)

STAGE II BOX CULVERT

MATCHLINE -Y1- STA. 17+75+/- SEE TMP-22C

R9-9

24’’ X 12’’

TYPE III BARRICADE

CLOSED

SIDEWALK

AREA II - PHASE I

R11-2

48’’ x 30’’

ROAD

CLOSED

TYPE III BARRICADE

-Y1- STA. 18+75+/-

CROSS HERE

 

SIDEWALK CLOSED

24’’ X 12’’

TYPE III BARRICADE

R9-11a

N. WILMINGTON ST.

INSTALL TYPE III BARRICADE AT EXISTING INTERSECTION

OF EAST HALIFAX ST., N. SALISBURY ST., AND

-Y1- STA. 18+10+/-

PC

PI

P8

-Y1- STA. 20+12+/-

QI

QB

PS

QB

PA

TMP-22D

-Y1- STA. 19+85+/-
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1223 Jones Franklin Rd. 

B-5121/B-5317

AREA II - PHASE II

1
5
+
0
0
 

1
0
+
0
0

-L- STA. 10+21.00

BEGIN STATE PROJECT B-5121/B-5317BEGIN STATE PROJECT B-5121/B-5317

END CONSTRUCTION

-Y4- STA. 11+27.00

-
Y
5
-
 

W
.
 
J

O
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N
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N
 
S

T
.

BEGIN CONSTRUCTION

-Y6- STA. 12+60+/-
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NOTES:  PAVEMENT MARKINGS ARE EXISTING UNLESS OTHERWISE NOTED.

-Y3-

PA
P8

SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE.

P2

-Y6- N. H
ARRINGTON ST.

QB

-Y4-

PI

48’’ X 48’’

W23-2

NEW

TRAFFIC

PATTERN

AHEAD

-L-
 CAPI

TAL B
LVD.

-Y1RPC-

-L- STA. 15+30+/- 

-L- STA. 16+35+/- 

-L- STA. 17+55+/- 

-Y6- STA. 13+83+/-

-Y6- STA. 14+33+/-

P2
-Y5- STA. 10+35

+/-

10’

11’

-Y5- STA. 11+16+/-

-Y5- STA. 13+40+/- 

PI

ROAD

CLOSED

R11-2

48’’ x 30’’

TYPE III BARRICADE

BEGIN CONSTRUCTION

-Y3- STA. 10+00.00

-Y3- STA. 12+69.00

END CONSTRUCTION

-L- STA. 14+80+/-

R9-9

24’’ X 12’’

TYPE III BARRICADE

CLOSED

SIDEWALK

QB

-Y5- STA. 12+10+/-

P8

PE

P2

PQ

QA

QA

R9-9

24’’ X 12’’

TYPE III BARRICADE

CLOSED

SIDEWALK

PA

QB

ROAD

CLOSED

R11-2

48’’ x 30’’

TYPE III BARRICADE

QI
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SHEET NO.PROJ. REFERENCE NO.

 TMP-23
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TEMPORARY TRAFFIC
CONTROL DETAIL

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377
 

 

 

1223 Jones Franklin Rd. 
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AREA II - PHASE II

-
Y
1
-
 

W
.
 
P

E
A

C
E
 
S

T
.

NB CAPITAL BLVD.
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MATCHLINE -Y1- STA. 17+75+/- SEE TMP-26

NOTES:  PAVEMENT MARKINGS ARE EXISTING UNLESS OTHERWISE NOTED.

SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE. 
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B-5121/B-5317

SHEET NO.PROJ. REFERENCE NO.

 TMP-24

R9-9

24’’ X 12’’

TYPE III BARRICADE

CLOSED

SIDEWALK

-L- STA. 24+00+/- 

W1-6L

R11-2

48’’ x 30’’

ROAD

CLOSED

48" x 24"

TYPE III BARRICADE48’’ X 48’’

W23-2

NEW

TRAFFIC

PATTERN

AHEAD

-Y1- STA. 18+75+/- 

*

*

*

48’’ x 30’’

ROAD

CLOSED

TYPE III BARRICADE

M4-10L

R11-2

48’’ x 30’’

ROAD

CLOSED

DETOUR 48" x 18"

TYPE III BARRICADE

TEMPORARY SHORING

TEMPORARY SHORING NOTES)

(SEE SHEET TMP-2A1 FOR

9TEMPORARY SHORING 

-L- STA. 25+50+/- 

END PCB & TCC

BEGIN TEMPORARY AND
PROPOSED PAVEMENT

PA PI PD PC QCQC

TO -L- STA. 25+25+/-, 10’+/- RT.

FROM -L- STA. 24+00+/-, 10’+/- RT.

9  QUANTITY = 375 SF

SEE AREA II - PHASE I, TMP-20 FOR BRIDGE STAGING TYPICAL SECTION. 

SEE SHEETS TMP-24A & TMP-24B FOR CROSS SECTIONS FROM
-L- STA. 25+00+/- TO -L- STA. 27+00+/-
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ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

Liscense No. F-0377

1223 Jones Franklin Rd.

 TMP-24A

TEMPORARY TRAFFIC 

CONTROL DETAIL 

PROPOSED CURB & 

PROPOSED CURB & 

2:1

2:1

CL

5’+/-

10’+/-

15.5’+/- 57.5’+/-

TEMPORARY SHORING

GUTTER LINE

STA. 25+00 -L-

TEMPORARY PAVEMENT

CL

7.5’+/-

TEMPORARY PAVEMENT

GUTTER LINE

16’+/- 39’+/-

3’+/-

1’+/-

2:1

STA. 26+00 -L-

AREA II - PHASE II 

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

NOTE: SEE TMP-24 FOR TEMPORARY SHORING LOCATIONS AND LIMITS.

9

EXISTING SB CAPITAL BLVD.

EXISTING SB CAPITAL BLVD.
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ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

Liscense No. F-0377

1223 Jones Franklin Rd.

 TMP-24B

TEMPORARY TRAFFIC 

CONTROL DETAIL 

PROPOSED CURB & 

2:1

35’+/-6’+/-
2’+/-

3’+/-

7’+/-

TEMPORARY PAVEMENT

GUTTER LINE

STA. 27+00 -L-

2:1

CL

AREA II - PHASE II 

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

EXISTING SB CAPITAL BLVD.
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N. WEST ST.

TEMPORARY TRAFFIC
CONTROL DETAIL

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377
 

 

 

1223 Jones Franklin Rd. 

AREA II - PHASE II

3
0

+
0
0

NOTES:  PAVEMENT MARKINGS ARE EXISTING UNLESS OTHERWISE NOTED.

SEE AREA I (WADE AVE.) FOR NB CAPITAL BLVD. ALIGNMENT SHIFT. 
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B-5121/B-5317

SHEET NO.PROJ. REFERENCE NO.

 TMP-25

-L- CAPITAL BLVD.

-L- STA. 28+50+/-

AREA I AREA II

*

*

*
STA. 28+00 -L- TO STA. 28+50 -L- 

CROSS SECTIONS FROM 

SEE SHEET TMP-25A FOR 

END TEMPORARY PAVEMENT
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ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

Liscense No. F-0377

1223 Jones Franklin Rd.

 

 

 

 

 

 

  

 
 
 

 
 
 

 

 
 

 

 

 

 
 

 
 

 

 

 

 

 

 TMP-25A

TEMPORARY TRAFFIC 

CONTROL DETAIL 

 

2:1

PROPOSED CURB & 

2:1

STA. 28+00 -L-

GUTTER LINE

3’+/-

6’+/-

TEMPORARY PAVEMENT

WEDGING AS REQUIRED

TO MAINTAIN TRAFFIC

CL

2’

PROPOSED 

SIDEWALK

PROPOSED CURB & GUTTER CL

WEDGING AS REQUIRED

TO MAINTAIN TRAFFIC

2’+/-

EXISTING EDGE 

OF TRAVEL 

STA. 28+50 -L-

AREA II - PHASE II 

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

EXISTING SB CAPITAL BLVD.

EXISTING SB CAPITAL BLVD.
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TEMPORARY TRAFFIC
CONTROL DETAIL

NORFOLK SOUTHERN  RR

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377
 

 

 

1223 Jones Franklin Rd. 

AREA II - PHASE II

SEE SIGNAL PLANS FOR TEMPORARY SIGNAL DESIGN.
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B-5121/B-5317

SHEET NO.PROJ. REFERENCE NO.

N. WEST ST.

-
Y
7
-
 
J

O
H

N
S

O
N
 
S

T
.

N. WEST ST.

MATCHLINE -Y1- STA. 17+75+/- SEE TMP-24

-Y6-

PO
PA

PI

PD

QA

P2

P2

P2

-Y6- STA. 16+45+/-

P8

P2

QB

PA

PA

QC

PE

PI

PC

PD

P8

PH

PF

PI

NOTES:  SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE. 

TMP-26

-Y6- STA. 17+00+/-

QB

-Y6- STA. 17+80+/-

-Y1- STA. 15+85+/-

P3

-Y1- STA. 12+74+/-PE

-Y1- STA. 13+15+/-

ROAD

CLOSED

R11-2

48’’ x 30’’

TYPE III BARRICADE

R9-9

24’’ X 12’’

TYPE III BARRICADE

CLOSED

SIDEWALK

-Y7- STA. 13+20+/-

-Y7- STA. 11+76+/-

TIE TO EXISTING MARKINGS

-Y6- STA. 15+80+/-

R9-9

24’’ X 12’’

TYPE III BARRICADE

CLOSED

SIDEWALK

PA

E

M

P

T

PI

P3

P3

QA

-Y1- STA. 13+25+/-

QA

-Y1- STA. 12+37+/-

QC

P8

PE

P2

PC

PD

M
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-Y1- POT STA. 12+15.00
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TEMPORARY TRAFFIC
CONTROL DETAIL

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377
 

 

 

1223 Jones Franklin Rd. 
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B-5121/B-5317

SHEET NO.PROJ. REFERENCE NO.

TMP-27

PD

PP

PC

P8

NOTES:  PAVEMENT MARKINGS ARE EXISTING UNLESS OTHERWISE NOTED.

SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE. 

-DETSB- STA. 10+00+/-

PB

-DETSB- STA. 13+00+/-

SEE ROADWAY PLANS FOR TEMPORARY-DETNB- AND -DETSB- ALIGNMENTS. 

-L-
 CAPI

TAL B
LVD.

-Y1RPC-

-Y1RPC- STA. 11+40+/-
-Y1RPC- STA. 14+55+/-

PD

-Y1RPC- STA. 11+40+/-

PA

11’
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’
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-L- STA. 17+00+/--Y5- STA. 13+59+/-

-Y5- STA. 13+62+/-

PI
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-DETSB- STA. 15+60+/-

AREA II - PHASE III
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BEGIN PCB, ATTACH

TO EXISTING PCB

R9-9

24’’ X 12’’

TYPE III BARRICADE

CLOSED

SIDEWALK
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24’’ X 12’’

TYPE III BARRICADE

CLOSED
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-L- STA. 16+00+/- PI
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PQ
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P2
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NOTES:  PAVEMENT MARKINGS ARE EXISTING UNLESS OTHERWISE NOTED.

SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE. 
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B-5121/B-5317

SHEET NO.PROJ. REFERENCE NO.

TMP-29

-DETNB- STA. 27+65+/-

SEE ROADWAY PLANS FOR TEMPORARY-DETNB- AND -DETSB- ALIGNMENTS. 

-L- CAPITAL BLVD.

TO EXISTING PCB

-L- STA. 28+50+/-

AREA I AREA II 
-L- STA. 30+50+/-

-L- STA. 41+00+/-

PAPC PBPB

4
0

+
0
0

10’

10’

10’

10’

17’

-L- STA. 39+00+/-
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O

R
T

C
H
 
S

T
.

P8

-L- STA. 41+45+/-

AREA II- PHASE III

ATTACH TEMPORARY PCB 

10’
10’

17’

-L- STA. 43+00+/-

48’’ X 48’’

W1-4R

48’’ X 48’’

W24-1bR

M.P.H.

25
24’’ X 24’’
W13-1

-L- STA. 28+00+/-

-L- STA. 32+50+/-
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B-5121/B-5317

SHEET NO.PROJ. REFERENCE NO.

TMP-32
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NOTES:  PAVEMENT MARKINGS ARE EXISTING UNLESS OTHERWISE NOTED.

SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE. 

SEE ROADWAY PLANS FOR TEMPORARY-DETNB- AND -DETSB- ALIGNMENTS. 

PP

-DETNB- STA. 29+20+/-

PCPB PA

-L- STA. 28+50+/-

AREA I AREA II 

10’
10’
10’
10’

-L- CAPITAL BLVD.

-DETNB- STA. 27+20+/-

-L- STA. 30+50+/-

-DETNB- STA. 28+50+/-
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SHEET NO.PROJ. REFERENCE NO.

B-5121/B-5317 TMP-34

NOTES:  PAVEMENT MARKINGS ARE EXISTING UNLESS OTHERWISE NOTED.

SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE. 
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P8

-Y1RPD- STA. 10+90+/-

AREA II - PHASE IV
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SHEET NO.PROJ. REFERENCE NO.

B-5121/B-5317 TMP-36

NOTES:  PAVEMENT MARKINGS ARE EXISTING UNLESS OTHERWISE NOTED.

SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE. 
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AREA II - PHASE IV
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B-5121/B-5317

SHEET NO.PROJ. REFERENCE NO.

TMP-37

-L- STA. 10+21.00

BEGIN STATE PROJECT B-5121/B-5317
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-Y6- STA. 12+60+/-

BEGIN CONSTRUCTION

PB

PC

SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE. 

NOTES:  PAVEMENT MARKINGS ARE EXISTING UNLESS OTHERWISE NOTED.
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-Y4-

10’

10’

10’

-Y6- N. H
ARRINGTON ST.

-Y1RPC-

-L- STA. 14+75+/-

AREA II- PHASE V

-L- STA. 16+00+/-

WATER FILLED BARRIER

WATER FILLED BARRIER

WATER FILLED BARRIER

PD

-Y1RPC- STA. 10+00+/-

PN

BEGIN WFB

-Y1RPC- STA. 12+50+/-
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B-5121/B-5317

SHEET NO.PROJ. REFERENCE NO.

 TMP-39

-L- STA. 30+50+/-

-L- STA. 28+50+/-

AREA I AREA II 

-L- CAPITAL BLVD.

-L- STA. 35+00+/-

PBPC

SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE.

AREA II - PHASE V

10’
10’
10’

WATER FILLED BARRIER

10’
10’
10’

12’

-L- STA. 32+00+/-

START TAPER END TAPER

PN

PD

END WFB
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SHEET NO.PROJ. REFERENCE NO.

 TMP-40

SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE. 

NOTES:  PAVEMENT MARKINGS ARE EXISTING UNLESS OTHERWISE NOTED.

PC

-L-
 CAPI

TAL B
LVD.

-Y1RPC-

-Y4-

-Y3
-

-L- STA. 14+66+/-

-L- STA. 14+25+/-

-L- STA. 17+73+/-

PAPN

R9-9

24’’ X 12’’

TYPE III BARRICADE

CLOSED

SIDEWALK

R9-9

24’’ X 12’’

TYPE III BARRICADE

CLOSED

SIDEWALK

R9-9

24’’ X 12’’

TYPE III BARRICADE

CLOSED

SIDEWALK

P2

-L- STA. 16+83+/-

OUTLINE PROPOSED MONOLITHIC CONCRETE ISLANDS WITH YELLOW PAINT MARKING.

AREA II-PHASE V

PD

PN

P2

PB

PA

QA

PQ

PQ

-L- STA. 12+83+/-

QA

QA

QI

QA
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N. WEST ST.

TEMPORARY TRAFFIC
CONTROL DETAIL

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN
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SHEET NO.PROJ. REFERENCE NO.

TMP-42
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NOTES:  PAVEMENT MARKINGS ARE EXISTING UNLESS OTHERWISE NOTED.

SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE. 

-L- STA. 28+50+/-

AREA I AREA II 

-L- CAPITAL BLVD.

R9-9

24’’ X 12’’

TYPE III BARRICADE

CLOSED

SIDEWALK

WATER FILLED BARRIER 

AREA II-PHASE V

-L- STA. 30+50+/-

3
5

+
0
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(USE IF NEEDED)  

10773

S E A L

N
O

R
H

C RO
L

IN
A

E
D

W
A

R
D

G.WET

H
E

R
IL

L

PR
OF

ESSIONAL

ENGINEER

T
A

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

DocuSign Envelope ID: 78A70DC4-2C1D-4FB5-BFF7-54133656E89F

2/2/2016



SEAL

APPROVED: DATE:

U
s
e
r
:s

k
e

n
n
e

d
y

P
:\

2
0
14
\

B
-
5
12

1_
B
-
5
3
17
\

T
r
a
f
f
ic

C
o

n
t
r
o
l\

T
c
p
\

C
u
r
r
e

n
t
 

T
M

P
 

F
il
e
s
\

L
A

N
E
’S
 

C
U

R
R

E
N

T
\

P
e
a
c
e
 

S
t
\

B
5
12

1_
B
5
3
17

_
T

C
_

T
M

P
_
P
e
a
c
e

_
p
s
h
4
3
.d

g
n

2
/
1/

2
0
16

 
 

 

  
 

 
 

 

 

D
E

P
A

R
T

E
N

 OF ANS
P

O

R
T

A
T
I

O
N

T
A

E
 

O
F 

NORTH 

R

O
L

N
A

 
 

 
 

  

W
O

R
K

 
Z

O
N

E TRAFFI
C 

C

O
N

T
R

O
L

D
I
V

IS
IO

N 
OF HIG

H
W

A
Y

ST

S

 

C
A

I

M

T

TR

 

B-5121/B-5317

SHEET NO.PROJ. REFERENCE NO.

TMP-43

BEGIN STATE PROJECT B-5121/B-5317
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TEMPORARY TRAFFIC
CONTROL DETAIL

M
A

T
C

H
L
I

N
E
 
-

Y
6
-
 

S
T

A
.
 
1
5

+
3
5

+
/
-
 

S
E

E
 

T
M

P
-
4
5

M
A

T
C

H
L
I

N
E
 
-

L
-
 

S
T

A
.
 
1
8

+
0
0

+
/
-
 

S
E

E
 

T
M

P
-
4
4

NOTES:  PAVEMENT MARKINGS ARE EXISTING UNLESS OTHERWISE NOTED.

SEE TMP-1A FOR PAVEMENT MARKING SCHEDULE. 
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10’

10’

3’

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN
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1223 Jones Franklin Rd. 

AREA II-PHASE V 

-L- STA. 17+53+/-
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TEMPORARY TRAFFIC
CONTROL DETAIL
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ENGINEERING

ETHERILLW
Raleigh, N.C. 27606
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CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN
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SHEET NO.PROJ. REFERENCE NO.
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B-5121/B-5317

SEE SIGNAL PLANS FOR PERMANENT SIGNAL DESIGN.
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SHEET NO.PROJ. REFERENCE NO.

        

%
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70 %
W.
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401

(50
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K
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O
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T

H
E

R
N

 ST

B-5121/B-5317

 DETOUR ROUTE

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

Liscense No. F-0377

PROJECT
BEGIN 

OFF-SITE DETOUR WHEN W. JOHNSON ST. (-Y5-) IS CLOSED

BETWEEN SOUTHBOUND CAPITAL BLVD. AND N. HARRINGTON ST.   

W. PEACE ST

N
. 

M
C

D
O

W
E

L
L
 S

T

N
. 

D
A

W
S

O
N
 S

T

W. LANE ST

W. JOHNSON

1223 Jones Franklin Rd.

TEMPORARY TRAFFIC

CONTROL DETAIL

TMP-46

A

A

B

B

C

E

A

  

M4-8

24’’ X 12’’

DETOUR

  

M4-8

24’’ X 12’’

DETOUR

M6-1

21’’ X 15’’

M6-3

21’’ X 15’’

A   

 

24’’ X 12’’

TO M4-5

M3-1

24’’ X 12’’

NORTH

M6-1

21’’ X 15’’

C

DETOUR

END

24’’ X 18’’

M4-8 A

B

*

NOTES:  SEE TMP-2B FOR "CAPITAL BLVD" & TMP-2C FOR "W. JOHNSON ST" SPECIAL SIGN DESIGNS.

E

C
A

P
I
T

A
L
 B

L
V

D
. 

*

*
N
. 

H
A

R
R
I
N

G
T

O
N
 S

T

DETOUR SIGNING

WITH ATTACHED SIGNING & ADDITIONAL SIGNING FOR ROAD CLOSURE.

SEE RSD 1101.03, SHEET 2 OF 9, FOR TYPE III BARRIICADE LOCATION 

N
. 

W
E
S

T
 S

T
.

 

24’’ X 12’’

TO M4-5

M3-1

24’’ X 12’’

NORTH

M6-3

21’’ X 15’’

D E

D

C
C

W. NORTH ST.
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ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377
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B-5121/B-5317

SHEET NO.PROJ. REFERENCE NO.

        

%
E.
70 %

W.
70
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(50

BEGIN 
PROJECT

W
I
L

M
I
N

G
T

O
N

N
. 

 DETOUR ROUTE

 TMP-46A

N
. 

M
C
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L
L
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T
.

N
. 

D
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O
N
 S

T
.

C
A

P
I
T

A
L
 B

L
V

D
.

W. JONES ST.

S
T
.

W. LANE ST.

W. PEACE ST.

1223 Jones Franklin Rd.

TEMPORARY TRAFFIC 

CONTROL DETAIL

USE LAW ENFORCEMENT AS NECESSARY TO MAINTAIN TRAFFIC.  

*

  

M4-8

24’’ X 12’’

DETOUR

21’’ X 15’’

M6-1 L M6-3

21’’ X 15’’

M6-1

21’’ X 15’’

  

M4-8

24’’ X 12’’

DETOUR

  

M4-8

24’’ X 12’’

DETOUR

DETOUR

END

24’’ X 18’’

M4-8 A

A B C

D

N
. 
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R
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N
 S

T
.

C
A

P
I
T

A
L
 B

L
V

D
.

D

B

A
B

A

B

B

C

A

*

*

DETOUR SIGNING

WITH ATTACHED SIGNING & ADDITIONAL SIGNING FOR ROAD CLOSURES.  

SEE RSD 1101.03 , SHEET 1 OF 9, FOR TYPE III BARRICADE LOCATIONS  

OFF-SITE DETOUR FOR EASTBOUND W. PEACE ST. FOR OVERHEAD/

 SUBSTRUCTURE BRIDGE WORK AND UTILITY WORK AT NIGHTTIME. 

SEE TMP-2D FOR "PEACE ST" SPECIAL SIGN DESIGN.

        SEE SHEET TMP-46B FOR OFF-SITE DETOUR.

NOTES:  WHEN N. HARRINGTON ST. (-Y6-) IS OPEN TO W. PEACE ST. (-Y1-) 

N
. 

W
E
S

T
 S

T
.

10773

S E A L

N
O

R
H

C RO
L

IN
A

E
D

W
A

R
D

G.WET

H
E

R
IL

L

PR
OF

ESSIONAL

ENGINEER

T
A

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

DocuSign Envelope ID: 78A70DC4-2C1D-4FB5-BFF7-54133656E89F

2/2/2016



SEAL

APPROVED: DATE:

U
s
e
r
:s

k
e

n
n
e

d
y

P
:\

2
0
14
\

B
-
5
12

1_
B
-
5
3
17
\

T
r
a
f
f
ic

C
o

n
t
r
o
l\

T
c
p
\

C
u
r
r
e

n
t
 

T
M

P
 

F
il
e
s
\

L
A

N
E
’S
 

C
U

R
R

E
N

T
\

P
e
a
c
e
 

S
t
\

B
5
12

1_
B
5
3
17

_
T

C
_

T
M

P
_
P
e
a
c
e

_
p
s
h
4
6

B
.d

g
n

2
/
1/

2
0
16

SHEET NO.PROJ. REFERENCE NO.

 
 

 

  
 

 
 

 

 

D
E

P
A

R
T

E
N

 OF ANS
P

O

R
T

A
T
I

O
N

T
A

E
 

O
F 

NORTH 

R

O
L

N
A

 
 

 
 

  

W
O

R
K

 
Z

O
N

E TRAFFI
C 

C

O
N

T
R

O
L

D
I
V

IS
IO

N 
OF HIG

H
W

A
Y

ST

S

 

C
A

I

M

T

TR

 

ENGINEERING

ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377
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SHEET NO.PROJ. REFERENCE NO.

        

%
E.
70 %

W.
70

%
70
401

(50

BEGIN 
PROJECT

W
I
L

M
I
N

G
T

O
N

N
. 

 DETOUR ROUTE

N
. 

M
C

D
O

W
E

L
L
 S

T
.

N
. 

D
A

W
S

O
N
 S

T
.

N
. 

W
E
S

T
 S

T
.

W. JONES ST.

S
T
.

W. LANE ST.

W. PEACE ST.

1223 Jones Franklin Rd.

TEMPORARY TRAFFIC 

CONTROL DETAIL

USE LAW ENFORCEMENT AS NECESSARY TO MAINTAIN TRAFFIC.  

*

  

M4-8

24’’ X 12’’

DETOUR

21’’ X 15’’

M6-1 L M6-3

21’’ X 15’’

  

M4-8

24’’ X 12’’

DETOUR

DETOUR

END

24’’ X 18’’

M4-8 A

A B

C

N
. 

H
A

R
R
I
N

G
T

O
N
 S

T
.

N
. 

W
E
S

T
 S

T
.

C
A

P
I
T

A
L
 B

L
V

D
.

C

B

A
B

A

B

B

*

DETOUR SIGNING

WITH ATTACHED SIGNING & ADDITIONAL SIGNING FOR ROAD CLOSURES.  

SEE RSD 1101.03 , SHEET 2 OF 9, FOR TYPE III BARRICADE LOCATIONS  

OFF-SITE DETOUR FOR EASTBOUND W. PEACE ST. FOR OVERHEAD/

 SUBSTRUCTURE BRIDGE WORK AND UTILITY WORK AT NIGHTTIME. 

SEE TMP-2D FOR "PEACE ST" SPECIAL SIGN DESIGN.

        IS OPEN TO W. PEACE ST. (-Y1-)

NOTES:  USE THIS SHEET FOR OFF-SITE DETOUR WHEN N. HARRINGTON ST. (-6-) 

W. JOHNSON ST.

B

 TMP-46B
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Raleigh, N.C. 27606

Bus:   919 851 8077
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CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

%
W.

70

%
70

401

(50

PROJECT
BEGIN 

W
I
L

M
I
N

G
T

O
N

N
. 

S
A

L
I
S

B
U

R
Y

N
. 

 DETOUR ROUTE

 TMP-46C

W. EDENTON ST.

W. PEACE ST.

N
. 

H
A

R
R
I
N

G
T

O
N
 S

T
.

W. JOHNSON

 ST.

W. LANE ST.

S
T
. S

T
.

N
. 

D
A

W
S

O
N
 S

T
.

N
. 

M
C

D
O

W
E

L
L
 S

T
.

1223 Jones Franklin Rd.

  

M4-8

24’’ X 12’’

DETOUR

21’’ X 15’’

M6-1 L M6-3

21’’ X 15’’

M6-1

21’’ X 15’’

  

M4-8

24’’ X 12’’

DETOUR

  

M4-8

24’’ X 12’’

DETOUR

TEMPORARY TRAFFIC

CONTROL DETAIL

USE LAW ENFORCEMENT AS NECESSARY TO MAINTAIN TRAFFIC.  

DETOUR

END

24’’ X 18’’

M4-8 A

*

CB
BC

AC

B

D

A B C

D

*

*

A

C

DETOUR SIGNING

WITH ATTACHED SIGNING & ADDITIONAL SIGNING FOR ROAD CLOSURES.  

SEE RSD 1101.03 , SHEET 1 OF 9, FOR TYPE III BARRICADE LOCATIONS  

OFF-SITE DETOUR FOR WESTBOUND W. PEACE ST. FOR OVERHEAD/

 SUBSTRUCTURE BRIDGE WORK AND UTILITY WORK AT NIGHTTIME. 

SEE TMP-2D FOR "PEACE ST" SPECIAL SIGN DESIGN.

        SEE SHEET TMP-46D FOR OFF-SITE DETOUR.    

NOTES:  WHEN N. HARRINGTON ST. (-Y6-) IS OPEN TO W. PEACE ST. (-Y1-) 

N
. 

W
E
S

T
 S

T
.
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ETHERILLW
Raleigh, N.C. 27606

Bus:   919 851 8077

Fax:   919 851 8107

CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

%
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70
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401

(50

PROJECT
BEGIN 

W
I
L

M
I
N

G
T

O
N

N
. 

S
A

L
I
S

B
U

R
Y

N
. 

 DETOUR ROUTE

W. EDENTON ST.

W. PEACE ST.

N
. 

H
A

R
R
I
N

G
T

O
N
 S

T
.

W. JOHNSON

 ST.

W. LANE ST.

S
T
. S

T
.

N
. 

D
A

W
S

O
N
 S

T
.

N
. 

M
C

D
O

W
E

L
L
 S

T
.

1223 Jones Franklin Rd.

  

M4-8

24’’ X 12’’

DETOUR

21’’ X 15’’

M6-1 L M6-3

21’’ X 15’’

M6-1

21’’ X 15’’

  

M4-8

24’’ X 12’’

DETOUR

  

M4-8

24’’ X 12’’

DETOUR

TEMPORARY TRAFFIC

CONTROL DETAIL

USE LAW ENFORCEMENT AS NECESSARY TO MAINTAIN TRAFFIC.  

DETOUR

END

24’’ X 18’’

M4-8 A

*

CB
BC

B

B

D

A B C

D

*

*

A

C

DETOUR SIGNING

WITH ATTACHED SIGNING & ADDITIONAL SIGNING FOR ROAD CLOSURES.  

SEE RSD 1101.03 , SHEET 1 OF 9, FOR TYPE III BARRICADE LOCATIONS  

OFF-SITE DETOUR FOR WESTBOUND W. PEACE ST. FOR OVERHEAD/

 SUBSTRUCTURE BRIDGE WORK AND UTILITY WORK AT NIGHTTIME. 

SEE TMP-2D FOR "PEACE ST" SPECIAL SIGN DESIGN.

        IS OPEN TO W. PEACE ST. (-Y1-).    

NOTES:  USE THIS SHEET FOR OFF-SITE DETOUR WHEN N. HARRINGTON ST. (-Y6-) 

 TMP-46D

N
. 

W
E
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T
 S
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.

N
. 

W
E
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T
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T
.
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Raleigh, N.C. 27606

Bus:   919 851 8077
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CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

B-5121/B-5317

PROJ. REFERENCE NO.

%
70

401

(50

%401

%
70

401

PROJECT
BEGIN 

PROJECT
END

S
O

U
T

H
E

R
N

C
O

R
P

O
R

A
T
IO

N

W
A

K
E
 F

O
R

E
S

T
 R

D

C
A

P
I
T

A
L
 B

L
V

D

N
. 

N
. 

 ST

JOHNSON

W
E
S

T

N
. 

S
T S
T

S
T

C
S

X
 R

R

AUTOMOTIVE

WAY

 DETOUR ROUTE

W
A

K
E
 F

O
R

E
S

T
 R

D

CAPI
TAL B

LVD

GLASCOCK ST.

N
. 

D
A

W
S

O
N
 S

T
.

N
. 

M
C

D
O

W
E

L
L
 S

T
.

W. LANE ST.

FRANK ST.

1223 Jones Franklin Rd.

TEMPORARY TRAFFIC

CONTROL DETAIL

21’’ X 15’’

M6-1 L

NOTES:  SEE TMP-2B FOR "CAPITAL BLVD" SPECIAL SIGN DESIGN.

 

M3-1

24’’ X 12’’

NORTH

M6-3

21’’ X 15’’

M6-1

21’’ X 15’’

 TMP-46E

E. PEACE ST

N
. 

P
E

R
S

O
N
  
 S

T

N
. 

B
L

O
U

N
T
  
 S

T

W
I
L

M
I
N

G
T

O
N

S
A

L
I
S

B
U

R
Y

DETOUR

END

24’’ X 18’’

M4-8 AM6-2

21’’ X 15’’

A   B
C

D E

BB

BB

BB

BB

A   

D

E

BB

H
A

L
I
F

A
X
 S

T

A
C

BB

A   

*

*

DETOUR SIGNING
PAVEMENT REMOVAL & REPLACEMENT. 

AND WEEKENDS FOR NORTHBOUND CAPITAL BLVD.

FROM W. PEACE ST. TO NORTHBOUND CAPITAL BLVD.

OFF-SITE DETOUR WHEN RAMP "D’ IS CLOSED

WITH ATTACHED SIGNING & ADDITIONAL SIGNING FOR ROAD CLOSURE.

SEE RSD 1101.03, SHEET 2 OF 9, FOR TYPE III BARRICADE LOCATION 

N
. 

W
E
S

T
 S

T
.

M4-8

24’’ X 12’’

DETOUR

 

M3-1

24’’ X 12’’

NORTH

M4-8

24’’ X 12’’

DETOUR

 

M3-1

24’’ X 12’’

NORTH

M4-8

24’’ X 12’’

DETOUR

 

M3-1

24’’ X 12’’

NORTH

M4-8

24’’ X 12’’

DETOUR
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CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN

Liscense No. F-0377

PROJECT
BEGIN 

W
I
L

M
I
N

G
T

O
N

N
. 

S
A

L
I
S

B
U

R
Y

N
. 

 TMP-46F

W. PEACE ST.

N
. 

H
A

R
R
I
N

G
T

O
N
 S

T
.

W. JOHNSON

 ST.

W. LANE ST.

S
T
.

S
T
.

N
. 

D
A

W
S

O
N
 S

T
.

N
. 

M
C

D
O

W
E

L
L
 S

T
.

1223 Jones Franklin Rd.

TEMPORARY TRAFFIC

CONTROL DETAIL

 PEDESTRIAN DETOUR ROUTE

24’’ X 12’’
CROSS HERE

 

AHEAD

SIDEWALK CLOSED

R9-11

R9-9

24’’ X 12’’

TYPE III BARRICADE

CLOSED

SIDEWALK

R9-9

24’’ X 12’’

TYPE III BARRICADE

CLOSED

SIDEWALK

30’’ X 24’’
M4-9BDETOUR

30’’ X 24’’
M4-9BDETOUR

B
L

V
D
. 
(
-
L
-
)
 

C
A

P
I
T

A
L
 

30’’ X 24’’
M4-9BDETOUR

SIDEWALK 

CROSS HERE

 

SIDEWALK CLOSED

24’’ X 12’’

TYPE III BARRICADE

R9-11a

CROSS HERE

 

SIDEWALK CLOSED

24’’ X 12’’

TYPE III BARRICADE

R9-11a

30’’ X 24’’
M4-9BDETOUR

30’’ X 24’’
M4-9BDETOUR

30’’ X 24’’
M4-9BDETOUR

DETOUR

30’’ X 24’’

TYPE III BARRICADE

M4-9b

NOTES:  TYPE III BARRICADES AND DETOUR SIGNS PLACED AS DIRECTED BY THE ENGINEER.  

SOUTHBOUND CAPITAL BLVD. (-L-) 

PEDESTRIAN OFF-SITE DETOUR FOR NORTHBOUND AND 

36’’ X 36’’

AHEAD

CLOSED

SIDEWALK

SP-200

30’’ X 24’’
M4-9BDETOUR

30’’ X 24’’
M4-9BDETOUR

30’’ X 24’’
M4-9BDETOUR
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