
STEP 3

STEP 2

PHASE VII

STEP 1

STEP 1

B) REMOVE EXISTING PAVEMENT ON FAYETTEVILLE RD.(-L-) AND N. PINE ST. AS SHOWN ON TMP-26.

-YB- STA. 12+57.95 TO -YB- STA. 13+35+/-

-YA- STA. 10+44.00 TO -YA- STA. 11+00+/-

-Y- STA. 11+70.00 LT TO -Y- STA. 14+40+/- LT

-L- STA. 18+35.00 LT TO -L- STA. 44+58+/- LT

   INCLUDING THE FINAL LAYER OF SURFACE COURSE FROM THE FOLLOWING STATION RANGES:

A) CONSTRUCT PROPOSED DRAINAGE, INCIDENTAL DRIVEWAYS, SIDEWALKS, GUARDRAIL AND ROADWAY UP TO BUT NOT 

SHOWN ON TMP-26 AND TMP-27.

USING RSD 1101.02 SHEET 3 OF 19, UNCOVER DETOUR SIGNAGE SHIFT TRAFFIC ON -L- (FAYETTEVILLE RD.) AS 

-Y6- STA. 11+28.93 TO STA. 14+58.88

-Y5- STA. 10+47.75 TO STA. 11+50.00

-Y4- STA. 10+47.76 TO STA. 18+25.00

-Y3- STA. 12+50.00 TO STA. 25+23.64

-Y2- STA. 15+60.00 TO STA. 37+15.00

-Y1A- STA. 11+21.00 TO STA. 12+31.06

-Y1- STA. 10+65.00 TO STA. 14+55.00

-Y- STA. 11+70.00 TO STA. 14+14.95

-L- STA. 18+35.00 TO STA. 87+20.00

PAVEMENT MARKINGS AND MARKERS FOR THE FOLLOWING STAION RANGES:

TO PLACE REMAINING CONCRETE MONOLITHIC ISLANDS, FINAL LAYER OF SURFACE COURSE AND FINAL 

UTILIZING NCDOT RSD NO. 1101.02, SHEET 1 OF 19, SHEET 3 OF 19, 0R SHEET 11 OF 19, AS NEEDED 

PHASE VIII (NOT SHOWN)

SHEET NO.PROJ. REFERENCE NO.

U-5797
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CONTROL PHASING

TEMPORARY TRAFFIC

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

TMP-2A-3

AS SHOWN ON TMP-26 THRU TMP-27B. 

ROUNDABOUT.  DETOUR SOUTHBOUND TRAFFIC USING ROBERTS AVE.(NC 211) AND E.ELIZABETHTOWN RD.(NC 41)

CLOSE SOUTHBOUND FAYETTEVILLE RD FROM STA. 20+38.00 TO THE PREVIOUSLY CONSTRUCTED

-N. PINE ST. FROM E. 22nd ST.(-YB-) TO E. 24th ST.(-Y-)

-E. 22nd ST.(-YB-) FROM STA. 12+57.95 TO -YB- STA. 13+50+/-

-E. 23rd ST.(-YA-) FROM STA. 10+44.00 TO -YA- STA. 11+00+/-.

-E. 24th ST.(-Y-) FROM STA. 11+70.00 TO -Y- STA. 14+50+/-.

THE FOLLOWING ROADS AS SHOWN ON TMP-26 THRU 27B:

USING RSD 1101.03, SHEET 1 AND 2 OF 9, INSTALL AND COVER TYPE III BARRICADES AND DETOUR SIGNAGE TO CLOSE 

 

C) PLACE TEMPORARY PAVEMENT MARKINGS IN THE FINAL PATTERN (SEE PAVEMENT MARKING PLANS).

   -L- STA. 26+42+/- TO STA. 28+69+/-.

B) UTILIZING LANE CLOSURES, CONSTRUCT MONOLITHIC ISLAND AND GRASS MEDIAN FROM 

   SURFACE COURSE FROM -Y- STA. 11+70.00 RT TO -Y- STA. 14+40+/- RT. 

A) CONSTRUCT PROPOSED INCIDENTAL DRIVEWAYS, AND ROADWAY UP TO BUT NOT INCLUDING THE FINAL LAYER OF 

TO USE THE ROUNDABOUT. 

USING RSD 1101.02, SHEET 1 OF 19, REOPEN CLOSED ROADS FROM STEP 1 AND SHIFT SOUTHBOUND FAYETTEVILLE RD. 
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NC License Number F-0991

STV Engineers, Inc.
2121 RDU Center Dr.

Suite 210

Morrisville, NC 27560
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